New Jersey Turnpike Authority

BaseLine Item Detail

Joseph M. Sanzari, Inc.

Contract No. T100.411

D'Annunzio & Sons, Inc.

Item No. Unit Code

1 104-0001
2 104-0002
3 107-0001
4 108-0001
5 302-0002
6 302-0003
7 302-0062
8 302-0063
9 302-0064
10 302-0065
11 302-0066
12 302-0068
13 302-0070
14 302-0071
15 302-N0001
16 304-N0001
17 304-N0002
18 305-0001
19 305-0031
20 305-N0001
21 306-0001
22 312-0001
23 401-0035
24 401-0067
25 401-0068
26 401-0070
27 401-0072
28 401-0005
29 403-0001
30 408-0011
31 411-NO0O1
32 411-0002
33 411-N0005
34 411-N0006
35 412-N0001
36 412-N0002
37 412-N0003
38 412-N0006
39 412-N0005
40 414-0003
41 417-0001
42 417-0002
43 417-0004
44 417-0005
45 417-0006
46 417-0008
47 417-0009
48 417-0010
49 417-0013
50 417-0014
51 417-0015
52 417-0016
53 417-0017
54 417-0018
55 417-0033
56 417-0034
57 417-0035
58 417-0036
59 417-0044

Qty uoMm

1LS.
1LS.
1LS.
4,000.00 USD
3,670.00 Ton
1,420.00 Ton
10,650.00 S.Y.
8,000.00 USD
3,340.00 GAL
11,000.00 L.F.
46,330.00 L.F.
20 Ton
140 L.F.
21,910.00 L.F.
1,500.00 L.F.
25 S.F.
25 S.F.
8,400.00 S.Y.
13,870.00 S.Y.
3,800.00 L.F.
3,800.00 L.F.
20.00 L.F.
500.00 Each
156,300.00 LB
240 L.F.
110 S.F.
890 S.Y.
1CY.
2,250.00 Each
6 Each
1,000.00 S.F.
18 Each
1LS.
1L.S.
15 Each
150 L.F.
61 Each
5 Each
6.00 Each
150.00 L.F.
1.00 L.S.
885.00 S.Y.
90 S.Y.
560.00 S.Y.
50 S.Y.
1,100.00 Each
10,250.00 S.Y.
100 S.F.
14,100.00 S.F.
100 S.F.
50 S.F.
100 S.F.
100 S.F.
100.00 S.F.
195 S.F.
490 L.F.
140 L.F.
150 L.F.
10 L.F.

Description

Construction Layout

Mobilization

Progress Schedule

Fuel Price Adjustment (No-Bid)

Hot Mix Asphalt 12.5M76 Surface Course
Hot Mix Asphalt 19M64 Intermediate Course
Membrane Waterproofing

Asphalt Price Adjustment (No-Bid)
Tack Coat

Cleaning Inside Shoulders

Cleaning Outside Shoulders

High Performance Cold Patch

Crack Spanning Membrane
Polymerized Joint Adhesive

Sealing Cracks in Bituminous Surface
Approach Slab Spall Repair, Type 1
Approach Slab Spall Repair, Type 2
Pavement Removal, 5in Depth
Pavement Removal, Variable Depth
Remove Existing Rumble Strip
Milled Rumble Strip

Sawing and Sealing Joints in Asphalt Concrete Overlay

Drill and Grout Reinforcement Bars
Reinforcement Steel, Epoxy Coated
Strip Seal Expansion Joints

Concrete Penetrating Sealer Treatment
Sawcut Grooved Deck Surface
Concrete in Median Barrier

Shear Connectors

Laminated Elastomeric Bearing 10\" x 14\", with TFE Sliding Surfac

Painting Existing Steelwork

Temporary Storage and Disposal of Surface Preparation, Non-Hazal

Painting Weathering Steelwork No. 1
Painting Weathering Steelwork No. 2
Repair Bridge Drop Inlet

Clean Bridge Drainage System

Weld Existing Inlet Grate

Raise Bridge Drop Inlet

Plug Existing Scuppers

Bridge Railing

Concrete Repair Material

Removal of Existing Concrete Deck
Concrete Deck Replacement

Concrete Deck Replacement With Catches
Removal of SIP Metal Forms
Reinforcement Bar Coupler

Removal of Existing Surfacing

Removal and Replacement of Existing Surfacing
Spall Repair, Type 1

Spall Repair, Type 2

Spall Repair, Type 4

Spall Repair, Type 5

Spall Repair, Type 5A

Spall Repair, Type 6

Repair Underdeck Spalls (Clean and Coat)
Joint Reconstruction, Type 1A

Joint Reconstruction, Type 1P

Joint Reconstruction, Type FJ

Joint Replacement, Type 1P

Unit Price
$30,000.00
$580,158.00
$5,000.00
$1.00
$359.00
$175.00
$31.00
$1.00
$9.00
$0.10
$0.10
$540.00
$20.00
$2.00
$1.00
$45.00
$50.00
$21.00
$9.00
$36.00
$16.00
$4.00
$30.00
$2.00
$560.00
$4.00
$9.00
$3,000.00
$8.00
$15,000.00
$25.00
$100.00
$85,000.00
$105,000.00
$1,075.00
$33.00
$850.00
$1,900.00
$328.00
$622.00
$16,500.00
$212.00
$900.00
$1,335.00
$2.00
$17.00
$33.40
$5.00
$63.00
$110.00
$166.00
$106.00
$90.00
$165.00
$100.00
$270.00
$204.00
$100.00
$195.00

Line Total

$30,000.00
$580,158.00
$5,000.00
$4,000.00
$1,317,530.00
$248,500.00
$330,150.00
$8,000.00
$30,060.00
$1,100.00
$4,633.00
$10,800.00
$2,800.00
$43,820.00
$1,500.00
$1,125.00
$1,250.00
$176,400.00
$124,830.00
$136,800.00
$60,800.00
$80.00
$15,000.00
$312,600.00
$134,400.00
$440.00
$8,010.00
$3,000.00
$18,000.00
$90,000.00
$25,000.00
$1,800.00
$85,000.00
$105,000.00
$16,125.00
$4,950.00
$51,850.00
$9,500.00
$1,968.00
$93,300.00
$16,500.00
$187,620.00
$81,000.00
$747,600.00
$100.00
$18,700.00
$342,350.00
$500.00
$888,300.00
$11,000.00
$8,300.00
$10,600.00
$9,000.00
$16,500.00
$19,500.00
$132,300.00
$28,560.00
$15,000.00
$1,950.00

Unit Price

$92,000.00
$700,000.00
$21,883.00
$1.00
$280.00
$120.00
$24.00
$1.00
$6.00
$0.60
$0.60
$360.00
$25.00
$1.40
$3.50
$100.00
$150.00
$18.00
$16.00
$16.00
$5.00
$100.00
$32.00
$2.40
$900.00
$30.00
$17.00
$10,000.00
$8.50
$24,000.00
$30.00
$200.00
$100,000.00
$125,000.00
$2,500.00
$110.00
$1,200.00
$3,200.00
$4,500.00
$500.00
$20,000.00
$260.00
$850.00
$1,400.00
$120.00
$75.00
$40.00
$40.00
$50.00
$75.00
$160.00
$55.00
$70.00
$150.00
$180.00
$220.00
$325.00
$125.00
$350.00
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Line Total

$92,000.00
$700,000.00
$21,883.00
$4,000.00
$1,027,600.00
$170,400.00
$255,600.00
$8,000.00
$20,040.00
$6,600.00
$27,798.00
$7,200.00
$3,500.00
$30,674.00
$5,250.00
$2,500.00
$3,750.00
$151,200.00
$221,920.00
$60,800.00
$19,000.00
$2,000.00
$16,000.00
$375,120.00
$216,000.00
$3,300.00
$15,130.00
$10,000.00
$19,125.00
$144,000.00
$30,000.00
$3,600.00
$100,000.00
$125,000.00
$37,500.00
$16,500.00
$73,200.00
$16,000.00
$27,000.00
$75,000.00
$20,000.00
$230,100.00
$76,500.00
$784,000.00
$6,000.00
$82,500.00
$410,000.00
$4,000.00
$705,000.00
$7,500.00
$8,000.00
$5,500.00
$7,000.00
$15,000.00
$35,100.00
$107,800.00
$45,500.00
$18,750.00
$3,500.00

Letting Date: 10/26/18



New Jersey Turnpike Authority

BaseLine Item Detail

Joseph M. Sanzari, Inc.

Contract No. T100.411

D'Annunzio & Sons, Inc.

Item No.

Unit Code
60 417-0038
61 417-0067
62 417-0068
63 417-0070
64 417-0071
65 417-0072
66 417-0081
67 417-0082
68 417-0083
69 417-0104
70 417-0105
71 417-N0001

72 417-0108
73 418-0001
74 418-0002
75 418-0011
76 418-0003
77 418-0024
78 418-0025
79 418-0031
80 418-0040
81 418-0004
82 418-0005
83 418-0006
84 418-0008
85 418-0009
86 418-0010
87 418-0028
88 418-0053
89 418-N0051
90 418-N0052
91 428-0001
92 499-N0001
93 499-N0011
94 502-0251
95 503-0252
96 503-0253
97 503-0293
98 503-0295
99 503-N0001
100 503-N0003
101 509-0001
102 509-0002
103 510-0001
104 510-0006
105 510-0008
106 510-0010
107 510-0019
108 510-0031
109 515-0009
110 516-0001
111 516-0002
112 516-0003
113 516-0005
114 516-0006
115 516-0007
116 516-0009
117 516-0011

Qty

80.00 L.F.
260 L.F.
330 L.F.

30 L.F.

30 L.F.

20 L.F.

550 S.F.

30 S.F.

30 L.F.

930 S.Y.
3,000.00 S.F.
45 L.F.

200,000.00 USD
20 S.F.

20 S.F.
1,590.00 S.F.
60 S.F.

760 S.F.

30 S.F.

1 Each

100 L.F.

45 Each

6 Each

47 Each

37 Each

2 Each

3 Each

1 Each

1 Each

18 Each

1 Each

230 C.Y.
1LS.

130 L.F.

90 L.F.

10 Each

6 Each

5 Each

35 S.F.

20 Each

4 Each

10 S.F.

16 L.F.

190 L.F.

100 L.F.

50 L.F.

15 Each

10 Each

300 L.F.

2 Each
102,030.00 L.F.
150 L.F.

150 L.F.
7,000.00 L.F.
24,000.00 L.F.
27,000.00 L.F.
19,500.00 L.F.
50 L.F.

UOM Description

Joint Seal Replacement, Type 75W

Silicone Joint Seal

Deck Joint Reconstruction

Headblock Repair, Type 1

Headblock Repair, Type 2

Headblock Repair, Type 3

Sidewalk, Parapet and Curb Surface Repairs

Vertical Spall Repair

Concrete Parapet Repair

Catches

Furnishing, Installation and Removal of Temporary Shielding
Furnishing, Installation and Removal of Temporary Shielding

Force Account for Emergency and Routine Bridge Repairs (No-Bid)
Repair Spalled Concrete, Type 1 - Abutment
Repair Spalled Concrete, Type 2 - Abutment
Repair Spalled Concrete, Type 1 - Pier

Repair Spalled Concrete, Type 2 - Pier
Substructure Waterproofing

Substructure Membrane Waterproofing

Repair Bearing, Sliding Plate

Clean Bridge Seat

Repair of Structural Steel, Type A

Repair of Structural Steel, Type B

Repair of Structural Steel, Type C

Repair of Structural Steel, Type E

Repair of Structural Steel, Type F

Repair of Structural Steel, Type G

Reconstruct Bearing Area

Temporary Support

Tie Plate Replacement

Install Crack Arrest Hole

Concrete in Deck, HPC

Picking Up and Returning Authority Steel Protection Plates
Blast Plate Removal

Cleaning Existing Storm Drains

Reconstructed Inlet, Type D1, Using New Grate and Frame
Reconstructed Inlet, Type D2, Using New Grate and Frame
Reset Frames

Repair Inlets

Replace Existing Inlet Grate

Cleaning Existing Drainage Structures

Sign Panels

U-channel Post

Beam Guide Rail

Raise Beam Guide Rail

Reset Beam Guide Rail

Beam Guide Rail Blockout

Beam Guide Rail Post

Removal of Beam Guide Rail

Delineator, Type BA-Y

Removable Wet Weather Pavement Marking Tape
Diamond Grinding

Preformed Contrast Marking Tape

Striping and Marking Removal, Hydromilling
Striping and Marking Removal, Mechanical
Temporary Pavement Striping

Traffic Stripes, Long-Life, Thermoplastic

Traffic Markings, Lines, Long-Life, Thermoplastic

Unit Price

$195.00
$56.00
$812.00
$155.00
$273.00
$500.00
$80.00
$260.00
$1,500.00
$175.00
$30.00
$200.00

$1.00
$210.00
$220.00
$300.00
$330.00
$15.00
$70.00
$17,000.00
$54.00
$4,800.00
$4,000.00
$3,000.00
$9,000.00
$8,000.00
$18,000.00
$5,000.00
$30,000.00
$4,800.00
$5,500.00
$1,300.00
$1,500.00
$300.00
$25.00
$2,200.00
$3,300.00
$425.00
$300.00
$2,000.00
$250.00
$45.00
$16.00
$70.00
$26.00
$30.00
$32.00
$105.00
$5.00
$15.00
$2.50
$15.00
$15.00
$1.00
$1.00
$0.50
$1.00
$1.00

Line Total

$15,600.00
$14,560.00
$267,960.00
$4,650.00
$8,190.00
$10,000.00
$44,000.00
$7,800.00
$45,000.00
$162,750.00
$90,000.00
$9,000.00

$200,000.00
$4,200.00
$4,400.00
$477,000.00
$19,800.00
$11,400.00
$2,100.00
$17,000.00
$5,400.00
$216,000.00
$24,000.00
$141,000.00
$333,000.00
$16,000.00
$54,000.00
$5,000.00
$30,000.00
$86,400.00
$5,500.00
$299,000.00
$1,500.00
$39,000.00
$2,250.00
$22,000.00
$19,800.00
$2,125.00
$10,500.00
$40,000.00
$1,000.00
$450.00
$256.00
$13,300.00
$2,600.00
$1,500.00
$480.00
$1,050.00
$1,500.00
$30.00
$255,075.00
$2,250.00
$2,250.00
$7,000.00
$24,000.00
$13,500.00
$19,500.00
$50.00

Unit Price

Line Total
$300.00 $24,000.00
$125.00 $32,500.00
$660.00 $217,800.00
$200.00 $6,000.00
$300.00 $9,000.00
$340.00 $6,800.00
$100.00 $55,000.00
$200.00 $6,000.00
$1,800.00 $54,000.00
$190.00 $176,700.00
$30.00 $90,000.00
$400.00 $18,000.00
$1.00 $200,000.00
$350.00 $7,000.00
$500.00 $10,000.00
$320.00 $508,800.00
$380.00 $22,800.00
$20.00 $15,200.00
$110.00 $3,300.00
$20,000.00 $20,000.00
$110.00 $11,000.00
$5,400.00 $243,000.00
$5,400.00 $32,400.00
$5,400.00 $253,800.00
$6,400.00 $236,800.00
$9,000.00 $18,000.00
$8,000.00 $24,000.00
$10,000.00 $10,000.00
$20,000.00 $20,000.00
$4,500.00 $81,000.00
$4,000.00 $4,000.00
$1,600.00 $368,000.00
$10,000.00 $10,000.00
$1,000.00 $130,000.00
$75.00 $6,750.00
$3,500.00 $35,000.00
$3,800.00 $22,800.00
$2,200.00 $11,000.00
$130.00 $4,550.00
$900.00 $18,000.00
$3,000.00 $12,000.00
$120.00 $1,200.00
$40.00 $640.00
$85.00 $16,150.00
$65.00 $6,500.00
$65.00 $3,250.00
$70.00 $1,050.00
$250.00 $2,500.00
$10.00 $3,000.00
$100.00 $200.00
$2.00 $204,060.00
$17.00 $2,550.00
$17.00 $2,550.00
$1.00 $7,000.00
$0.70 $16,800.00
$0.40 $10,800.00
$1.00 $19,500.00
$2.00 $100.00
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New Jersey Turnpike Authority

BaseLine Item Detail

Joseph M. Sanzari, Inc.

Contract No. T100.411

D'Annunzio & Sons, Inc.

Item No.

Unit Code
118 516-N0001
119 517-0003
120 517-0009
121 517-0013
122 599-N0002
123 599-N0001
124 601-0013
125 601-N0004
126 601-0010
127 601-N0017
128 601-0082
129 601-0057
130 601-0134
131 801-0001
132 801-0002
133 801-0003
134 801-0004
135 801-0005
136 801-0007
137 801-0009
138 801-0010
139 801-0011
140 801-0017
141 801-0013
142 801-0014
143 801-0015
144 801-N0001
145 803-0001
146 803-0032

147 803-N0001
148 804-N0001
149 425-0011
150 508-0003

Qty uoMm

60,000.00 L.F.
1L.S.

13 Mnth
50,000.00 USD
890 S.Y.
1L.S.
6,400.00 L.F.
1,710.00 L.F.
2,060.00 L.F.
2 Each

2 Each
45 L.F.
190 L.F.
1L.S.
2,500.00 L.F.
9,100.00 L.F.
600 L.F.
900 L.F.

200 M.H.

7 Each

10 Each

27 Each

5 Barr

6 Each

100 M.H.

2 Each

225 Each
1LS.
15,000.00 USD

1LS.
75,000.00 USD
25 L.F.

8 L.F.

Description

Removable Black Line Mask, 8in Wide

Furnish Field Office, Type C

Maintain Field Office, Type C

Furnish Office Supplies (No-Bid)

Micro-Milling Deck Surface

Ride Quality Testing for Micro-Milled Deck Surfaces
#2/0 A.W.G. Multiple Lighting Cable

#6 A.W.G. Multiple Lighting Cable

#8 A.W.G. Ground Wire

Replace Existing Junction Box Cover

Junction Box Reconstruction

1in Rigid Metallic Conduit on Structures

3in Rigid Metallic Conduit on Structures

Furnishing Traffic Control Devices

Furnishing Precast Concrete Construction Barrier
Placing and Removing Precast Concrete Construction Barrier
Resetting Precast Concrete Construction Barrier
Modular Glare Screen System

Traffic Protection Patrol, Part-Time

Furnishing Portable Variable Message Sign

Furnishing Temporary Impact Attenuator

Placing and Removing Temporary Impact Attenuator
Repair Temporary Impact Attenuators

Furnishing Truck with Mounted Attenuator

Furnishing Truck with Mounted Attenuator for Engineer\'s Use
Repair Truck Mounted Impact Attenuators

Installation, Maintenance, and Removal of Lane Closing
Maintenance and Protection of Traffic on Location No. 1
Police Traffic Directors (No-Bid)

Maintenance and Protection of Traffic on State, County, and Local

Roadways

Railroad Reimbursement Costs (No-Bid)
Ground Mounted Post, Type 1
Concrete Median Barrier, Protection

Unit Price
$4.00
$12,000.00
$1,000.00
$1.00
$17.00
$3,000.00
$8.00
$4.00
$2.00
$900.00
$1,300.00
$85.00
$55.00
$250,000.00
$10.00
$48.00
$20.00
$15.00
$125.00
$100.00
$100.00
$2,000.00
$200.00
$100.00
$50.00
$100.00
$100.00
$50,000.00
$1.00

$50,000.00
$1.00
$1,600.00
$425.00

Line Total

$240,000.00
$12,000.00
$13,000.00
$50,000.00
$15,130.00
$3,000.00
$51,200.00
$6,840.00
$4,120.00
$1,800.00
$2,600.00
$3,825.00
$10,450.00
$250,000.00
$25,000.00
$436,800.00
$12,000.00
$13,500.00
$25,000.00
$700.00
$1,000.00
$54,000.00
$1,000.00
$600.00
$5,000.00
$200.00
$22,500.00
$50,000.00
$15,000.00

$50,000.00
$75,000.00
$40,000.00
$3,400.00
$11,239,000.00

Unit Price

Line Total
$3.25 $195,000.00
$20,000.00 $20,000.00
$3,500.00 $45,500.00
$1.00 $50,000.00
$30.00 $26,700.00
$10,000.00 $10,000.00
$15.00 $96,000.00
$11.00 $18,810.00
$10.00 $20,600.00
$2,600.00 $5,200.00
$3,700.00 $7,400.00
$120.00 $5,400.00
$100.00 $19,000.00
$750,000.00 $750,000.00
$36.00 $90,000.00
$25.00 $227,500.00
$10.00 $6,000.00
$35.00 $31,500.00
$140.00 $28,000.00
$8,000.00 $56,000.00
$2,500.00 $25,000.00
$2,800.00 $75,600.00
$500.00 $2,500.00
$5,000.00 $30,000.00
$120.00 $12,000.00
$10,000.00 $20,000.00
$2,900.00 $652,500.00
$740,000.00 $740,000.00
$1.00 $15,000.00
$740,000.00 $740,000.00
$1.00 $75,000.00
$3,200.00 $80,000.00
$4,000.00 $32,000.00
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$14,257,000.00
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