

**New Jersey Turnpike Authority  
Engineering Department**

**Order for Professional Services No. T3787  
Supervision of Construction Services for Contract No. T200.550  
Roadway Resurfacing, Milepost 0 to 122 (2020)**

**Response to Inquiry  
Request for Expressions of Interest**

1. **Inquiry:** The request states that the supervision schedule is 8 months, including closeout which would put us into winter season. Should the submitted schedule account for a winter shutdown and a resumption of construction activities in the Spring of 2021 or will the project be considered complete once winter weather is encountered?

**Response:** The completion date for Contract No. T200.550 is April 30, 2020. A winter shutdown may be required. It will be the consultant's responsibility to manage the hours identified in the Staffing Schedule.