

New Jersey Turnpike Authority
 Engineering and Maintenance Departments
 Anticipated Construction Contracts
 To Be Advertised
between 8/1/2021 and 1/31/2023

6/23/2022

Contract No.	Description	Tentative Advertisement Date	Range
A500.642	2022 HVAC Upgrades at Various Locations	Jul-22	\$3.5 to \$5 million
P200.606	Culvert Repairs, Milepost 109 to 124	Jul-22	\$20 to \$40 million
T500.448	Demolition of Turnpike Administration Building, Milepost 83.2	Jul-22	\$3.5 to \$5 million
A900.640	Immediate and Scheduled Repairs (2022), Milepost 0 to 122, New Jersey Turnpike and Milepost 0 to 172, Garden State Parkway	Aug-22	\$3.5 to \$5 million
A900.655	Watermain Replacements on the Garden State Parkway and New Jersey Turnpike, Various Locations	Aug-22	\$1 to \$2 million
T200.666	Turnpike Drainage Video Inspection and Cleaning, Milepost 0.0 to 36.5	Aug-22	\$5 to \$10 million
T500.643	Roof Replacements at Turnpike Interchange 14 Toll Canopy & Elizabeth Landscape & Storage Building	Aug-22	\$1 to \$2 million
T200.570	Roadway Lighting Repairs, Interchange 10 & 11, Milepost 87.4 to 88.9 and 90.1 to 92.2	Sep-22	\$10 to \$20 million
T200.627	New Jersey Turnpike Drainage Video Inspection and Cleaning	Sep-22	\$5 to \$10 million
P100.602	Bridge Repairs and Resurfacing, Milepost 126 to 172 (2023)	Oct-22	\$5 to \$10 million
P200.604	Culvert Repairs, Interchange 100	Oct-22	\$20 to \$40 million
T100.599	Bridge Repairs and Resurfacing, Milepost 92 to 122 and the Newark Bay-Hudson County Extension (2023)	Oct-22	\$10 to \$20 million
T400.576	Service Area 3S Force Main Upgrades	Oct-22	\$1 to \$2 million
P100.601	Bridge Repairs and Resurfacing, Milepost 0 to 126 (2023)	Nov-22	\$5 to \$10 million
T200.605	Culvert Repairs, Milepost W112.72N	Nov-22	\$3.5 to \$5 million
A500.722	Headquarters Elevator Replacement	Nov-22	\$3.5 to \$5 million

New Jersey Turnpike Authority
Engineering and Maintenance Departments
Anticipated Construction Contracts
To Be Advertised
between 8/1/2021 and 1/31/2023

6/23/2022

Contract No.	Description	Tentative Advertisement Date	Range
A900.557	Hearns Brook Improvements	Nov-22	\$10 to \$20 million
P200.598	Rehabilitation of Concrete Median Barrier, Milepost 134 to 140	Dec-22	\$20 to \$40 million
T200.715	Roadway Resurfacing, Milepost 0 to 122 (2023)	Dec-22	\$5 to \$10 million
T500.719	Milepost 92 Pump Station Repairs	Dec-22	\$2.5 to \$3.5 million
T700.699	UST Removal and Replacement for TMD 2 Southern Division	Jan-23	\$500,000 to \$1 million