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October 25, 2018
To: ALL CONSULTANTS

Subject: REQUEST FOR EXPRESSIONS OF INTEREST
ORDER FOR PROFESSIONAL SERVICES NO. P3720
DESIGN SERVICES FOR CONTRACT No. P100.511
BRIDGE DECK RECONSTRUCTION, MILEPOST 160.6 TO 161.9

The New Jersey Turmnpike Authority (Authority) invites Expressions of Interest (EOIs) for a Complex project from
engineering firms prequalified and eligible in the following Profile Codes:

Profile Code Description
A092 Bridges- Miscellaneous Repairs
A093 Bridges- Deck Replacement and Rehabilitation

Attached (see Section 1) is a list of all consultants currently prequalified and eligible to submit an EOI for the above
referenced assignment. *Joint Ventures (*Firms interested in submitting an EOI as a Joint Venture must be
prequalified as a Joint Venture with the Authority) that meet all of the Profile Code requirements are also eligible to
submit an EOI.

To qualify as a prequalified consultant, a firm must have on file with the Authority a current “Professional Service
Prequalification Questionnaire” (PSPQ) package prior to submission of the EOIl. A current PSPQ is one that has
been on file with the Authority for no more than 24 months, or in certain cases for no more than 12 months. Only
those firms who have been prequalified for the specified profile code(s) this project entails will be considered.
Prequalification is not required for subconsultants. Prequalification is required however for Joint Ventures.

The Authority shall be seeking participation of Small Business Enterprises (SBE) as subconsultants. The project goal
is 25% SBE participation to New Jersey Businesses (see Section VII) of the Attachment to the Expression of Interest
for the program provisions).

This solicitation is for professional services required for the preliminary and final design for bridge deck reconstruction
and other noted improvements on seven (7) Parkway Routine Bridges under Contract No. P100.511, Milepost 160.6
to 161.9. ltis noted that the Milepost limits are approximate.

Project Description

The next phase of the Parkway Routine Bridge Deck Reconstruction Program, which will be performed under OPS
No. P3720 involves fast tracked preliminary and final design of deck reconstruction and miscellaneous improvements
on seven high priority bridges. The Consultant shall review latest bridge inspection reports and studies, review as-
built drawings, perform bridge inspections, analyze and prioritize the bridge list for deck reconstruction and related
costs, and prepare estimated construction costs for each bridge. The construction cost for this project is currently
estimated at $28 million. The Consultant shall provide recommendations for each bridge regarding the
method/approach for deck reconstruction which shall include deck versus superstructure replacement, superstructure
painting if applicable, review of conventional versus accelerated construction, traffic control and staging, preparation
of preliminary and final construction contract documents, and providing post design services.
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The structures in this project are comprised of the following seven mainline structures along the Garden State
Parkway.

1- Br. No. 160.6S, GSP SB over Saddle River Road (CR 79)
2- Br. No. 160.7N, GSP NB over Saddle River Road (CR 79)
3- Br. No. 161.5S, GSP SB over Paramus Road (CR 62)

4- Br. No. 161.6S, GSP SB over Bridle Way

- Br. No. 161.7N, GSP NB over Bridle Way
6- Br. No. 161.8S, GSP SB over NJ Route 4
7- Br. No. 161.9N, GSP NB over NJ Route 4

Project background materials (preliminary plans, studies, reports, etc.) will be available for review electronically
through the Authority’'s Secure File Sharing site. Access to the secure work space will be provided to all prequalified
and eligible Consultants via e-mail as part of the RFEQI notification process. If there are any questions or issues
related to the Secure File Sharing site, please contact Peter W. Singhofen via e-mail at singhofen@njta.com. The
subject line should read “OPS No. P3720, Secure File Sharing Site Information.”

Staff Qualifications

The Consultant’s key project personnel shall have relevant training and experience demonstrating:

o Prior experience and knowledge in preparing construction contracts of this nature for similar major high-volume
expressways involving the use of commercially available deck systems, including but not limited to Exodermic,
Inverset, Precast Panels, Precast and Cast-in Place Grids, Cast-in-Place Concrete; and accelerated construction
techniques as well as maintenance and protection of traffic procedures, limitations and requirements. All concrete
shall be HPC.

o Thorough knowledge of application of conventional and accelerated construction for bridge deck reconstruction
and superstructure replacement projects.

e In depth familiarity with closing of traffic lanes for construction, implementation of lane shifts or detours,
positioning of concrete construction barrier, use of impact attenuators, use of trucks with mounted attenuators and
use of variable message signs.

o Knowledge of contractor's employment of equipment and manpower along with production rates for scheduling
the various reconstruction operations.

o Construction engineering expertise essential for establishing accurate cost data encompassing current
construction techniques, scheduling and economic factors, to the fullest extent possible, as well as design
standards and specifications.

e The Consultant’s Project Engineer responsible for the contract preparation shall meet the following minimum
qualification criteria:

Ten years of full time experience, acceptable to the Authority, involved in bridge design and/or bridge deck
reconstruction projects. Five years of experience shall have been spent full time in the capacity of Project
Engineer on bridge deck reconstruction contracts for multi-lane expressway facilities, as outlined in detail above
and be registered as a Professional Engineer in the State of New Jersey.

Al listed firms that can provide a committed, fully experienced staff typically consisting of a Project Manager, Project
Engineer, engineers, bridge inspectors, construction engineer, and drafting/CADD technician to provide the services
described herein, are encouraged to submit an EOI. The firms must demonstrate prior successful completion of
assignments having at least the same magnitude of complexity for similar high traffic volume, multi-lane expressway
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facilities. Familiarity and experience with accelerated construction materials and methods will be a critical
factor in the selection process.

EOI Submission Requirements

To be considered for these services, qualified firms or prequalified Joint Ventures need to submit 5 copies of their
EOI, which must contain the following:

1. Letter of Interest not exceeding seven (7) single-sided, letter-sized pages with minimum 1-inch borders and
minimum font size of 10 pt., stating the firm’s interest, ability and its commitment to complete the requested
professional services listed in this solicitation and in their EOI.

The Letter of Interest shall summarize the following information.

a.

Experience of the Firm on Similar Projects
Provide information on the firm and its sub-consultants experience on similar projects.

The Firm shall provide information on past projects which they have performed that demonstrate similar
service of those required for this assignment. Each project listed shall include a brief description of the
project scope actually performed by the firm and its relevance to the proposed assignment. It shall identify
the Firm’s office(s) the work was performed from, the date (time frame) the services were performed,
magnitude and cost of the project, and contact/reference information for each project listed.

Experience of the Project Manager on Similar Projects

The Firm shall identify the Project Manager that will be assigned to the project and identify the individual’s
education, credentials and work experience. The Firm should discuss the proposed Project Manager’s
experience and its application to the assignment. The Firm shall review the criteria set forth by the Authority
in the RFEOI in consideration of the person proposed for the assignment. If the Firm is proposing an
individual with credentials considerably different than those identified by the Authority, the Firm must explain
its rationale and identify/demonstrate the benefit the individual brings to the assignment.

The resume of the Project Manager proposed, included in the EQI, shall be clear, dated and detailed to the
related assignment experience. References shall be furnished for each project listed (include date when
work performed and relevance to subject assignment and at least one contact name and phone number for
each project). Unless otherwise noted, the Project Manager shall be a licensed Professional Engineer.

Project Engineer and Key Personnel’s Qualifications and Relevant Experience

The Firm shall identify the Project Engineer and/or other key personnel that will be assigned to the project
and their role and responsibilities specific to the assignment. Information concerning their education,
credentials and work experience should be provided along with contact/reference information. The Firm
shall discuss the individuals proposed for the assignment and identify how their education, credentials and
work experience are applicable to their role on the assignment.

The resumes of key personnel proposed, included in the EOI, shall be clear, dated and detailed to the
related assignment experience. References shall be furnished for each project listed (include at least one
contact name and phone number for each project).

Understanding of the Project and the Authority’s Needs, and Reasonableness of Staffing Estimate

Provide an explanation of the firm's understanding of the project and Authority’s needs required for the
successful completion of the assignment. Provide a summary of the Firm's and its staff's qualifications, and
state how they relate to the firm's ability to provide the requested services. Through attached organizational
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chart and resumes identify the person(s), or subconsultant(s), responsible for each division of the
assignment and their relevant experience.

Understanding of the Project

The Firm shall provide information to demonstrate that they fully understand the overall objective of the
project and why the Authority is undertaking the assignment. This may include discussions providing
background information on the need for the project, its effect on the Authority’s facilities, and impact on the
overall transportation network. Firms should demonstrate specific first-hand knowledge of the location
affected by the project and the long-term effects the project has on the Authority, its patrons, or other
relevant issues.

Understanding of the Authority’s Needs

The Firm shall demonstrate that they fully understand the needs of the Authority as it relates to the specific
scope-of-work identified in the RFEOI. The Firm must confirm the deliverables and the schedule for design
and construction associated with project specific deliverables. The Firm should also discuss project
management items, including deliverables such as submittal of wage rate approvals and invoicing.

Reasonableness of Staffing Estimate

The Firm shall demonstrate through an attached estimate of work-hours the extent of work effort required to
perform each primary task for the assignment as identified on the assignment staffing schedule issued with
the RFEOI.

Approach to the Project

The Firm shall identify the major tasks comprising the project and describe in detail how they will be
accomplished. Provide an explanation of the process the firm will use to schedule, manage and perform the
required tasks within the scope of services and identify the key milestones and projects critical path. The
Firm shall identify key issues and potential problems and discuss alternatives and options which would lead
to resolution. The Firm should discuss innovative concepts with cost benefits and/or accelerated project
delivery, where applicable. The Subconsultant roles, value to the team/project, and reporting relationship
shall be clearly identified.

Commitment and Ability to Perform the Project and Outstanding Work with the Authority

The Firm shall affirm their commitment and ability to complete the proposed work as well as any outstanding
work they currently have with the Authority. The Firm shall provide an explanation of the anticipated project
schedule and demonstrate that the Firm can commit the required staff resources and management to
perform the assignment. A listing of the Firm'’s facilities, including the address of the office where the project
will be performed, and how they relate to the Firm’s ability to provide the requested services shall be
provided.

Commitment and Ability to Perform the Project

The Firm shall discuss their commitment and availability of required staff for the assignment as shown on
the completed “Commitments of Proposed Project Staff” and “Certification of Staff Availability” forms.

QOutstanding Work with the Authority

The Firm shall discuss their outstanding work with the Authority as shown on the completed Disclosure
Forms for the prime and all subconsultants. Information should be provided to demonstrate how this project
may be impacted or affected by the existing work load of the consultant or its subconsultants. Outstanding
Work shall be considered the sum of the Outstanding Work of the prime and subconsultants. No
factors/weighting will be applied based on the percent of work assigned to the prime or subconsultants.
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g. Commitment to Quality Management

An affirmation of the Firm’s Commitment to Quality Management and Quality Assurance/Quality Control
(QA/QC). The Firm shall provide a written narrative that describes the firm’s quality assurance policy and
how it intends to implement a quality assurance program specifically for this assignment. The Firm shall
identify credentialed QA/QC staff and the roles and working relationship with other staff members as part of
the design process or construction phase.

h. Attainment of Small Business Enterprise (SBE) Participation Goals

The Authority has adopted a Small Business Enterprise Sub-Consultant’s Program (the SBE Program).
Under the SBE Program, firms interested in submitting an Expression of Interest/Technical and Fee
Proposal agree to make a good faith effort to award at least twenty-five (25) percent of the assignment to
those businesses that meet the requirements and have been registered by the Division of Revenue &
Enterprise Services/Department of the Treasury as a Small Business Enterprise.

Firms shall demonstrate how they will utilize SBE firms in order to achieve the 25% goal and add value to
the project team.

An organizational chart showing key project team members for all primary tasks, including subconsultants.
Provide all team members’ names, titles and reporting relationships.

Resumes for the Project Manager and each Key Project team member, (a maximum total of 5) detailing
relevant experience and professional/technical qualifications. Include resumes of proposed subconsultants.
Each resume should be one page single-sided with dates provided for each project.

A detailed estimate of the work-hours per task and by ASCE Grade/ Classification, along with an estimate of
total hours, to provide the work described herein.

A Project Schedule for this solicitation that addresses the various tasks defined by the scope of services for this
assignment. The Project Schedule shall be one page.

Recent Authority Project Experience Forms identifying all Authority projects on which the consultant is
currently working or have been completed (closed out) within the previous five (5) year period. A separate form
shall be provided for the prime consultant and for each sub-consultant.

A completed Affidavit of Eligibility/Disclosure of Material Litigation form for review by the Authority’s legal
counsel. Forms for each firm, each member of a joint venture and all sub-consultants shall be submitted. Firm
shall certify that it is not suspended, disbarred or disqualified from bidding on any state or federal projects.
Furthermore, no litigation shall be pending or brought against the firm that could materially affect its ability to
perform the OPS described herein. Firm shall submit a description of all litigation pending, threatened or brought
against it, including any litigation against its owners and/or principals; and shall also submit a description of any
enforcement actions or penalties pending or assessed by any regulatory agency having jurisdiction over permit
compliance, worker health and safety, or labor laws, as these issues relate to performance of the OPS described
herein.

A completed Disclosure Form — Outstanding Work with the Authority stating all outstanding work with the
Authority for both New Jersey Turnpike and Garden State Parkway projects. Forms for each firm, each member
of a joint venture and all sub-consultants shall be submitted. State “none” on the form if firm, joint venture or
sub-consultant has no outstanding work with the Authority. It is specifically noted that the Authority’s
Disclosure Form shall be submitted with the EOl. Consultants may separate types of work by category
(i.e.: Design Services, Construction Services, Environmental Services, etc.) however, the “Total”
amounts stated at the bottom of the page shall be the combined total amounts of all outstanding work
with the Authority as identified on the form.
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9. A completed Commitments of Proposed Project Staff form stating the percentage of time each member has
available to commit to this assignment, including subconsultant staff.

10. A completed Certification of Staff Availability form firm shall certify that the staff proposed in the EQI shall be
used in the performance of the project. When proposing the same staffing in multiple EQOls, disclose one of the
following:

A.  Astatement that all projects utilizing same staff will be completed on time and how this will be done, or

B. A statement that the firm voluntarily withdraws one of the EQIs from further consideration if the Authority is
giving serious consideration to more than one EOI.

The form shall be submitted for the Prime Consultant and Subconsultant.

11. A completed SBE Form — Proposed Schedule of Small Business Enterprise Participation. Stating the firm’s
intention to use SBE Certified firms as sub-consultants.

12. A completed Disclosure of Investment Activities in Iran form.

13. A completed Vendor Source Disclosure Form.

14. A completed Ownership Disclosure Form, pursuant to N.J.S.A. 52:25-24 .2,
EOlIs that are incomplete may not be considered.

The required forms referenced in Items 6 through 14 above can be found on the Authority’s website:
www.njta.com under Doing Business, Supplemental Forms

The NJTA has promulgated a Code of Ethical Standards pursuant to the laws of the State of New Jersey, a copy of
which is available on the Authority’s website https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf. By submitting
an EOI, your Firm will be subject to the intent and purpose of said Code and to the requirements of the State Ethics
Commission.

EQIs are limited to a total of twelve (12), single-sided, letter size pages, comprised of the following: Letter of
Interest, not exceed seven (7) pages, Resumes, a maximum of five (5), each of which shall be one (1) page. Pages
in excess of these requirements will not be considered. This information shall be presented in an organized fashion
and shall be categorized in accordance with the preceding submission requirements. Foldout sheets are permitted
for the project schedule only.

A brief transmittal letter along with the following forms and/or documents (listed below in the order in which they
appear in this RFEQI), are excluded from the above referenced page count:

Organization Chart

Detailed Estimate of Man Hours

Project Schedule

Recent Authority Project Experience Form

Affidavit of Eligibility/Disclosure of Material Litigation Form
Disclosure Form - Outstanding Work with the Authority
Commitments of Proposed Project Staff Form
Certification of Staff Availability Form

SBE Form

Disclosure of Investment Activities in Iran Form
Vendor Source Disclosure Form

Ownership Disclosure Form
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Anything in excess of the page limitations for each of the EOI criteria above will not be read or considered. If the EOI
submitted is not in accordance with the specific provisions defined above, it shall be considered incomplete and may
be rejected.

Expressions of Interest must be submitted no later than 12 PM on November 14, 2018. Consultants will be fully
responsible for the delivery of their EOls. Reliance upon U.S. Mail or other carriers is at the Consultant’s risk. Late
EOIs will not be considered. EQIs hand delivered or delivered by an overnight delivery service shall be addressed to:

New Jersey Turnpike Authority
1 Turnpike Plaza
Woodbridge, NJ 07095
Attn: Engineering Department, Structures Design Section
Peter W. Singhofen, P.E., Structures Engineer

Expressions of Interest transmitted via U.S. Mail should be addressed to:

New Jersey Turnpike Authority
P.O. Box 5042
Woodbridge, NJ 07095-5042
Attn: Engineering Department, Structures Design Section
Peter W. Singhofen, P.E., Structures Engineer

Inquiries

Inquiries pertaining to this RFEOI are to be directed in writing to Peter W. Singhofen, P.E., Structures Engineer,
Structures Design Section, New Jersey Turnpike Authority, P.O. Box 5042, Woodbridge, New Jersey 07095-5042. E-
mail inquiries to singhofen@nijta.com are acceptable. Inquiries by FAX are also acceptable. The Fax number is
(732) 750-5393. The deadline for inquiries is November 1, 2018. The Authority will respond to all written inquiries
received. Each inquiry will be stated and a written response provided. Responses will be posted on the Authority’s
Internet website at https://www.njta.com/doing-business/current-solicitations under “Professional Services” on or
before November 5, 2018. Consultants will be responsible for submitting their EOls in accordance with the RFEQI
and any modifications, revisions and/or clarifications thereto as a result of the posted responses. Late inquiries may
not be reviewed or considered.

Consultant Selection

Once the EOQIs have been evaluated for completeness, the Authority will create a list of Firms that shall receive the
Request for Technical and Sealed Fee Proposals. (‘RFP”). A Review Committee will evaluate the technical
qualifications and experience of each Firm and its project team, and will rank the Firms. The evaluation and ranking
of the EQOIs will serve as a method by which to create a list of Firms most highly qualified to perform the project, in
accordance with N.J.A.C. 19:9-2.8(e), who will receive Requests for Technical and Sealed Fee Proposals.

The EOIs will be evaluated and ranked on the basis of numerical scores resulting from pre-established weighted
factors. For this project, the rating factors and their relative weights are:
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RATING FACTORS WEIGHT (%) POINTS
Experience of the Firm on Similar Projects 15 45
Experience of the Project Manager on Similar Projects 15 45
Project Engineer and Key Personnel’s Qualifications and Relevant 15 45
Experience
Understanding the Project and the Authority’s Needs, and Reasonableness 15 45
of Staffing Estimate
Approach to the Project 15 45
Commitment and Ability to Perform the Project and Outstanding Work with 10 30
the Authority
Commitment to Quality Management 10 30
Attainment of SBE Participation Goals 5 15

100% 300

Following the review of the submitted EQIs, the Authority will request Technical and Fee Proposals from at least
three (3) firms it deems the most qualified. All respondents will be notified at each stage of the EOI and RFP
process, regarding their status.

All submittals required pursuant to P.L. 2005, Chapters 51 and 271 Executive Order 117 (2008) will be requested
only after the RFP stage of this procurement, from the intended Awardee(s) only. This will include the combined CH.
51/Executive Order 117 Two-Year Certification and Disclosure of Political Contributions form (CH 51.1 R1/21/2009),
and the P.L. 2005 c. 271 Vendor Certification and Political Contribution Disclosure Form (Rev: 02/07/2006 DPP ¢271
C&D) completed by each business entity all of which will be transmitted to the intended Awardee(s) by the Authority
via mail or fax and are to be returned to the Authority within five (5) business days.

Order for Professional Services

Final OPS Documents shall consist of the Authority's Order for Professional Services Agreement (which is available
on the Authority’s website (http://www.njta.com/media/2928/ps_agreement_4_v5-17-2017.pdf), the RFEOI, the EOI,
and Final Negotiated Fee Proposal. These documents are listed in the order of priority in the event of a conflict.

Effective April 29, 2014 Consultants shall be required, at their own expense, to provide ALL insurance
coverages as more fully set forth in the applicable OPS Agreement (See OPS Agreement #4).

Business Registration
N.J.S.A. 52:32-44

The OPS will not be entered into by the Authority unless the Firm first provides proof of valid business registration in
compliance with N.J.S.A. 52:32-44. Pursuant to this law the Firm is further notified that no subcontract shall be
entered into by the prime consultant unless the subconsultant first provides proof of valid business registration.
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Attached please find additional information regarding EOI, RFP and project requirements.
Very truly yours,

ORIGINAL SIGNED BY

Robert J. Fischer, P.E.
Chief Engineer

RJF:PWS:ms
Attachments

c. J.L. Wiliams
W. Wilson
P. Singhofen
Review Committee
File
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SECTION |
Prequalified and Eligible Consultants
Profile Codes A092 and A093

AECOM Technical Services
AmerCom Corporation
Arora & Associates, P.C.
ATANE Engineers, Architects and Land Surveyors, P.C.
Atkins North America, Inc.
Boswell Engineering
Buchart-Horn, Inc.

CDM Smith Inc.

CHA Consulting, Inc.
Cherry, Weber & Associates, P.C.
Dewberry Engineers Inc.
French & Parrello Associates, P.A.
Gannett Fleming, Inc.
Greenman-Pedersen, Inc.
Hardesty & Hanover, LLC
HDR Engineering, Inc.

IH Engineers, P.C.

Jacobs Engineering Group Inc.
KMA Consulting Engineers, Inc.
KS Engineers, P.C.

LiRo Engineers, Inc.

Louis Berger U.S., Inc.

LS Engineering Associates Corporation
Malick & Scherer, P.C.
McCormick Taylor, Inc.
McLaren Engineering Group
Michael Baker International, Inc.
Mott MacDonald LLC
MP Engineers, P.C.

NAIK Consulting Group, P.C.
Parsons Transportation Group, Inc.
Pennoni Associates, Inc.
Pickering, Corts & Summerson, Inc.
PKB Engineering Corporation
SJH Engineering, P.C.
Stantec Consulting Services, Inc.
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STV Incorporated
T & M Associates
T.Y. Lin International
Taylor, Wiseman & Taylor

Tectonic Engineering & Surveying
Consultants P.C.

Traffic Planning and Design, Inc.
TranSystems Corporation
Urban Engineers, Inc.

W.J. Castle, P.E. & Associates, P.C.
WSP USA Corp.

SECTION I
Administrative and Agreement Information

Professional Corporation

Incorporated Firms that have not filed a copy of a Certificate of Authorization, as required by N.J.S.A. 45:8-56, with the
Authority must include a copy of the Certificate with the EOI. Professional service corporations established pursuant to
the “Professional Service Corporation Act,” P.L. 1969, c. 232 (N.J.S.A. 14A:17-1 et seq.), are exempt from this
requirement.

Signatures
Expressions of Interest must be signed by an officer of the Firm authorized to make a binding commitment.

Incurring Costs
The Authority shall not be liable for any costs incurred by any consultant in the preparation of their EOI.

Addendum to EOI Solicitations

If, at any time prior to receiving EQIs, it becomes necessary to revise any part of this EOI solicitation, or if additional
information is necessary to enable a Firm to make an adequate interpretation of the provisions of this EOI solicitation,
an addendum to the EQI solicitation will be made available on the Authority’s web-site as described herein.

Acceptance and Rejection of EOls and Proposals

The Authority may award an OPS for these services to a Firm that the Authority determines best satisfies the needs of
the Authority. The solicitation for an EOI or Technical Proposal does not, in any manner or form, commit the Authority to
award any OPS. The contents of the EOls may become a contractual obligation, if, in fact, the EQI or Technical
Proposal is accepted and an OPS is entered into with the Authority. Failure of a Firm to adhere to and/or honor any or
all of the obligations of its EOI or Technical Proposal may result in cancellation of any OPS awarded by the Authority.
The Authority shall not be obligated at any time to award an OPS to any consultant. The Authority reserves the right to
reject any and all proposals or to negotiate with any proposer in accordance with applicable law.

Dissemination of Information

Information included in this document or in any way associated with this project is intended for use only by the Firm and
the Authority, and is to remain the property of the Authority. Under no circumstances shall any of said information be
published, copied or used by the Firm, except in replying to this EOI solicitation.
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News Releases
No news releases pertaining to this RFEOI or the Project to which it relates shall be made without Authority approval
and then only in coordination with the issuing office and the Authority’s Media Relations Coordinator.

Public Records

Any EOI, Technical Proposal or Fee Proposal submitted by a Firm constitutes a public document that will be made
available to the public upon request pursuant to New Jersey’s Open Public Records Act, N.J.S.A. 47:1A-1 et seq. The
Firms may request the Authority’s General Counsel to deem certain sections of its EOI containing personal, financial or
proprietary information non-disclosable, which determination shall be in accordance with such Act.

Section lll
OPS Procurement and Project Schedule

01 (=Y ISR October 25, 2018
Deadling fOr INQUIMIES ......c.ciiiiiciiceeceeee ettt November 1, 2018
Posted Responses t0 INQUIMIES ........cccciiiiiiiiiriise e November 5, 2018
Submittal of EXpressions of INTErest ... November 14, 2018
Request for Technical and Sealed Fee Proposals .............cccoceeeeenncececceee e November 27, 2018
Submittal of Technical PropoSals ...t December 14, 2018
Notify Consultant of Need for Presentation ... January 4, 2019
INtEIVIEW/PIESENEALION. ...ttt ettt et e et et er et eneen et ereenenenneneenennen January 14, 2019
Recommendation t0 AWArd OPS ..ottt st January 15, 2019
Authority Approval/OPS AWK ............coceueeiiiieccce ettt January 29, 2019
NOLICE 10 PIOCEEA ...ttt ettt ettt et e st e sttt s vt e bt st et e sae st e stesreeresaeeneeseenrs Tentative, February 15, 2019
Completion of all ConStruCtion WOTK ........ccccoviiieeersieeee e TBD

DESIGN SCHEDULE

Design Schedule for Contract No. P100.511, Milepost 160.6 to 161.9

Notice to Proceed (apProX. Aate) ........cweeevireiriireiriieiseee st February 15, 2019
Submission of Design Progress SChedule .............cevrrieneeeseeee e February 22, 2019
PRasE A SUDMISSION ......oveeeeee oottt et e et e e et et es et ereeseseeseeseeeeneeseneeneeseneneaneeeeneeneneenen April 11, 2019
Phase A REVIEW MEEEING ..o May 2, 2019
Submittal of Preliminary MPT Coordination REPOM..........ccoiievcieiicceccee s May 30, 2019
Preliminary MPT Coordination Review Meeting............ccocviirniennienceseeseessce s June 20, 2019
Phase “B” SUDMISSION ........c.cuiiiieiiiieiriees s July 18, 2019
Phase ‘B” REVIEW MEEHING........coviieecceeiin et August 8, 2019
Submittal of Preliminary MPT Plans & Spec. — Engineering RevView ............cccccoevncvnieinn. August 22, 2019
MPT Submission for Operations REVIEW ..........cccccviviieicreiiiiseeee e September 12, 2019
Formal review of MPT SUDMISSION ........c.ceviiiieii ettt e October 3, 2019
Phase C SUDMISSION ..o ettt ettt ettt ettt et ereer et e e se et enees et arenn et areanens November 7, 2019
Phase C ReVIEW MEEHING..........cvriiiriieirscesc e November 27, 2019
Phase D Final Contract DOCUMENTS...........cooiviieiicicceeccete ettt December 12, 2019
Advertise Construction Contract...............cccooveieiieicicieeeee e December 19, 2019
Estimated Date for Receipt Of BidS ..........ccoiieeriiiririirnersesee e January 26, 2020

Contract AWard (QPProX. AaE) ........cccvierrerrirrieiriieieineei e February 2020
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Bridge Deck Reconstruction, Milepost 160.6 to 161.9

Project Background Materials

Description of Document
1. Biennial Bridge Inspection Report GSP Area 2, MP 122.9 to 149.1*

2. Routine Bridge Deck Reconstruction Study Report, Phase Il - Turnpike and Parkway

3. LRFR calculations

* - Biennial Bridge Inspection Reports will include the related seven bridges only.

NJTA Contract Plans

Br. No. 160.6S, GSP SB over Saddle River Road (CR 79)
Contract No. 55, Original Construction (1956)

Contract No. 90-588, Widening (1976)

Contract Nos. 41-644 and 1098, Parapets

Br. No. 160.7N, GSP SB over Saddle River Road (CR 79)
Contract No. 55, Original Construction (1956)

Contract No. 90-588, Widening (1976)

Contract Nos. 41-644 and 1098, Parapets

Br. No. 161.5S, GSP SB over Paramus Road (CR 62)
Contract No. 55, Original Construction (1956)
Contract No. 90-588, Widening (1976)

Contract No. 41-644, Parapets

Br. No. 161.6S, GSP SB over Bridle Way
Contract No. 55, Original Construction (1956)
Contract No. 90-588, Widening (1976)
Contract Nos. 41-644 and 1098, Parapets

Br. No. 161.7N, GSP SB over Bridle Way
Contract No. 55, Original Construction (1956)
Contract No. 90-588, Widening (1976)
Contract Nos. 41-644 and 1098, Parapets

Br. No. 161.8S, GSP SB over NJ Route 4
Contract No. 55, Original Construction (1956)
Contract No. 90-588, Widening (1976)
Contract Nos. 41-644 and 1098, Parapets

Br. No. 161.9N, GSP SB over NJ Route 4
Contract No. 55, Original Construction (1956)
Contract No. 90-588, Widening (1976)
Contract Nos. 41-644 and 1098, Parapets

Page 15 of 37

Date
2016
2017
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SECTION IV
Scope of Services

The proposed scope and technical approach of this design should be thoroughly defined by the Consultant, and shall

include:

A. GENERAL

1.

All services provided by the Consultant shall be in strict conformance with Authority’s standards of quality as
may be found in the Standard Specifications, Standard Supplementary Specifications, Standard Drawings
and the Authority’s Design and Procedures Manuals (all are available on the Authority’s website).

Complete bid and contract documents including the Plans, Supplementary Specifications and Engineer’s
Estimate, shall be prepared for this project. They shall consist of design of the rehabilitation of the existing
structures including the demolition and reconstruction of the existing reinforced concrete decks.

The Consultant shall be responsible for the thorough understanding of the project requirements including
the applicable codes and regulations governing the design. The Consultant shall become familiar with the
Authority’s procedures, presentation and coordinating requirements necessary for the effective performance
of the project.

It will be the Consultant's responsibility to bring to the attention of the Authority, in the Request for
Expression of Interest, or during preparation of the Expression of Interest, or Technical Fee Proposal, any
errors, omissions or non-compliance discovered in this “Scope of Services” section. By neglecting to do so
the Consultant will be responsible to make any resulting design changes without additional compensation.

B. PROJECT COORDINATION

1.

NJTA Coordination

The Consultant shall coordinate its activities with NJTA personnel throughout the course of this Order for
Professional Services (OPS). Early on, the Consultant will establish a means of coordinating and reporting
its activities with the Authority’s Liaison Engineer to ensure an expeditious exchange of information. NJTA
shall be informed of all meetings with outside agencies, state and local government officials and/or groups
one week in advance, so that NJTA personnel may attend if necessary.

a. The Consultant shall prepare and submit a separate monthly progress report and progress
schedule indicating percent complete by task, corresponding to the invoices. Invoices shall be
submitted and received by the Authority's Finance and Budget Department within 15 calendar days
of the end of each billing period. Standard reporting forms will be provided by the Authority at the
project kickoff meeting.

b. The Consultant shall notify the Authority's Liaison Engineer immediately, if and when the percent
fee expended exceeds the assignment percent complete. The Consultant shall implement at once
the necessary adjustments and/or make recommendations how to alleviate this condition. Failure
to do so will put the Consultant at risk of having to absorb any costs incurred above and beyond
the authorized fee.

The Consultant shall submit a design schedule upon the OPS’ notice to proceed in MS Project
2013 or higher for review and approval by the Authority. Monthly updates, reflecting the baseline
schedule shall be submitted both electronically and in hardcopy in support of the monthly progress
reports.  The schedule shall be resource loaded and provide monthly earned value analysis
reports. Submission milestones shall be presented in conjunction with elements contained in the
Expression of Interest.



OPS No. P3720
Bridge Deck Reconstruction, Milepost 160.6 to 161.9
Page 17 of 37

2. Other Agency Coordination

1. The Consultant will be required to contact and meet with representatives of the Borough of
Paramus, Bergen County, NJDOT, utilities (Penta, other fiber optic, PSE&G electric, gas, water,
telephone, cable, etc.) and other affected entities to review and determine all necessary project
requirements, permits, utility orders, traffic control requirements and coordination.

C. SCOPE OF PROJECT

Engineering services are required for the preliminary and final design of Contract No. P100.511, Milepost 160.6 to
161.9 which will provide for seven (7) Parkway routine bridge deck and parapet reconstruction and miscellaneous
improvements.

The scope of rehabilitation for this assignment involves replacement of existing concrete bridge decks, including
those items incidental to the bridge deck such as deck joints, drainage facilities, parapets, median barriers and
roadway lighting. The rehabilitation shall also include repairs and strengthening or replacement of structural steel
members and bearings if required.

The services furnished shall include but not be limited to the following items of work:

1.

Survey

The Consultant shall provide a ground control field survey as necessary to establish existing conditions and
control for design and construction, including a survey to establish New Jersey Turnpike Authority Right-of-
Way in critical areas. Survey data shall be collected electronically, and the original and edited field files
shall be provided to the Authority with project deliverables as records of the survey.

Structural Steel elevations and information required for deck reconstruction and structural rehabilitation shall
be obtained from the field survey. The Consultant shall field verify required data and not rely on the
accuracy of as-built drawings. Real-Time Kinematic (RTK) GPS survey will not be permitted given tolerance
issues as compared to total stationing method. Final survey shall be performed by the contractor to verify
the data prior to construction.

The Consultant shall survey any overhead utility lines and submit the survey information to the respective
utility companies in accordance with their requirements.

Mapping
The Consultant shall survey the area of work in order to provide the mapping for the project.

All necessary horizontal and vertical ground control for mapping shall be provided for under this assignment.
Permanent traverse points shall be used for the ground control (with ties) with the locations and elevations
plotted onto the mapping. Ties for all available NJTA monumentation, if used, shall be plotted onto the

mapping.
Utility Relocations/Protection

Existing utilities are present below and above the structures, in the underdeck area and within the project
work limits including roadway lighting, communication cable, NJTA Fiber Optic Cable, and other utilities.
The Consultant shall identify all existing utilities and include provisions in the contract drawings and
requirements for utility relocations and prepare all necessary Utility Orders in accordance with NJTA's
Procedures Manual. The Consultant shall prioritize and expedite the required Utility Orders based upon
coordination of the utility work with the anticipated schedule for construction. All facilities (conduits, junction
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boxes, etc.) considered abandoned, non-functional or deleterious to the newly rehabilitated structure shall
be removed.

Right-of-Way

The Design and Procedures Manual shall be followed for preparing Right-of-Way documents. The Consultant
shall review the existing Right-of-Way documents and assess the need for establishing/verifying the Right-of-
Way due to the need for construction staging yards and access. The Consultant shall prepare all
documentation for temporary construction easements if deemed necessary.

Permits

The Consultant shall prepare and obtain all necessary permits (including environmental permits) required in
the design phase of Contract No. P100.511. The Consultant shall identify and list all necessary permit
requirements in Phase A submission. The Authority will pay for the application fees for the permits.

Drainage Improvements

The Consultant shall develop temporary and final drainage studies and final designs for the bridges and
approach roadways. The Consultant shall prepare support documentation (“Post Construction Program
Design Checklist for Individual Projects” form) necessary for compliance with the Authority’s Stormwater
Pollution Prevention Plan for activities associated with Contract No. P100.511.

The Consultant shall investigate the requirements and design for drainage during staged construction.
Rehabilitation Design

Rehabilitation of the existing structures shall be designed in accordance with NJTA’s Design Manual, including
the standards and guidelines established for the evaluation of existing members, design of new members, and
deck reconstruction.

Reconstruction of the bridge decks is the primary focus of this project. However, the consultant shall consider
other deterioration for repair, i.e. bearing replacement, substructure repair, if the construction budget can
accommodate. The transverse project limits shall include the full width of travel lanes and other areas as
required to facilitate staged construction.

It will be the consultant’s full responsibility to define the exact limits of deck reconstruction which will depend on
such factors as potential impact on traffic operations, varying roadway geometry and superstructure framing
configurations.

a. The Consultant shall review commercially available deck systems, including but not limited to Exodermic,
Inverset, Precast Panels, including Lafarge Ductal Joint System, Precast and Cast-in-Place Grids, Cast-in-
Place Concrete; all using HPC Concrete. Review of alternate deck systems shall take into account
access, MPT requirements, durations of activities, useful service life factors and life cycle costs. The
Phase A submission shall include a report containing an evaluation of conventional/VS alternate deck
systems and site-specific recommendations for implementation in this project.

b. The new deck system shall be designed so that it is composite with the existing structural steel. The use
of composite construction will require a layout of shear studs. The Consultant shall evaluate the effects of
this and determine the performance benefit by way of LRFR load rating. The Consultant shall consider
the location of required longitudinal construction joints and how they are joined together with each stage of
work. Load rating calculations using the LRFR methodology shall be performed in accordance with the
following requirements and guidelines: American Association of State Highway and Transportation
Officials (AASHTO) Manual for Bridge Evaluation, 3 Edition, 2018, including Interims; New Jersey
Turnpike Authority LRFR Load Rating Manual, Version 9.7, September 2017 or latest edition.

c. The Consultant shall review the existing roadway cross sections and profiles for the project bridges for
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compliance with current NJTA geometric design criteria. The Consultant shall evaluate the impacts and
costs for upgrading to meet compliance and recommend incorporation of the improvements into Contract
No. P100.511.

d. As stated under_Maintenance and Protection of Traffic, the primary staging goal is to maintain current
lanes of traffic during each stage of deck reconstruction. The Authority has determined that there are
select deck panels which cannot be replaced while maintaining current through lanes of traffic without
implementing extraordinary measures such as a traffic split, superstructure and substructure widening,
use of temporary bridges, or replacement of recently reconstructed parapets. For these constrained
areas, the Consultant shall investigate alternate methods for accelerated deck reconstruction, to be
performed while maintaining minimum number of through lane of traffic during off-peak hours per the
Authority's December 2016 Lane Closure and Shoulder Closure Tables in the Manual for Traffic Control in
Work Zones.

The rehabilitation shall include localized structural steel repairs where fatigue or heavy deterioration exists,
including but not limited to crack repairs, member strengthening and replacement of existing fasteners
with high strength bolts, and limited repainting. The Consultant shall make recommendations regarding
the need for strengthening or replacing of structural members to attain compliance with current standards.
Given the time constraints of performing steel repairs in conjunction with deck removal and replacement
operations, the Consultant shall include contract provisions for prefabricating and furnishing steel repair
components on site to expedite repairs as deficiencies are exposed.

The Consultant shall investigate the feasibility of providing redundancy and/or continuity details to the
existing bridge.

The Consultant shall provide complete final LRFR load ratings for the rehabilitated structure, in
accordance with NJTA’s Design Manual.

8. Routine Deck Repairs and Emergency Deck Repairs

The Consultant shall design repairs necessary for the maintenance of the existing bridge deck for its entirety,
throughout the duration of the Contract. Provisions shall be included in the contract documents for such
repairs to be performed before and during the actual staged construction. For purposes of estimating the level
of effort for this design task, the Consultant shall assume a total construction cost of $300,000 in routine deck
repair, emergency deck repairs and pre-stage work to maintain existing decks in the travel lanes prior to their
reconstruction.

Provisions shall be included in the contract documents for partial and full depth deck panel and spall repairs,
headblock repairs, deck joint header repairs, and resurfacing performed as required on an emergency basis for
the contract bridges. Provisions shall be included in the contract documents for cementitious and asphalt
surfacing repairs.

9. Staging, Demolition and Disposal Operations

The Consultant shall evaluate allowable equipment means and methods for bridge element removal operations
to eliminate those which may damage the existing superstructure steel to remain. The contract drawings shall
identify all project areas where provisions for noise and dust control are required, as well as staging areas for
equipment, storage and disposal of materials. Methods and locations for disposal of removed materials and
debris shall be included in the contract drawings and specifications. The Consultant shall evaluate and make
recommendations for the possible placement of the concrete spoils under the structure for access.

Structural steel repairs required prior to shifting traffic into the shoulders shall be clearly identified in the staging
plans.
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The Consultant shall perform a noise monitoring study during the design phase to measure existing ambient
noise levels and calculate potential noise levels during construction. The noise monitoring study shall cover
the project limits and concentrate on sensitive areas such as schools and residential zones, with measured
and predicted noise levels incorporated into the noise control requirements of Contract No. P100.511.
Recommendations on noise mitigation measures shall be implemented during construction. The Consultant
shall include $50,000 estimated fee for noise monitoring study in the cost proposal.

Temporary Shielding/Catch Protection

The Consultant shall include specific contract requirements to protect all structures, roadways, utilities, right-of-
way or property of others, and facilities beneath the work site. The catch system shall be clearly delineated on
the contract drawings. The Consultant shall also assess the need for supplemental protection of structural
steel during demolition, formwork installation, concrete placement, and any other operations that may cause
damage.

Lighting/Electrical Improvements

The Consultant shall provide for the replacement of the underbridge roadway lighting standards in
conjunction with the deck reconstruction, including any temporary facilities required during construction.

Roadwork

Appurtenances and approach roadway features shall receive field inspection to verify their conditions.
Shoulders, pavements and inlet conditions, median barrier, guide rail and CMP pipes (excluding
underdrains) shall also be inspected in order to determine their condition and suitability to carry traffic during
various construction stages. The Consultant shall prepare recommendations for repair and/or replacement
of approach roadway features as required.

Provisions shall be made in the construction contract documents for the continued operation of Parkway
facilities if disruption should occur during construction. Existing guide rail, drainage, striping, signing,
lighting, delineation, etc., shall be maintained at all times by permanent or temporary means.

Project Constructability

The Consultant shall identify, investigate and address constructability requirements during each phase of
the design process. Alternative analyses and preliminary and final design details shall encompass
constructability issues including current construction techniques, scheduling, economic factors, permit
conditions, maintenance and protection of traffic, access, and production rates. Construction Cost Estimates
and construction schedule shall be provided with each Phase Submission. A preliminary Construction
Schedule with backup computations and draft Constructability Review Report shall be provided with the
MPT Coordination Report Submission.  The final Constructability Review Report, including final
Construction Cost Estimate, final Construction Schedule, and summary of resolved constructability issues
shall be provided with the Phase C Submission. The Constructability Report shall be performed by a
qualified Construction Engineer, not a member of the design team.

Maintenance and Protection of Traffic (MPT)

MPT shall be designed in accordance with the criteria outlined in NJTA’s Design Manual, MPT Standard
Drawings, and Lane Closing Tables. Traffic protection plans and cross sections shall be developed for each
construction stage showing placement of traffic protection devices, temporary lane configurations, and line
striping changes. All final Maintenance and Protection of Traffic Plans and Specifications must meet the
approval of the Authority’s Operations Department.
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Current number of through lanes must be maintained in each direction throughout the work limits during major
construction stages, except for certain bridge-specific locations constrained by superstructure and deck
geometry limitations, short duration (daily/nightly) closures required for Contractor access, placement of
construction barrier and line striping changes. For those areas constrained by geometry limitations, the
Consultant shall investigate alternate methods for accelerated deck reconstruction to be performed while
maintaining minimum number of through lanes of traffic during off-peak hours as per the approved Lane
Closure Tables in the Authority’s 2016 Manual of Traffic Control in Work Zones.

The minimum desirable temporary lane width shall be 10’-6". Temporary median barrier with minimum 1’-0
shoulders shall separate opposing temporary traffic where applicable.

The Consultant shall review proposed construction joint locations to ensure that they will not be located in the
permanent wheel paths. Construction joints shall be aligned within 1 foot of permanent lane lines, or within 1
foot of the center of permanent lanes, where feasible.

MPT shall be performed by the Contractor, and shall include placing, maintaining, patrolling and removing lane
and shoulder closings. Signs, sign stands and traffic cones will be supplied by the Contractor. Arrow boards,
variable message signs and truck mounted attenuators (TMASs) shall be furnished, operated and maintained by
the Contractor.

The contract documents shall define the availability of lane closing times, including allowable lane closing
hours during the week and over weekends, starting and ending point locations for lane detours, lane closings
and line striping tapers for each construction stage and work zone as deemed permissible by NJTA Operations
during the design process, so that the Contractor is made fully aware of access restrictions for this project.
MPT and construction staging shall be coordinated with any concurrent contracts in the project area.

Following the Phase B Submission and Review the Consultant shall prepare an MPT Submission including
preliminary traffic control plans, complete MPT specifications and appendices, a preliminary construction
schedule with backup computations and revisions to the draft Constructability Review Report. The MPT
submission shall be 95% MPT design complete for review by the Engineering and Operations Departments.

The plans and specifications shall indicate proposed traffic staging that details concrete construction barrier
layout, cone lines, signage, positioning of attenuator systems, line obliteration, temporary line striping, and
allowable primary and supplemental lane closing hours and details and durations of the construction
staging.

The Consultant shall develop “Smart Work Zone” plans and specifications as required by Operations in
various MPT schemes where advance patron notification and alternate route advisories are required. The
scope of these services shall be identified and paid for as an Unanticipated Service.

A meeting will be scheduled with Operations for review. MPT Review Comments shall be addressed for the
Phase ‘C’ submission as indicated in the design schedule.

Shoulder Pavement Evaluation:

The Consultant shall conduct and manage a shoulder pavement evaluation program where traffic is shifted
to the shoulder during construction. Consultant shall make recommendations to the Authority regarding
pavement condition based on Structure Location, Average Daily Traffic, Daily Truck Traffic, Duration of Lane
Shifts, Horizontal and Vertical curves in the work zone, Ramp restrictions, confirmed as-built information and
field assessment based on the appearance of distress using a rational method (e.g. Asphalt Institute’s “IS-
169” A Pavement Rating System for Asphalt Roads). The Consultant shall provide for $50,000 in the
Fee Proposal to propose, conduct and manage a competitive bid shoulder pavement assessment
program consisting of Ground Penetrating Radar and Core Sampling. Work shall not commence
without approval by the Authority.
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16. Public Hearings. Compliance by the Consultant with the requirements of Executive Order No. 172 (public
hearings) as amended from time to time, to the extent deemed necessary or desirable by the Authority, will
not be regarded as Extra Work. The Consultant shall evaluate the need for the Public Hearing Meetings in
Phase A. The Consultant to advise based on recommendations for the need of such hearings for each
bridge. For the purpose of estimate, it is anticipated that there will be five public meetings for this Project.
Consultant shall prepare all necessary natification lists, displays and handouts for the public meetings. In
addition, the Consultant shall attend the public meetings and prepare the public meeting reports, which
address all technical comments resulting from each meeting.

E. SPECIFIC REQUIREMENTS, CONDITIONS and SUBMISSIONS
The Consultant shall follow the submission requirements outlined in the Authority’s Design and Procedure Manuals.

1. Ten (10) copies of the Phase A submission shall include the Consultant's evaluations and recommendations for
all aspects of the project scope. A CD/DVD submittal of the electronic Phase A submission including all
photographs will also be required.

2. Five (5) copies of the preliminary Drainage Report shall be included with the Phase A submission. The report
shall address all aspects of the proposed drainage systems as well as any temporary systems needed during the
staged construction.

3. Twelve (12) copies of the MPT Coordination Report Submission including Preliminary MPT plans, specifications,
preliminary construction schedule and draft Constructability Review Report shall be submitted to the Authority as
indicated in the schedule.

4. Twelve (12) copies of the Phase ‘B’ Documents (60% complete), supplementary specifications, preliminary
construction schedule and Engineer’s Estimate, by stage, if warranted, shall be submitted.

5. Twelve (12) copies of the Preliminary MPT submission (for Engineering review) including MPT plans,
specifications, preliminary construction schedule and draft Constructability Review Report shall be submitted to
the Authority as indicated in the schedule.

6. Twelve (12) copies of the MPT submission including MPT plans, specifications, preliminary construction
schedule and draft Constructability Review Report for Operations review shall be submitted to the Authority as
indicated in the schedule.

7. Twelve (12) copies of the final Constructability Review Report shall be submitted to the Authority with the Phase
C Submission as indicated in the schedule.

8. Twelve (12) copies of the Phase ‘C’ submission shall be submitted and consist of 95% complete contract
drawings and specifications, including an estimate of quantities and costs, by stage. The Consultant shall
submit two (2) copies of the “Lane Occupancy Charge” (LOC) report based on the Authority provided
spreadsheet calculator. The Consultant shall request Authority furnished traffic counts by classification, hourly
distribution, link and anticipated season of construction.

9. Phase ‘D’ submission, the Consultant will be required to sign a Fiber Optic Cable Certification form, FOD
2/22/00, attesting that he has been acquainted with the information shown on the As-built drawings and the field
condions and that he has incorporated same in the contract (download at
https://www.njta.com/media/2933/ps_fiberfod.pdf).

10. The Consultant shall comply with the requirements of the NJDPES Highway Agency Stormwater General Permit,
complete and submit the Post-Construction Program Design Checklist for Individual Projects with the Phase ‘D’
submission.
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11. The Phase ‘D’ submission shall consist of 100% complete contract drawings (Mylars) and duplication ready
specifications, one (1) set of full size drawings, five (5) sets of ' size drawings, supplementary specifications,
construction schedule and Engineer's Estimate.

12. The Consultant shall submit electronic copies of the final contract documents on a CD. Plans shall be submitted
in both Microstation and Adobe Acrobat .pdf file formats. A Microsoft Excel file shall be submitted to allow
importing of the contract pay items into the Authority’s CAPEX bidding software.

Two sets of full size Phase ‘D’ plans, specifications and cost estimate shall be transmitted to the General
Consultant under separate cover at the same time.

13. The Consultant will be responsible for shop drawing review and responding to contractors’ “Requests for
Information” (RFI1) both pre-bid and post-bid. Shop and working drawings, together with submittal dates, shall be
listed in Section 104.08 of the supplementary specifications along with their submittal dates if required.

14. The Consultant shall prepare the construction cost estimate and construction schedule including interim and final
completion dates, prepare any required addenda, attend the bid opening, review bids, and recommend reward or
rejection of the low bid. A time scaled bar chart graphically depicting each activity and the project critical path shall
be developed by the Consultant using Microsoft Project.

15. The Consultant shall make an allowance in the amount of 1,000 hours for Construction Consultation
Services in the EOIl. These manhours shall be provided to assist the Authority in resolving any design related
problems that may arise and to review alternative methods or materials proposed during the construction phase
of the project. These manhours shall also be provided to attend the design/construction hand-off meeting, the
preconstruction meeting and construction progress meetings (the consultant shall assume 2 meetings per month
for the progress meetings).

16. As the design proceeds, there may be certain services of a special nature, or Unanticipated Services, necessary
to advance the design which cannot be completely identified at this time. In order to fully support the Authority
without undue delays, the Consultant shall make an allowance in the total amount of 2,500 hours for
‘Unanticipated Services’ in the EOL. The hours shall be distributed appropriately among the proposed staff.
This allowance will provide for special services if and when specifically requested and authorized by the
Authority in writing. It includes but is not limited to preparation of exhibits, consultation with the Authority’s
financial advisors, or other engineering studies or analyses that may become necessary.

F. MISCELLANEOUS

1. The Consultant's staff shall acquaint themselves with the Authority’s Fiber Optic Cable facilities extending
nearly the length of the New Jersey Turnpike Authority including branch runs. As-built drawings of the Fiber
Optic Cable facilities are on file in the Authority’s Engineering Department. The Engineer shall show on the
contract drawings the Fiber Optic Cable facilities when in proximity of the proposed repairs and make reference
thereto in the specifications. The Design Engineer will be required to sign a Fiber Optic Cable Certification form
(download at https://www.njta.com/media/2933/ps_fiberfod.pdf) attesting that they has been acquainted with
the information shown on the As-built drawings and the field conditions and that they have incorporated same in
the contract.

2. The specifications shall state that the contractor will be required to follow the “One Call Law” field stake out in
accordance with the N.J. Board of Public Utilities Excavator Handbook for damage prevention of buried utilities.
The One Call System can be reached by dialing 1-800-272-1000.

3. The Consultant shall identify areas where roadway communication facilities will be affected by work and make
provisions for maintenance of same, as necessary.
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G. GENERAL REQUIREMENTS AND CONDITIONS

1. The preparation of plans and specifications required for this project shall be in accordance with the Authority's
Design Manual, dated 2007 with amendments, and the 2016 NJTA Standard Specifications, 7t Edition, and the
latest revisions within the Authority’s Standard Supplementary Specifications and the Authority's Manual for
Traffic Control in Work Zones.

2. All plan, profile, section and detail presentations shall be to scale in accordance with the Authority’s Procedures
Manual. A separate estimate of quantity table with quantities broken down by construction stage shall be
shown for each bridge on the Construction Plan Sheet for that structure.

3. All printing of contract bid documents will be performed by the Authority. All printing and compilation of phase
review documents will be performed by the Consultant as defined previously.

4.  The Consultant shall defend, indemnify, and hold harmless the Authority, its Commissioners, Directors, officers,
employees, and agents from liability of any nature or kind arising out of any act or omission of the Consultant or
any person, Firm, or corporation employed by the Consultant in connection with the work.

5. The Consultant shall not assign this Order for Professional Services, sublet, or transfer any part of the work or
obligations hereunder, without the prior written approval of the Authority.

6. The Consultant shall comply with all Federal and State laws applicable for the work to be performed under his
Order for Professional Services.

7. Reimbursable direct expenses are defined in Section VI, Compensation Basis.

8. The CADD files shall be delivered in Microstation format as approved by the Authority and shall match the
contract plans. All contract deliverables shall be in accordance with the Authority’s documentation outlining all
CADD submissions entitled “CADD Standards Manual’. The current document may be viewed and downloaded
from the Turnpike Authority’s web site on the Internet at http://www.njta.com/doing-business/professional-
services/cadd-support. All CADD documentation relating to the contract plans shall be incorporated with the
CADD files in order to avoid loose papers. Each contract drawing shall be assigned its own name and be
developed as a separate file, as referencing will not be permitted.

All CADD documentation relating to the contract plans shall be incorporated with the CADD files in order to
avoid loose papers. Each contract drawing shall be assigned its own name and be developed as a separate
file, as referencing will not be permitted. Pdf file shall be provided in the CD-RW.

9.  The Consultant shall develop all plans in CADD format and provide the Authority with all Microstation drawing
files and documentation produced in accordance with this project on CD rewritable or mini data cartridge type
media. The CD shall be the CD-RW format. The Consultant shall provide a .pdf version of all drawing files.

10. The Consultant shall secure all necessary permits and post all required insurance with utilities as required. All
Utility Orders, where required, will be performed under unanticipated services.

11. Al inspection work on the NJ Turnpike shall be performed behind guiderail or other roadside barriers, where
feasible. Work conducted in a closed lane or shoulder shall be performed in accordance with the Standard TP
Drawings. The Consultant shall be responsible for all costs associated with MPT on Authority roadways
required for the field work except as defined in item 14 below.

12. TMAs shall be provided by the Consultant. A separate line item shall be provided in the Fee Proposal for the cost
associated with furnishing the TMAs for the project. The Consultant will be required to provide a letter from the
rental company which states that the supplied TMAs meet or exceed NCHRP 350, Test Level 3 compliance.

13.  The Consultant shall be responsible for all MPT necessary to perform inspections staged from local roadways.
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14. A Traffic Control Coordinator (TCC) shall be required where lane and half ramp closings are to be installed by
the consultant or vendor as part of design or bridge inspection projects. A TCC will not be required for shoulder
closings installed by the consultant or vendor. Refer to Standard Specification Division 800 for TCC
requirements and certification which shall apply to design and bridge inspection assignments involving lane and
half ramp closings.

15.  The Consultant shall obtain a Traffic Permit prior to performing any work on the Authority’s Right-of-Way.

16. Field Personnel shall wear safety vests at all times. Safety vests shall be open front vests meeting the ANSI
Specification for High Visibility Class 3 Safety Apparel.

11. Shoulder and lane closings necessary for inspection work or field survey shall be provided and maintained by
the Consultant. A schedule of the lane/shoulder closings as well as slowdowns shall be submitted on a
prescribed form to the Authority in accordance with the NJTA Manual for Traffic Control in Work Zones.

14. The Consultant shall furnish specialized equipment as needed to perform the detailed evaluations and
inspections. Reimbursement for special inspection equipment will be made as a direct expense.

H. PROJECT COST

Total estimated preliminary construction cost for Contract No. P100.511 is $28 million.
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SECTION V
Staffing Estimate
OPS No. P3720 - Contract No. P100.511
GSP Bridge Deck Reconstruction, Milepost 160.6 to 161.9
Hours/Tasks
Classification Phase A Phase B MPT Phase C Phase D ShopDwg. | Construction | Design/Post | Total Hours
(ASCE-Grade) Review Consultation Design
Unanticipated
Services
Project Manager
( ) 200 300
Project/Senior
Engineer 400 800
()
E(“g'”e)er 400 800
Jum(zr Eng)lneer 400
Survey
(3-man crew)
CADD
Construction
Engineer 200
Other-Specify
()
Total Hours 1000 2500

Note: The above chart is intended to act as a guide. The Consultant shall modify and expand Classifications and tasks such as Signing and Lighting, Drainage, Utility
Relocations, etc. as required to meet project need.
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SECTION VI
Compensation Basis

Effective February 28, 2011 the New Jersey Turnpike Authority will no longer issue Non-Revenue Toll Passes
to consultants working on Authority projects. Also effective this date, the consultant will be responsible for
paying all tolls.

Following a review of submitted Expressions of Interest, the Authority will request Technical and Fee Proposal(s)
from the firm(s) it deems most qualified.

The Fee Proposal shall be submitted as a cost-plus fee, based on reimbursement of direct professional and technical
salaries, except Corporate Officers, Partners, Owners and routine secretarial and clerical services, times a multiplier,
not to exceed 2.8, based on a 10% allowance for profit and an overhead rate of 154.5%, the individual firm’s
overhead rate as determined by Federal Audit Regulation (FAR) procedures, whichever is less plus direct expenses
and subconsultant services, at cost. The multiplier shall not be applied to the premium portion of overtime. When
Corporate Officers, Partners, Owners and/or Principals are required to provide services in a technical capacity, the
salaries for such services shall be reimbursable. The multiplier covers all overhead and profit. No expenses or costs
shall be billed unless specifically included in this EOI Solicitation_or Final Negotiated Fee Proposal. For general
services provided by Corporate Officers, Partners, Owners and/or Principals working in a non-technical capacity, no
compensation will be provided.

Average rate per classification/grade will not be permitted to determine total labor costs. The Consultant shall list
each individual proposed for the project and include the hours and hourly pay rate.

Effective August 1, 2015, salary rate increases will be permitted in accordance with the following parameters:

e Salary increases will not be permitted for the first 24 months of any OPS Agreement from the date of
execution;

o Starting at month 25, all staff, regardless of pay grade / title, will be allowed up to a maximum annual
increase of 2%;

e The proposal salary rate increase schedule will apply to the prime consultant as well as all sub-consultants;

o Supplements to OPS Agreements executed prior to August 1, 2015 will not be permitted salary increases.

The Fee Proposal when requested, shall detail time (hours) and direct salary data for classifications conforming to
ASCE Professional and Technical Grades, as shown on the staffing schedule and as modified by the Consultant to
account for all required services. The ceiling amount shall be estimated to the nearest $5,000.

Salaries shall be charged at the Consultant's hourly rates. The Consultant is responsible for managing the
assignment, adhering to the number of hours, salary rates and personnel, as presented in the Expression of Interest
and Fee Proposals. Individual standard and overtime rates must be approved by the Authority’s Chief Engineer or
the Chief Engineer's designated representative prior to commencement of work or whenever the Consultant
proposes that an individual’s rate be changed during the term of this OPS, provided such change is reflected in the
Consultant's Fee Proposal. The Fee Proposal shall follow and reflect the staffing schedule as shown in Section V.

Given the potential for out of scope activities to arise during the performance of this OPS, the Consultant is directed
to include a 10% contingency of the burdened labor fee for “If and Where Directed Services” in their Fee Proposal.
These contingency monies will be utilized only upon receipt of written notification from the Authority explicitly
authorizing the use of these monies.
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Direct expenses shall include approved subconsultant services, mileage, test pits, Utility Work Orders, vendor
invoiced printing of phase submission documents, final documents, Mylar’s, final plans in .PDF format, meeting
displays/exhibits, railroad flagging and inspection services, railroad and utility permits/insurance, rental cost for bridge
inspection equipment, MPT costs, fuel and repairs for rented inspection equipment or TMAs, Authority approved
safety vests, and expenses associated with the unanticipated assignment task, with prior written approval by the
Authority. The Consultant shall provide the estimated direct costs for these items in the Fee Proposal. Mileage will be
paid at the prevailing rate. Mileage will be reimbursed for travel between the Consultant's local office and the project
site, Turnpike Authority offices, and meetings required by the Authority or its representatives, including the return trip.
Any change to this rate is subject to the approval of the New Jersey Turnpike Authority.

Expenses for lodging and meals will be paid in accordance with the Federal per diem rates which can be found at
www.gsa.gov/perdiem. Compensation for lodging and meals must be approved in advanced by the Authority,
otherwise the Consultant will not be reimbursed for meals and lodging. This shall also apply to the Consultants
subconsultants.

Subconsultant services are those required services performed by other Firms at the Consultant's direction. These
services in excess of $5,000 must be approved in advance by the Authority.

Overnight delivery charges will be paid by the Authority if said delivery is specifically requested by the Authority and
agreed to in advance. Otherwise, the Consultant will not be reimbursed for overnight delivery charges if the
Consultant elects to use such services for his convenience. This shall also apply to the consultant’s subconsultants.

SECTION VII
NEW JERSEY TURNPIKE AUTHORITY
SMALL BUSINESS ENTERPRISE SUBCONSULTING PROGRAM

It is the policy of the New Jersey Turnpike Authority (the “Authority”) that Small Business Enterprises (“SBE”) as
determined and defined by the Division of Revenue & Enterprise Services (“Division”) and the Department of the
Treasury (“Treasury”) in N.J.A.C. 17:13-1.1 have the opportunity to compete for and participate in the performance
of consultant services. The Authority is seeking participation of these SBEs in the performance of certain Orders for
Professional Services (OPS). Your Expression of Interest (EOI) must include either (1) evidence of the use
subconsultants who are registered with the Division as a SBE, or (2) demonstration of a good faith effort, to meet the
goal of awarding at least twenty-five (25%) percent of the total value of the OPS to. During the RFP portion of this
procurement, as part of the fee negotiation process, Firms must submit proof of their subconsultants’ SBE
registration(s). In the event that a Firm cannot comply with the goal set forth above, prior to the time of the award, the
Firm must demonstrate to the Authority’s satisfaction that a good faith effort was made to accomplish the above
stated goal.

After award of the OPS, in order for the Authority to monitor and report SBE participation during the course of the
OPS pursuant to N.J.A.C. 17:13-5.2, the Consultant shall submit evidence of SBE participation in a form acceptable
to the Authority, with each invoice for payment. Invoices for Payment submitted without the completed SBE Form wiill
not be processed.

If the Consultant, for any reason, at any time during the course of the OPS, intends to make any additions, deletions
or substitutions to the list of Firms on the SBE form submitted to the Authority, the Consultant shall submit such
proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set
forth herein.
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Evidence of a “good faith effort” includes, but is not limited to:

1. Consultant shall request a listing of small businesses from the Division and the Authority and attempt to contact
same;

2. Consultant shall keep specific records of its efforts, including the names of businesses contacted and the means
and results of such contacts, receipts from certified mail and telephone records;

3. Consultant shall provide proof of solicitations of SBEs for their services, including advertisements in general
circulation media, professional service publications and minority and women focus media;

4. Consultant shall provide evidence of efforts made to identify work categories capable of being performed by
SBEs;

5. Consultant shall provide all potential subconsultants with detailed information regarding the project description;

6. Consultant shall attempt, wherever possible, to negotiate lower prices with potential SBE subconsultants which
submitted higher than acceptable fee estimates; and

7. Efforts made to use the services of available community organizations, consultant groups, and local, state and
federal agencies that provide assistance in the recruitment and placement of SBEs.

Consultant shall maintain adequate records to document their efforts and will provide same to the Authority upon
request.

SECTION Vill
EQUAL EMPLOYMENT OPPORTUNITY REGULATIONS
N.J.S.A. 10:5-31 et seq. (P.L. 1975, C. 127)
And N.J.A.C. 17:27
GOODS, PROFESSIONAL SERVICE AND GENERAL SERVICE CONTRACTS

During the performance of this contract, the contractor agrees as follows:

The contractor or subcontractor, where applicable, will not discriminate against any employee or applicant for
employment because of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual
orientation, gender identity or expression, disability, nationality or sex. Except with respect to affectional or sexual
orientation and gender identity or expression, the contractor will ensure that equal employment opportunity is
afforded to such applicants in recruitment and employment, and that employees are treated during employment,
without regard to their age, race, creed, color, national origin, ancestry, marital status, affectional or sexual
orientation, gender identity or expression, disability, nationality or sex. Such equal employment opportunity shall
include, but not be limited to the following: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including
apprenticeship. The contractor agrees to post in conspicuous places, available to employees and applicants for
employment, notices to be provided by the Public Agency Compliance Officer setting forth provisions of this
nondiscrimination clause.

The contractor or subcontractor, where applicable will in all solicitations or advertisements for employees placed by
or on behalf of the contractor, state that all qualified applicants will receive consideration for employment without
regard to age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender
identity or expression, disability, nationality or sex.

The contractor or subcontractor will send to each labor union, with which it has a collective bargaining agreement, a
notice, to be provided by the agency contracting officer, advising the labor union of the contractor's commitments
under this chapter and shall post copies of the notice in conspicuous places available to employees and applicants
for employment.
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The contractor or subcontractor, where applicable, agrees to comply with any regulations promulgated by the
Treasurer pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the Americans
with Disabilities Act.

The contractor or subcontractor agrees to make good faith efforts to meet targeted county employment goals
established in accordance with N.J.A.C.17:27-5.2.

The contractor or subcontractor agrees to inform in writing its appropriate recruitment agencies including, but not
limited to, employment agencies, placement bureaus, colleges, universities, and labor unions, that it does not
discriminate on the basis of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual
orientation, gender identity or expression, disability, nationality or sex, and that it will discontinue the use of any
recruitment agency which engages in direct or indirect discriminatory practices.

The contractor or subcontractor agrees to revise any of its testing procedures, if necessary, to assure that all
personnel testing conforms with the principles of job-related testing, as established by the statutes and court
decisions of the State of New Jersey and as established by applicable Federal law and applicable Federal court
decisions.

In conforming with the targeted employment goals, the contractor or subcontractor agrees to review all procedures
relating to transfer, upgrading, downgrading and layoff to ensure that all such actions are taken without regard to age,
race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or
expression, disability, nationality or sex, consistent with the statutes and court decisions of the State of New Jersey,
and applicable Federal law and applicable Federal court decisions.

The contractor shall submit to the public agency, after notification of award but prior to execution of a goods and
services contract, one of the following three documents:

Letter of Federal Affirmative Action Plan Approval
Certificate of Employee Information Report

Employee Information Report Form AA302 (electronically provided by the Division and distributed to the public
agency through the Division's website at www.state.nj.us/treasury/contract_compliance).

The contractor and its subcontractors shall furnish such reports or other documents to the Division of Public
Contracts Equal Employment Opportunity Compliance as may be requested by the office from time to time in order to
carry out the purposes of these regulations, and public agencies shall furnish such information as may be requested
by the Division of Public Contracts Equal Employment Opportunity Compliance for conducting a compliance
investigation pursuant to Subchapter 10 of the Administrative Code at N.J.A.C.17:27.

SECTION IX
State Contractor Political Contributions Compliance
Public Law 2005, Chapter 51, Executive Order 134 and Executive Order 117

In order to safeguard the integrity of State government procurement by imposing restrictions to insulate the award of
State contracts from political contributions that pose the risk of improper influence, purchase of access, or the
appearance thereof, Executive Order 134 was signed on September 22, 2004 (“EO 134”). The Order is applicable to
all State agencies, the principal departments of the executive branch, any division, board, bureau, office, commission
within or created by a principal executive branch department, and any independent State authority, board,
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commission, instrumentality or agency. Executive Order 134 was superseded by Public Law 2005, .51, signed into
law on March 22, 2005. In September 2008, Executive Order 117 was signed and became effective
November 15, 2008. It applies to the same government contracting entities subject to Executive Order 134, but
extends the political contribution restrictions by expanding the definition of “business entity” to include, for example,
more corporate shareholders and sole proprietors. Executive Orders 134 and 117, and Public Law 2005, ¢.51 contain
restrictions and reporting requirements that will necessitate a thorough review of the provisions. Pursuant to the
requirements of PL 2005, ¢.51, the terms and conditions set forth in this section are material terms of any OPS
resulting from this RFEOI or RFP:

DEFINITIONS
For the purpose of this section, the following shall be defined as follows:

a) Contribution — means a contribution reportable as a recipient under “The New Jersey Campaign
Contributions and Expenditures Reporting Act.” P.L. 1973, c. 83 (C.19:44A-1 et seq.), and implementing
regulations set forth at N.J.A.C. 19:25-7 and N.J.A.C. 19:25-10.1 et seq. Through December 31, 2004,
contributions in excess of $400 during a reporting period were deemed "reportable” under these laws. As of
January 1, 2005, that threshold was reduced to contributions in excess of $300.

b) Business Entity — means any natural or legal person; business corporation (and any officer, person, or
business entity that owns or controls 10% or more of the corporation’s stock); professional services
corporation (and any of its officers or shareholders); limited liability company (and its members); general
partnership (and its partners); limited partnership (and its partners); in the case of a sole proprietorship: the
proprietor; a business trust, association or any other legal commercial entity organized under the laws of
New Jersey or any other state or foreign jurisdiction, including its principals, officers, or partners. The
definition of a business entity also includes (i) all principals who own or control more than 10 percent of the
profits or assets of a business entity ; (i)any subsidiaries directly or indirectly controlled by the business
entity; (iii)any political organization organized under section 527 of the Internal Revenue Code that is directly
or indirectly controlled by the business entity, other than a candidate committee, election fund, or political
party committee; and (iv) if a business entity is a natural person, that person’s spouse or child, residing in
the same household.

BREACH OF TERMS OF THE LEGISLATION

It shall be a breach of the terms of the contract for the Business Entity to (i)make or solicit a contribution in violation
of the Legislation, (ii)knowingly conceal or misrepresent a contribution given or received; (iijmake or solicit
contributions through intermediaries for the purpose of concealing or misrepresenting the source of the contribution;
(iv)ymake or solicit any contribution on the condition or with the agreement that it will be contributed to a campaign
committee or any candidate of holder of the public office of Governor, or to any State or county party committee;
(v)engage or employ a lobbyist or consultant with the intent or understanding that such lobbyist or consultant would
make or solicit any contribution, which if made or solicited by the business entity itself, would subject that entity to the
restrictions of the Legislation; (vi)fund contributions made by third parties, including consultants, attorneys, family
members, and employees; (viijengage in any exchange of contributions to circumvent the intent of the Legislation; or
(viii)directly or indirectly through or by any other person or means, do any act which would subject that entity to the
restrictions of the Legislation.
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CERTIFICATION AND DISCLOSURE REQUIREMENTS

a) The Authority shall not enter into a contract to procure from any Business Entity services or any material,
supplies or equipment, or to acquire, sell or lease any land or building, where the value of the transaction
exceeds $17,500, if that Business Entity has solicited or made any contribution of money, or pledge of
contribution, including in-kind contributions to a candidate committee and/or election fund of any candidate
for or holder of the public office of Governor, or to any State, county or municipal political party committee,
or legislative leadership committee during specified time periods.

b) Prior to the award of any contract or agreement, the intended Awardee shall submit the Certification and
Disclosure form, certifying that no contributions prohibited by the Legislation have been made by the
Business Entity and reporting all contributions the Business Entity made during the preceding four years to
any political organization organized under 26 U.S.C.527 of the Internal Revenue Code that also meets the
definition of a “continuing political committee” within the means of N.J.S.A. 19:44A-3(n) and N.J.A.C. 19:25-
1.7. Failure to submit the required forms will preclude award of a contract under this RFP, as well as future
contract opportunities.

c) Further, the Contractor is required, on a continuing basis, to report any contributions it makes during the
term of the contract, and any extension(s) thereof, at the time any such contribution is made.

STATE TREASURER REVIEW

The State Treasurer or his designee shall review the Disclosures submitted pursuant to this section, as well as any
other pertinent information concerning the contributions or reports thereof by the intended awardee, prior to award, or
during the term of the contract, by the contractor. If the State Treasurer determines that any contribution or action by
the contractor constitutes a breach of contract that poses a conflict of interest in the awarding of the contract under
this solicitation, the State Treasurer shall disqualify the Business Entity from award of such contract.

ADDITIONAL DISCLOSURE REQUIREMENT OF P.L. 2005, C. 271

Contractor is advised of its responsibility to file an annual disclosure statement on political contributions with the New
Jersey Election Law Enforcement Commission (ELEC), pursuant to P.L. 2005, ¢. 271, section 3 if the contractor
receives contracts in excess of $50,000 from a public entity in a calendar year. It is the contractor’s responsibility to
determine if filing is necessary. Failure to so file can result in the imposition of financial penalties by ELEC. Additional
information about this requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us.

ADDITIONAL DISCLOSURE REQUIREMENT OF P.L. 2005, C. 51 (EXECUTIVE ORDER NO. 117)

Executive Order No. 117 (Corzine 2008) is designed to enhance New Jersey’s efforts to protect the integrity of
government contractual decisions and increase the public’s confidence in government. The Executive Order builds
on the provisions of P.L. 2005, c. 51 (“Chapter 51”), which limits contributions to certain political candidates and
committees by for-profit business entities that are, or seek to become, State government vendors.

Executive Order No. 117 extends the provisions of Chapter 51 in two ways:

1. The definition of “business entity” is revised and expanded so that contributions by the following individuals
also are considered contributions attributable to the business entity:
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o Officers of a corporation, any person or business entity who owns or controls 10% or more of the
corporation’s stock, and professional services corporations, including any officer or shareholder, with
the term “officer” being defined in the same manner as in the regulations of the Election Law
Enforcement Commission regarding vendor disclosure requirements (N.J.A.C. 19:25-26.1), with the
exception of officers of non-profit entities;

o Partners of general partnerships, limited partnerships, and limited liability partnerships and members of
limited liability companies (LLCs), with the term “partner” being defined in the same manner as in the
regulations of the Election Law Enforcement Commission regarding vendor disclosure requirements
(N.J.A.C. 19:25-26.1);

o Inthe case of a sole proprietorship: the proprietor; and

e In the case of any other form or entity organized under the laws of this State or any other state or
foreign jurisdiction: the entity and any principal, officer, and partner thereof;

e Spouses, civil union partners, and resident children of officers, partners, LLC members, persons
owning or controlling 10% or more of a corporation’s stock, all shareholders of a professional services
corporation, and sole proprietors are included within the new definition, except for contributions by
spouses, civil union partners, or resident children to a candidate for whom the contributor is eligible to
vote or to a political party committee within whose jurisdiction the contributor resides.

2. Reportable contributions (those over $300.00 in the aggregate) to legislative leadership committees,
municipal political party committees, and candidate committees or election funds for Lieutenant Governor
are disqualifying contributions in the same manner as reportable contributions to State and county political
party committees and candidate committees or election funds for Governor have been disqualifying
contributions under Chapter 51.

Executive Order No. 117 applies only to contributions made on or after November 15, 2008, and to contracts
executed on or after November 15, 2008.

Only the intended Awardee will be required to submit the required P.L. 2005 c. 51/EO 117 and P.L., 2005, c. 271
forms. The combined Chapter 51/EO 117 form and the Chapter 271 form are available on the Department of
Treasury Division of Purchase and Property’s website at: http://www.state.nj.us/treasury/purchase/forms.htm.

SECTION X
Set-Off for State Tax
(N.J.S.A. 54:49-19)

Please be advised that pursuant to P.L. 1995. C. 159, effective January 1, 1996 and notwithstanding any provision of
the law to the contrary, whenever any taxpayer, partnership, or S corporation under contract to provide goods or
services or construction projects to the State of New Jersey or its agencies or instrumentalities, including the
legislative and judicial branches of State government, is entitled to payment for those goods or services or
construction projects and at the same time the taxpayer, or the partner or shareholder of that entity, is indebted for
any State tax, the Director of the Division of Taxation shall seek to set-off that taxpayer’s, partner’s or shareholder’s
share of the payment due to the taxpayer, partnership, or S corporation. The amount of set-off shall not allow for the
deduction of any expenses or other deductions which might be attributable to a partner or shareholder subject to set-
off under this act. No payment shall be made to the taxpayer, the provider of goods or services or the contractor or
subcontractor of construction projects pending resolution of the indebtedness.
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The Director of Division of Taxation shall give notice to the set-off to the taxpayer, the provider of goods or services,
or the contractor or subcontractor of construction projects and provide an opportunity for a hearing with thirty (30)
days such notice under the procedures for protests established under R.S. 54:49-18. No requests for conference,
protest or subsequent appeal to the Tax Court from any protest under this section shall stay the collection of the
indebtedness. Interest that may be payable by the State pursuant to P.L. 1987, c. 184 (c.582:32-32et seq.) to the
taxpayer, the provider of goods or services, or the contractor or subcontractor of construction projects shall be
stayed.

SECTION XI
Right to Audit

Pursuant to N.J.A.C. 17:44-2.2, authority to audit or review contract records:

(@) Relevant records of private vendors or other persons entering into contracts with covered
entities are subject to review by the Office of the State Comptroller (OSC) pursuant to N.J.S.A.
52:15C-14(d).

(b) As of November 15, 2010, the Consultant (contract partner) shall maintain all documentation
related to products, transactions or services under this contract for a period of five years from
the date of final payment. Such records shall be made available to the New Jersey Office of
the State Comptroller upon request.

SECTION Xl
Source Disclosure Certification

Pursuant to N.J.S.A. 52:34-13.2 (Executive Order 129 (2004)), the Authority must consider the requirements of New
Jersey’s contracting laws, the best interests of the State of New Jersey and its citizens, as well as applicable federal
and international requirements.

The Authority shall insure that all Firms seeking to enter into any contract in which services are procured on its behalf
must disclose:

a. The location by country where the services under contract will be performed;
b. Any subcontracting of services under the contract and the location by country where the subcontracted
services will be performed.

This information must be disclosed on the Vendor Source Disclosure Form —N.J.S.A. 52:34-13.2 (Executive Order
129 (2004)), which is available on the Authority’s website and returned with your Firm’s Expression of Interest (EOI).

SECTION Xill
Disclosure of Investment Activities in Iran

Pursuant to N.J.S.A. 52:32-57(a), the bidder must certify that neither the Proposer, nor one of its parents,
subsidiaries, and/or affiliates (as defined in N.J.S.A. 52:32-56(e)(3)), is listed on the Department of Treasury’s List of
Persons or Entities Engaging in Prohibited Investment Activities in Iran and that neither is involved in any of the
investment activities set forth in N.J.S.A. 52:32-56(f). If the Proposer is unable to so certify, the Proposer shall
provide a detailed and precise description of such activities to the Authority. Each Proposer (and all Subconsultants)
shall certify under penalty of perjury, date and return to the Authority the completed form entitled “Disclosure of
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Investment Activities in Iran” form which is available on the Authority’s website with your Firm’s Expression of Interest
(EOI). Failure to include the completed form, certified and dated, shall be grounds for rejection of Proposer's
Expression of Interest (EOI).

Pursuant to N.J.S.A. 52:32-57(a), any person or entity that is on the list of entities that are doing business with Iran is
ineligible to and shall not bid on or submit a proposal for a contract with the Authority.

SECTION XIV
Antidiscrimination Provisions

In accordance with N.J.S.A. 10:2-1 every contract for or on behalf of the State or any county or municipality or other
political subdivision of the State, or any agency of or authority created by any of the foregoing, for the construction,
alteration or repair of any public building or public work or for the acquisition of materials, equipment, supplies or
services shall contain provisions by which the contractor agrees that:

a. Inthe hiring of persons for the performance of work under this contract or any subcontract hereunder, or for
the procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or
services to be acquired under this contract, no contractor, nor any person acting on behalf of such
contractor or subcontractor, shall, by reason of race, creed, color, national origin, ancestry, marital status,
gender identity or expression, affectional or sexual orientation or sex, discriminate against any person who
is qualified and available to perform the work to which the employment relates;

b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or
intimidate any employee engaged in the performance of work under this contract or any subcontract
hereunder, or engaged in the procurement, manufacture, assembling or furnishing of any such materials,
equipment, supplies or services to be acquired under such contract, on account of race, creed, color,
national origin, ancestry, marital status, gender identity or expression, affectional or sexual orientation or
sex;

c. There may be deducted from the amount payable to the contractor by the contracting public agency, under
this contract, a penalty of § 50.00 for each person for each calendar day during which such person is
discriminated against or intimidated in violation of the provisions of the contract; and

d. This contract may be canceled or terminated by the contracting public agency, and all money due or to
become due hereunder may be forfeited, for any violation of this section of the contract occurring after
notice to the contractor from the contracting public agency of any prior violation of this section of the
contract.

SECTION XV
Standards Prohibiting Conflicts of Interest
Executive Order 189 (1988 - Kean)

Pursuant to N.J.S.A.52:34-19 and Executive Order 134 (1976 - Byrne), Executive Order 189 (1988 - Kean) includes
the following prohibitions on any vendor which provides or offers or proposes to provide goods or services to or
perform any contract for the State of new Jersey or any State agency.

(@) No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission,
compensation, gift, gratuity, or other thing of value of any kind to any State officer or employee or special
State officer or employee, as defined by N.J.S.A. 52:13D-13b. and e., in the Department of the Treasury or
any other agency with which such vendor transacts or offers or proposes to transact business, or to any
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member of the immediate family, as defined by N.J.S.A. 52:13D-13i., of any such officer or employee, or
any partnership, Firm, or corporation with which they are employed or associated, or in which such officer or
employee has an interest within the meaning of N.J.S.A. 52:13D-13g.

(b) The solicitation of any fee, commission, compensation, gift, gratuity or other thing of value by any State
officer or employee or special State officer or employee from any State vendor shall be reported in writing
forthwith by the vendor to the Attorney General and the Executive Commission on Ethical Standards.

(c) No vendor may, directly or indirectly, undertake any private business, commercial or entrepreneurial
relationship with, whether or not pursuant to employment, contract or other agreement, express or implied,
or sell any interest in such vendor to, any State officer or employee or special State officer or employee
having any duties or responsibilities in connection with the purchase, acquisition or sale of any property or
services by or to any State agency or any instrumentality thereof, or with any person, Firm or entity with
which he is employed or associated or in which he has an interest within the meaning of N.J.S.A. 52:13D-
13g. Any relationships subject to this provision shall be reported in writing forthwith to the Executive
Commission on Ethical Standards, which may grant a waiver of this restriction upon application of the State
officer or employee or special State officer or employee upon a finding that the present or proposed
relationship does not present the potential, actuality or appearance of a conflict of interest.

(d) No vendor shall influence, or attempt to influence or cause to be influenced, any State officer or employee or
special State officer or employee in his official capacity in any manner which might tend to impair the
objectivity or independence of judgment of said officer or employee.

(e) No vendor shall cause or influence, or attempt to cause or influence, any State officer or employee or
special State officer or employee to use, or attempt to use, his official position to secure unwarranted
privileges or advantages for the vendor or any other person.

() The provisions cited above in paragraph 3a. through 3e. shall not be construed to prohibit a State officer or
employee or special State officer or employee from receiving gifts from or contracting with vendors under
the same terms and conditions as are offered or made available to members of the general public subject to
any guidelines the Executive Commission on Ethical Standards may promulgate under paragraph 3c.

Section XVI
ADA Indemnification

The Consultant and the Authority do hereby further agree that the provisions of Title Il of the Americans With
Disabilities Act of 1990 (the "Act") (42 U.S.C. §12101 et seq.), which prohibits discrimination on the basis of disability
by public entities in all services, programs and activities provided or made available by public entities, and the rules
and regulations promulgated pursuant thereunto, are made a part of this OPS. In providing any aid, benefit, or
service on behalf of the Authority pursuant to this OPS, the Consultant agrees that the performance shall be in strict
compliance with the Act. In the event that the Consultant, its agents, servants, employees, or subconsultants violate
or are alleged to have violated the Act during the performance of this OPS, the Consultant shall defend the Authority
in any action or administrative proceeding commenced pursuant to this Act. The Consultant shall indemnify, protect,
and save harmless the Authority, its agents, servants, and employees from and against any and all suits, claims,
losses demands, or damages, or whatever kind or nature arising out of or claimed to arise out of the alleged violation.
The Consultant shall at its own expense, appear, defend, and pay any and all charges for legal services and any and
all costs and other expenses arising from such action or administrative proceeding or incurred in connection
therewith. In any and all complaints brought pursuant to the Authority grievance procedure, the Consultant agrees to
abide by any decision of the Authority which is rendered pursuant to said grievance procedure. If any action or
administrative proceeding results in an award of damages against the Authority or if the Authority incurs any expense
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to cure a violation of the Act which has been brought pursuant to its grievance procedure, the Consultant shall satisfy
and discharge the same at its own expense.

The Authority shall, as soon as practicable after a claim has been made against it, give written notice thereof to the
Consultant along with full and complete particulars of the claim. If any action or administrative proceedings is brought
against the Authority or any of its agents, servants, and employees, the Authority shall expeditiously forward or have
forwarded to the Consultant every demand, complaint, notice, summons, pleading, or other process received by the
Authority or its representatives. It is expressly agreed and understood that any approval by the Authority of the
services provided by the Consultant pursuant to this contact will not relieve the Consultant of the obligation to comply
with the Act and to defend, indemnify, protect, and save harmless the Authority pursuant to this Section. It is further
agreed and understood that the Authority assumes no obligation to indemnify or save harmless the Consultant, its
agents, servants, employees and subconsultants for any claim which may arise out of their performance of this OPS.
Furthermore, the Consultant expressly understands and agrees that the provisions of this indemnification clause shall
in no way limit the Consultant's obligations assumed in this OPS, nor shall they be construed to relieve the
Consultant from any liability, nor preclude the Authority from taking any other actions available to it under any other
provisions of the OPS or otherwise at law.

Section XVII
Diane B. Allen Equal Pay Act

Please be advised that in accordance with P.L. 2018, c. 9, also known as the Diane B. Allen Equal Pay Act, which
was signed in to law by Governor Phil Murphy on April 24, 2018, a contractor performing “qualifying services” or
‘public work” to the State or any agency or instrumentality of the State shall provide the Commissioner of Labor and
Workforce Development a report regarding the compensation and hours worked by employees categorized by
gender, race, ethnicity, and job category. For more information and report templates see
https://nj.gov/labor/equalpay/equalpay.html
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