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July 23, 2021 
 
 
To:   ALL CONSULTANTS 
 
Subject: REQUEST FOR EXPRESSIONS OF INTEREST 

MULTI-PROJECT SOLICITATION 
 
   ORDER FOR PROFESSIONAL SERVICES NO. T3842 
   DESIGN SERVICES FOR CONTRACT NO. T100.599  
   BRIDGE REPAIRS AND RESURFACING, MILEPOST 92 TO 122 AND THE 

NEWARK BAY-HUDSON COUNTY EXTENSION (2023) 
AND  

   ORDER FOR PROFESSIONAL SERVICES NO. T3843 
   DESIGN SERVICES FOR CONTRACT NO. T100.600  

BRIDGE REPAIRS AND RESURFACING, MILEPOST 0 TO 92 AND THE  
PEARL HARBOR MEMORIAL TURNPIKE EXTENSION (2023) 

 
The New Jersey Turnpike Authority (Authority) invites Expressions of Interest (EOIs) for two (2) Simple Projects from 
engineering firms prequalified and eligible in the following Profile Codes. 
 

Profile Code(s) Description(s) 
A092 Bridges- Miscellaneous Repairs  
A093 Bridges- Deck Replacement and Rehabilitation 

 
Attached (see Attachment A) is a list of all consultants currently prequalified and eligible to submit an EOI for the above 
referenced assignment.  *Joint Ventures (*Firms interested in submitting an EOI as a Joint Venture must be prequalified 
as a Joint Venture with the Authority) that meet all Profile Code requirements are also eligible to submit an EOI. 
 
To qualify as a prequalified consultant, a Firm must have on file with the Authority a current “Professional Service 
Prequalification Questionnaire” (PSPQ) package prior to submission of the EOI.  A current PSPQ is one that has been 
on file with the Authority for no more than 24 months, or in certain cases for no more than 12 months.  Only those Firms 
who have been prequalified for the specified profile code(s) this project entails will be considered.  Prequalification is 
not required for subconsultants.  Prequalification is required for Joint Ventures. 
 
The Authority has adopted a Disabled Veteran Owned Business (DVOB) Enterprise Program (the DVOB Program). 
Under the DVOB Program, Firms interested in being considered for this OPS agree to make a good faith effort to award 
at least three (3) percent of the assignment to those businesses that meet the requirements and have been registered 
by the Division of Revenue & Enterprise Services/Department of Treasury as a Disabled Veteran Owned Business 
Enterprise.  Firms shall demonstrate how they will utilize DVOB Firms in order to achieve the 3% goal and add value 
to the project team. 
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The Authority shall also be seeking participation of Small Business Enterprises (SBE) as subconsultants.  The project 
goal is 25% SBE participation to New Jersey Businesses (see Attachment B2)  
 
The following attachments are incorporated into and made part of the RFEOI: 

• Attachment A – EOI Submission Requirements (A1 – A8); and 
• Attachment B - RFEOI Standard Information (B1 through B13)  

 
This multi-project solicitation is for professional services required for the final design and preparation of construction 
contract documents and other ancillary activities and services required for two (2) sections of the New Jersey Turnpike.  
The limits of the sections are defined in this RFEOI. 
 
It is the Authority’s intent to engage the services of two firms through this multi-project solicitation for EOIs.  Professional 
Services are required from two eligible firms, one for Order for Professional Services No. T3842 and one for Order for 
Professional Services No. T3843.  The Consultant shall convey their understanding of both OPS’, the Authority’s needs 
and express their approach to both projects. 
 
The specific services for this solicitation can be found in Attachment A4, “Scope of Services” attached herewith. 
 

Project Description 
 
The scope of work encompasses field inspection and establishment of priorities for bridge deck repairs and 
miscellaneous structural repairs on a multi-lane expressway facility. The primary work elements include: selective 
replacement of deteriorating deck panels; partial or full depth concrete spall repairs; joint header, abutment headblock 
and joint riser bar replacement or repairs; armored joint modification; joint seal installation or replacement; parapet, 
safety walk, and curb surface repairs with provisions for temporary electrical lighting service; parapet and deck 
replacement including new electrical conduits and service; provisions for restoration of traffic loop detectors; and 
removal and replacement of existing asphalt wearing surface with a new membrane-asphalt system or with a high 
density, impermeable, cementitious overlay. 
For deck panel replacements and deck reconstruction, temporary concrete construction barrier, Type 4 will be used.  
Layout and joint class is to be determined by the design consultant.  Since the majority of the deck replacements are 
in the travel lanes, traffic will frequently be shifted to the shoulders.  The scope of work includes evaluating the shoulders 
with respect to pavement resurfacing, inlet reconstruction and guide rail raising or replacement prior to use.  Traffic 
shifting is accomplished by means of obliteration of the existing striping and the use of temporary striping. 
For the design of Contract No. T100.599, bridge deck reconstruction of Str. No. 93.81, 105.56 SNI, and 105.79 NSI or 
parapet reconstruction of Str. No. 118.93 involves preliminary and final design of the reconstruction and miscellaneous 
improvements on one of the high priority bridges listed in Attachment A7.  The Consultant shall review latest bridge 
inspection reports, review as-built drawings, perform bridge inspections, analyze and prioritize the two bridges listed 
for deck or parapet reconstruction and related costs, and prepare estimated construction costs for each bridge as part 
of preliminary design that will be submitted as part of the Phase A submission and make a recommendation for the 
bridge to be included in the contract.  The Consultant shall provide recommendations for each bridge regarding the 
method/approach for deck reconstruction which shall include deck versus superstructure replacement, review of 
conventional versus accelerated construction, traffic control and staging, preparation of preliminary and final 
construction contract documents, and providing post design services. 
Miscellaneous bridge repairs includes substructure concrete spall repairs; concrete pedestal and footing repairs; 
repairs to tilted, loose or defective bearings; replacement of sliding plate, rocker and fixed type bearings with laminated 
elastomeric bearings; substructure waterproofing/sealing; and repairs to superstructure steel. 
The design, aside from the delineation, detailing, specifying and estimating of the proposed repairs, requires extensive 
and specific maintenance and protection of traffic (MPT) plans.  These plans must show the limits of line striping 
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obliteration, temporary striping, placement and limits of concrete construction barrier, locations of lane closing tapers, 
lane shifts and signing and traffic device placement.  Plans shall also show installation of MPT and Temporary striping 
where such installation is complex.  The consultant shall determine and outline in the supplementary traffic 
specifications and within plan lane tables, using the latest Manual for Traffic Control in Work Zones and in consultation 
with the Authority's Operations Department where required, the allowable lane closing hours and seasonal restrictions 
for each bridge based on the proposed construction stages, work volume, traffic tolerance and traffic patterns.  Usually 
a limited number of construction cycles, preferably one, per stage is feasible or allowable due to seasonal or traffic 
operational restrictions. 
Much of the work requires the use of supplemental lane closings that are only permissible during off peak traffic periods.  
Supplemental lane closings are typically used for temporary construction barrier placement and removal, placement 
and removal of temporary line striping, milling and paving operations, debris removal, delivery of materials and other 
similar work items. 
The Consultant shall develop a suggested, workable construction sequencing plan utilizing construction production 
rates for each work area selected.  In some cases, this may be combined with the MPT plans.  In more complex cases, 
separate drawings will be required.  The work is usually carried out in stages during weekend or part weekly 
construction cycles and is typically performed within single or multi-lane closings.  Construction cycle duration typically 
ranges from 2 to 14 days.  Based on the construction sequencing plan, allowable lane closing times developed and 
work volume the Consultant shall quantify the duration of each construction stage.  The Consultant shall also determine 
the required number of weekend, part weekly, or weekly cycles for each construction stage.  Simultaneous construction 
cycles can be scheduled depending on the volume of repairs. The Consultant shall evaluate the production rates, 
quantity of repairs and required crew size planned for each cycle to determine if stages can be combined.  Depending 
on the needs of the Authority, long term construction cycles to perform partial redecking or parapet replacements may 
be required. 
The scope of work also includes post design services consisting of shop drawing review, checking of structural 
calculations and construction consultation among other similar tasks.  The Consultant may be required to prepare 
Change-of-Plans to the contract to address rapidly deteriorating conditions, or to address accident damage. 
The Consultant shall determine appropriate Lane Occupancy Charges for scheduled work areas where contractor 
installed lane closings are not removed in accordance with specified lane closing hours using the Road User Cost 
Manual.  
The Consultant will be responsible for coordinating project needs with other agencies, local jurisdictions, railroads and 
utilities.  
Project background materials (preliminary plans, studies, reports, etc.) will be available for review electronically through 
the Authority’s Secure File Sharing site in the “Background Materials” folder.  Access to the secure workspace will be 
provided to all prequalified and eligible Consultants via e-mail as part of the RFEOI notification process.  If there are 
any questions or issues related to the Secure File Sharing site, please contact Prayag J. Sayani, Ph.D., P.E via e-mail 
at sayani@njta.com. The subject line should read “OPSs No. T3842 and T3843, secure file sharing site information.”   
 

Submission Requirements for Expression of Interest 
 
Firms that are interested in being considered for these services must submit one (1) copy of the Expression of Interest 
in PDF format, to be received by the Authority no later than 10:00 A.M. on Friday, August 13, 2021.  Consultants will 
be fully responsible for the (electronic) delivery of their EOIs. 
 
Expressions of Interest, and Fee Proposals will ONLY be accepted through the Authority’s Secure File Sharing site 
(Kiteworks).  
  

mailto:sayani@njta.com
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Access to the secure folder(s) in Kiteworks for this OPS will be limited to each Consultant team and NJTA staff (by 
invitation from Kiteworks). All required submissions are to be uploaded as one PDF document to the appropriate folder 
tor the submission type (e.g. EOI, Technical Proposal, Fee Proposal), you will also be required to use a specific naming 
convention when uploading documents (e.g. OPS #_Fee_Firm Name).  To gain access to Kiteworks, firms should email 
Jennifer Romero at JROMERO@njta.com with the following information in the subject line: “OPS Nos. T3842 and 
T3843 Kiteworks Access”. 
 
Expressions of Interest uploaded to the designated folder after 10:00 AM on Friday, August 13, 2021 will not be 
considered.  Hard copies will NOT be accepted.  E-mails of the PDF will NOT be accepted.     
 

Inquiries 
 
Inquiries pertaining to this RFEOI are to be directed in writing to Prayag J. Sayani, Ph.D., P.E. via e-mail to 
sayani@njta.com.  The deadline for inquiries is Wednesday, August 04, 2021.  The Authority will respond to all written 
inquiries received.  Each inquiry will be stated, and a written response provided.  Responses will be posted on the 
Authority’s website under Doing Business, Current Solicitations on or before Friday, August 06, 2021. Consultants 
will be responsible for submitting their EOIs in accordance with the RFEOI and any modifications, revisions and/or 
clarifications thereto as a result of the posted responses.  Late inquiries may not be reviewed or considered.   
 

Consultant Selection 
 
A consultant selection will be made from the EOIs that are received on time and are deemed complete. EOIs that are 
incomplete may not be considered. A Review Committee will evaluate the technical qualifications and experience of 
each Firm and its project team and will rank the Firms. The evaluation and ranking of the EOIs will serve as a method 
by which to create a short list of Firms most highly qualified to perform the project, who will receive requests for Fee 
Proposals. 
 
The EOIs will be evaluated and ranked based on numerical scores resulting from pre-established weighted factors.  
For this project, the rating factors and their relative weights are: 
 

RATING FACTORS  WEIGHT (%) POINTS 
Experience of the Firm on Similar Projects 15 45 
Experience of the Project Manager on Similar Projects 15 45 
Key Personnel’s Qualifications and Relevant Experience 15 45 
Understanding the Project and the Authority’s Needs, and Reasonableness 
of Staffing Estimate 

15 45 

Approach to the Project 15 45 
Commitment and Ability to Perform the Project and Outstanding Work with 
the Authority 

10 30 

Commitment to Quality Management 10 30 
Attainment of DVOB and SBE Participation Goals 5 15 
 100% 300 

 

mailto:sayani@njta.com


OPS No. T3842 and T3843 
Design Services for Northern and Southern Turnpike Bridge Repairs and Resurfacing 

  Page 5 of 54 
 

 

Following the review of the submitted EOIs, the Authority will request Fee Proposals from Firms it deems the most 
qualified and will commence negotiations with such technically qualified Firms in the order ranked.  All respondents will 
be notified at the completion of the review process regarding their status. 
 
When requested, Fee Proposals are to be submitted electronically, through the Authority’s Secure File Sharing site 
(Kiteworks).  
  
Each selected Firm will be given access to the folder designed specifically for the Fee Proposal Submission.   
 
All submittals required pursuant to P.L. 2005, Chapters 51 and 271 Executive Order 117 (2008) will be requested from 
the intended Awardee(s) only.  This will include the combined CH. 51/Executive Order 117 Two-Year Certification and 
Disclosure of Political Contributions form (CH 51.1 R1/21/2009), and the P.L. 2005 c. 271 Vendor Certification and 
Political Contribution Disclosure Form (Rev: 02/07/2006 DPP c271 C&D) completed by each business entity all of 
which will be transmitted to the intended Awardee(s) by the Authority and are to be returned to the Authority within five 
(5) business days. 
 

Order for Professional Services  
(OPS) 

 
Final OPS Documents shall consist of the Authority's Order for Professional Services Agreement (which is available 
on the Authority’s website, the RFEOI, the selected firm’s EOI, as well as the selected firm’s submitted Final Negotiated 
Fee Proposal.  These documents are listed in the order of priority in the event of a conflict.  
 
Effective April 29, 2014 Consultants shall be required, at their own expense, to provide ALL insurance 
coverages as more fully set forth in the applicable OPS Agreement.  
 
Attached please find additional information regarding EOI, RFP and project requirements. The Attachments, which are 
incorporated into and made part of this RFEOI, include: Attachment A and Attachment B.  
 
 
Very truly yours, 
 
ORIGINAL SIGNED BY 
 
Robert J. Fischer, P.E. 
Chief Engineer 
 
 
RJF: PJS: ms 
Attachments 
 
c: L.T. Malak 
 W. Wilson 
 Review Committee 
 File  
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ATTACHMENT A 
Supplemental Information 

 
Subsection No. and Title 
 
A1. EOI Submission Requirements 
A2. Prequalified and Eligible Consultants 
A3. OPS Procurement and Project Schedule 
A4. Scope of Services  
A5. Staffing Estimate  
A6. Compensation Basis 
A7. OPS No. T3842 – Northern Deck Structure List 
A8. OPS No. T3843 – Southern Deck Structure List 
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Subsection A1 
EOI Submission Requirements 

 
To be considered for these services, qualified Firms, including Joint Ventures must submit their EOI which shall 
contain the following: 
 

1. Letter of Interest comprised of single-sided, letter-sized pages with minimum 1-inch borders and minimum 
font size of 10 pt., stating the Firm’s interest, ability and its commitment to complete the requested 
professional services listed in this solicitation and in their EOI.  
The Letter of Interest shall summarize the following information. 

a. Experience of the Firm on Similar Projects 
Provide information on the Firm and its sub-consultants experience on similar projects. 
The Firm shall provide information on past projects which they have performed that demonstrate similar 
service of those required for this assignment.  Each project listed shall include a brief description of the project 
scope performed by the Firm and its relevance to the proposed assignment.  It shall identify the Firm’s office(s) 
the work was performed from, the date (time frame) the services were performed, magnitude and cost of the 
project, and contact/reference information for each project listed. 

b. Experience of the Project Manager on Similar Projects 
The Firm shall identify the Project Manager that will be assigned to the project and identify the individual’s 
education, credentials and work experience.  The Firm should discuss the proposed Project Manager 
experience and its application to the assignment.  The Firm shall review the criteria set forth by the Authority 
in the RFEOI in consideration of the person proposed for the assignment.  If the Firm is proposing an individual 
with credentials considerably different than those identified by the Authority, the Firm must explain its rationale 
and identify/demonstrate the benefit the individual brings to the assignment. 
The resume of the Project Manager proposed, included in the EOI, shall be clear, dated and detailed to the 
related assignment experience.  References shall be furnished for each project listed (include date when work 
performed and relevance to subject assignment and at least one contact name and phone number for each 
project).  Unless otherwise noted, the Project Manager shall be a licensed Professional Engineer. 

c. Key Personnel’s Qualifications and Relevant Experience 
The Firm shall identify the Project Engineer and and/or other key personnel that will be assigned to the project 
and their role and responsibilities specific to the assignment.  Information concerning their education, 
credentials and work experience should be provided along with contact/reference information.  The Firm shall 
discuss the individuals proposed for the assignment and identify how their education, credentials and work 
experience are applicable to their role on the assignment. 
The resumes of key personnel proposed, included in the EOI shall be clear, dated and detailed to the related 
assignment experience.  References shall be furnished for each project listed (include at least one contact 
name and phone number for each project). 

d. Understanding of the Project and the Authority’s Needs, and Reasonableness of Staffing Estimate  
Provide an explanation of the Firm's understanding of the project and Authority’s needs required for the 
successful completion of the assignment.  Provide a summary of the Firm's qualifications, and state how they 
relate to the Firm's ability to provide the requested services.  Through attached organizational chart and 
resumes identify the person(s), or subconsultant(s), responsible for each division of the assignment and their 
relevant experience.   
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Understanding of the Project 
The Firm shall provide information to demonstrate that they fully understand the overall objective of the project 
and why the Authority is undertaking the assignment.  This may include discussions providing background 
information on the need for the project, its effect on the Authority’s facilities, and impact on the overall 
transportation network.  Firms should demonstrate specific first-hand knowledge of the location affected by 
the project and the long-term effects the project has on the Authority, its patrons, or other relevant issues.  
Understanding of the Authority’s Needs  
The Firm shall demonstrate that they fully understand the needs of the Authority as it relates to the specific 
scope-of-work identified in the RFEOI. The Firm must confirm the deliverables and the schedule for design 
and construction associated with project specific deliverables.  The Firm should also discuss project 
management items, including deliverables such as submittal of wage rate approvals and invoicing. 
Reasonableness of Staffing Estimate  
The Firm shall demonstrate through an attached Staffing Estimate the extent of work effort required to perform 
each primary task for the assignment as identified on the assignment Staffing Estimate issued with the RFEOI. 

e. Approach to the Project 
The Firm shall identify the major tasks comprising the project and describe in detail how they will be 
accomplished.  Provide an explanation of the process the Firm will use to schedule, manage and perform the 
required tasks within the scope of services and identify the key milestones and projects critical path.  The Firm 
shall identify key issues and potential problems and discuss alternatives and options which would lead to 
resolution.  The Firm should discuss innovative concepts with cost benefits and/or accelerated project delivery, 
where applicable.  The Subconsultant roles, value to the team/project, and reporting relationship shall be 
clearly identified. 

f. Commitment and Ability to Perform the Project and Outstanding Work with the Authority 
The Firm shall affirm their commitment and ability to complete the proposed work as well as any outstanding 
work they currently have with the Authority. The Firm shall provide an explanation of the anticipated project 
schedule and demonstrate that the Firm can commit the required staff resources and management to perform 
the assignment. A listing of the Firm’s facilities, including the address of the office where the project will be 
performed, and how they relate to the Firm’s ability to provide the requested services shall be provided. 
Commitment and Ability to Perform the Project 
The Firm shall discuss their commitment and availability of required staff for the assignment as shown on the 
completed “Commitments of Proposed Project Staff” and “Certification of Staff Availability” forms. 
Outstanding Work with the Authority 
The Firm shall discuss their outstanding work with the Authority as shown on the completed Disclosure Forms 
for the prime and all subconsultants.  Information should be provided to demonstrate how this project may be 
impacted or affected by the existing workload of the consultant or its subconsultants. Outstanding Work shall 
be considered the sum of the Outstanding Work of the prime and subconsultants.  No factors/weighting will 
be applied based on the percent of work assigned to the prime or subconsultants. 

g. Commitment to Quality Management  
An affirmation of the Firm’s Commitment to Quality Management and Quality Assurance/Quality Control 
(QA/QC).  The Firm shall provide a written narrative that describes the Firm’s quality assurance policy and 
how it intends to implement a quality assurance program specifically for this assignment. The Firm shall 
identify credentialed QA/QC staff and the roles and working relationship with other staff members as part of 
the design process or construction phase. 
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h. Attainment of DVOB and SBE Participation Goals 
The Authority has adopted a Disabled Veteran Owned Business (DVOB) Enterprise Program (the DVOB 
Program). Under the DVOB Program, Firms interested in being considered for this OPS agree to make a good 
faith effort to award at least three (3) percent of the assignment to those businesses that meet the 
requirements and have been registered by the Division of Revenue & Enterprise Services/Department of 
Treasury as a Disabled Veteran Owned Business Enterprise.  Firms shall demonstrate how they will utilize 
DVOB Firms in order to achieve the 3% goal and add value to the project team. 
The Authority has also adopted a Small Business Enterprise Sub-Consultant’s Program (the SBE Program).  
Under the SBE Program, Firms interested in being considered for this OPS agree to make a good faith effort 
to award at least twenty-five (25) percent of the assignment to those businesses that meet the requirements 
and have been registered by the Division of Revenue & Enterprise Services/Department of the Treasury as a 
Small Business Enterprise.   
Firms shall demonstrate how they will utilize SBE Firms in order to achieve the 25% goal and add value to 
the project team. 

2. An organizational chart showing key project team members for all primary tasks, including subconsultants.  
Provide all team members’ names, titles and reporting relationships.   

3. Resumes for the Project Engineer and each Key Personnel team members, detailing relevant experience 
and professional/technical qualifications.  Include resumes of proposed subconsultants. Each resume should 
be one page single-sided with dates provided for each project. 

4. A detailed staffing estimate per task and by ASCE Grade/ Classification, along with an estimate of total hours, 
to provide the work described herein. 
The Authority has provided an estimate of the expected staffing for this OPS, which is identified in Attachment 
A5 – Staffing Estimate. This information shall be considered by the Consultant in the preparation of their project 
staffing schedule, which shall include when they intend to deploy each member of the proposed staff and the 
duration over which the Consultant intends to utilize staff based on the hours provided for in the Staffing 
Estimate. As a part of this task, the Consultant shall evaluate the hours furnished and shall comment with 
regard to the distribution by ASCE Grade / Classification, scheduled deployment of staff, and task for which 
they believe modifications in the Engineer’s Estimate may be appropriate to meet the project needs. If no 
comments are received, the Authority will assume the Staffing Estimate per Attachment A5 is appropriate for 
the Consultant to complete the assignment. 

5. A Project Schedule for each OPS for this solicitation that addresses the various tasks defined by the scope 
of services for this assignment.   

6. Recent Authority Project Experience Forms identifying all Authority projects on which the consultant is 
currently working or have been completed (closed out) within the previous five (5) year period.  A separate 
form shall be provided for the prime consultant and for each sub-consultant. 

7. A completed Affidavit of Eligibility/Disclosure of Material Litigation form (which is available on the 
Authority’s website) for review by the Authority’s legal counsel.  Forms for each Firm, each member of a joint 
venture and all sub-consultants shall be submitted.  Firm shall certify that it is not suspended, disbarred or 
disqualified from bidding on any state or federal projects.  Furthermore, no litigation shall be pending or brought 
against the Firm that could materially affect its ability to perform the OPS described herein.  Firm shall submit 
a description of all litigation pending, threatened or brought against it, including any litigation against its owners 
and/or principals; and shall also submit a description of any enforcement actions or penalties pending or 
assessed by any regulatory agency having jurisdiction over permit compliance, worker health and safety, or 
labor laws, as these issues relate to performance of the OPS described herein. 
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In lieu of a notary public, the Authority will accept the following statement on the Affidavit of Eligibility/Disclosure 
of Material Litigation form above the signature line: “I certify, under penalty of perjury under the laws of the 
State of New Jersey, that the foregoing is true and correct”. Hardcopy signed and notarized forms will be 
required to be submitted at the request of the Authority. 
 

8. A completed Disclosure Form – Outstanding Work with the Authority (which is available on the Authority’s 
website) stating all outstanding work with the Authority for both New Jersey Turnpike and Garden State 
Parkway projects.  Forms for each Firm, each member of a joint venture and all sub-consultants shall be 
submitted.  State “none” on the form if Firm, joint venture or sub-consultant has no outstanding work with the 
Authority.  It is specifically noted that the Authority’s Disclosure Form shall be submitted with the EOI.  
Consultants may separate types of work by category (i.e.: Design Services, Construction Services, 
Environmental Services, etc.) however, the “Total” amounts stated at the bottom of the page shall be the 
combined total amounts of all outstanding work with the Authority as identified on the form. 

 
9. A completed Commitments of Proposed Project Staff form stating the percentage of time each member has 

available to commit to this assignment, including subconsultant staff. 
10. A completed Certification of Staff Availability form the Firm shall certify that the staff proposed in the EOI 

shall be used in the performance of the project.  When proposing the same staffing in multiple EOIs, disclose 
one of the following: 

A. A statement that all projects utilizing same staff will be completed on time and how this will be done, or  
B. A statement that the Firm voluntarily withdraws one of the EOIs from further consideration if the Authority is 

giving serious consideration to more than one EOI, or 
C. Alternate staff resumes to be used by the Authority in evaluating EOIs if the Authority is giving serious 

consideration to more than one EOI. 
11. A completed SBE/DVOB Form – Proposed Schedule of Small Business Enterprise Participation and 

Disabled Veteran Owned Business Enterprises stating the Firm’s intention to use SBE and DVOB Certified 
Firms as sub-consultants. 

12. A completed Disclosure of Investment Activities in Iran form. 
13. A completed Vendor Source Disclosure form. 
14. A completed Ownership Disclosure Form, pursuant to N.J.S.A. 52:25-24.2.  
15. Business Registration Certificate. 

The required forms referenced in Items 6 through 14 above can be found on the Authority’s website: www.njta.com 
under Doing Business, Engineering Professional Services, Supplemental Forms. 
 
The NJTA has promulgated a Code of Ethical Standards pursuant to the laws of the State of New Jersey, a copy of 
which is available on the State of New Jersey website https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf. By 
submitting an EOI, your Firm will be subject to the intent and purpose of said Code and to the requirements of the State 
Ethics Commission.  
 
EOIs are limited to a total of [twelve (12)], single-sided, letter size pages, comprised of the following: Letter of Interest, 
not to exceed [five (5)] pages, Resumes, a maximum of [seven (7)], each of which shall be one (1) page.  Pages in 
excess of these requirements will not be considered.  This information shall be presented in an organized fashion and 
shall be categorized in accordance with the preceding submission requirements.   
 

http://www.njta.com/
https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf
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A brief transmittal letter along with the following forms and/or documents (listed below in the order in which they appear 
in this RFEOI), are excluded from the above referenced page count: 
 

• Organization Chart 
• Detailed Staffing Estimate 
• Project Schedule (a maximum of 2 pages) – foldout sheets are not permitted  
• Recent Authority Project Experience Form 
• Affidavit of Eligibility/Disclosure of Material Litigation Form 
• Disclosure Form - Outstanding Work with the Authority 
• Commitments of Proposed Project Staff Form 
• Certification of Staff Availability Form 
• SBE/DVOB Form 
• Disclosure of Investment Activities in Iran Form 
• Vendor Source Disclosure Form 
• Ownership Disclosure Form 

 
The aforementioned page limitation shall be increased to a maximum of Seventeen (17) pages, if the Consultant must 
exercise option 10C above. The additional five (5) single-sided letter-sized pages shall include information for alternate 
staffing as follows: 
 
1) An alternate Organizational Chart as permitted above showing key personnel names, position, title and reporting 

relationships (Note:  Organizational Chart is not included in the page count). 
2) One (1) page, single-sided resume for up to five (5) alternative key project personnel stating relevant experience 

including dates of assignments and professional qualifications. 
3) Allowance for one (1) page, if necessary, to explain the consultant’s modified approach to the project if it would be 

handled differently as a result of utilizing the alternate personnel. 
  
The Consultant shall not include alternate staffing in their Expression of Interest unless they are required to do so in 
accordance with Option 10C.  If included in the EOI, the proposed alternative staffing information shall be contained in 
a separate attachment of the EOI.  It shall only be considered by the Authority in the scoring of the EOI if required. 
Anything in excess of the page limitations for each of the EOI criteria above will not be read or considered.  If the EOI 
submitted is not in accordance with the specific provisions defined above, it shall be considered incomplete and may 
be rejected. 
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Subsection A2 
Prequalified and Eligible Consultants 

 
Profile Code A092  

 
AECOM Technical Services 
AmerCom Corporation 
Arora and Associates, P.C. 
ATANE Engineers, Architects and Land Surveyors, P.C. 
Atkins North America, Inc. 
Boswell Engineering 
Buchart-Horn, Inc. 
CDM Smith Inc. 
CHA Consulting, Inc. 
Churchill Consulting Engineers, PC 
Dewberry Engineers Inc. 
French & Parrello Associates, P.A. 
Gannett Fleming, Inc. 
Greenman-Pedersen, Inc. 
Hardesty & Hanover, LLC 
HDR Engineering, Inc. 
IH Engineers, P.C. 
Info Tran Engineers, PC 
INFRA TECH ENGINEERING LLC 
Jacobs Engineering Group Inc. 
Johnson, Mirmiran & Thompson, Inc. 
KMA Consulting Engineers, Inc. 
KS Engineers, P.C. 
LiRo Engineers, Inc. 
LS Engineering Associates Corporation 

MAKS Engineers, PC 
Malick & Scherer, P.C. 
McCormick Taylor, Inc. 
McLaren Engineering Group 
Michael Baker International, Inc. 
Modjeski & Masters, Inc. 
Mott MacDonald LLC 
MP Engineers, P.C. 
NAIK Consulting Group, P.C. 
Parsons Transportation Group, Inc. 
Pennoni Associates, Inc. 
Remington & Vernick Engineers 
SJH Engineering, P.C. 
Stantec Consulting Services, Inc. 
STV Incorporated 
T&M Associates 
T.Y. Lin International 
Taylor, Wiseman & Taylor 
Tectonic Engineering Consultants, Geologists & Land Surveyors D.P.C. Inc. 
Traffic Planning and Design, Inc. 
TranSystems Corporation 
Urban Engineers, Inc. 
Van Cleef Engineering Associates, LLC 
W.J. Castle P.E. and Associates P.C. 
WSP USA Inc. 
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Profile Code A093  
 

Advantage Engineering Associates, P.C. 
AECOM Technical Services 
AmerCom Corporation 
Arora and Associates, P.C. 
ATANE Engineers, Architects and Land Surveyors, P.C. 
Atkins North America, Inc. 
Boswell Engineering 
Buchart-Horn, Inc. 
CDM Smith Inc. 
CHA Consulting, Inc. 
Churchill Consulting Engineers, PC 
Dewberry Engineers Inc. 
French & Parrello Associates, P.A. 
Gannett Fleming, Inc. 
Gedeon Engineering, PC d/b/a Gedeon GRC Consulting 
Greenman-Pedersen, Inc. 
Hardesty & Hanover, LLC 
HDR Engineering, Inc. 
IH Engineers, P.C. 
Info Tran Engineers, PC 
INFRA TECH ENGINEERING LLC 
Jacobs Engineering Group Inc. 
Johnson, Mirmiran & Thompson, Inc. 
KMA Consulting Engineers, Inc. 
KS Engineers, P.C. 
LiRo Engineers, Inc. 
LS Engineering Associates Corporation 

MAKS Engineers, PC 
Malick & Scherer, P.C. 
McCormick Taylor, Inc. 
McLaren Engineering Group 
McMahon Associates, Inc. 
Michael Baker International, Inc. 
Modjeski & Masters, Inc. 
Mott MacDonald LLC 
MP Engineers, P.C. 
NAIK Consulting Group, P.C. 
Parsons Transportation Group, Inc. 
Pennoni Associates, Inc. 
Remington & Vernick Engineers 
SJH Engineering, P.C. 
Stantec Consulting Services, Inc. 
STV Incorporated 
T&M Associates 
T.Y. Lin International 
Taylor, Wiseman & Taylor 
Tectonic Engineering Consultants, Geologists & Land Surveyors D.P.C. Inc. 
Traffic Planning and Design, Inc. 
TranSystems Corporation 
Urban Engineers, Inc. 
Van Cleef Engineering Associates, LLC 
W.J. Castle P.E. and Associates P.C. 
WSP USA Inc. 
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Subsection A3 
OPS Procurement and Project Schedule 

Posted  ........................................................................................................................................... July 23, 2021 

Deadline for Inquiries ..................................................................................................................... August 04, 2021 

Posted Responses to Inquiries    ................................................................................................... August 06, 2021 

Submittal of Expressions of Interest .............................................................................................. August 13, 2021 

Recommendation to Award OPS ................................................................................................... October 26, 2021 

Notice to Proceed .......................................................................................................................... November 12, 2021 

See Subsection A4, Scope of Services, for individual contract deliverables and design/construction schedule. 
 

Subsection A4 
Scope of Services 

 
The proposed scope and technical approach of this design should be thoroughly defined by the Consultant, and should 
include: 
 
I. GENERAL 

1. All services provided by the Consultant shall be in strict conformance with Authority’s standards of 
quality as may be found in the Standard Specifications, Standard Drawings and the Authority’s Design 
and Procedures Manuals.  These publications and drawings are located on the Authority’s website. 

2. Complete bid and contract documents including the plans, specifications and Engineer’s Estimate, 
shall be prepared for this project.  They shall include the design of new facilities and demolition and 
removal of the existing facilities. 

3. The Consultant shall be responsible for the thorough understanding of the project requirements 
including the applicable codes and regulations governing the design.  The Consultant shall become 
familiar with the NJTA's procedures, presentation and coordinating requirements necessary for the 
effective performance of the project. 

4. It will be the Consultant's responsibility to bring to the attention of the Authority in the Expression of 
Interest, or during preparation of the Expression of Interest, any errors, omissions and non-compliance 
discovered in the “Scope of Services Section”.  By neglecting to do so, the Consultant will be 
responsible to make resulting design changes without additional compensation. 

II. PROJECT COORDINATION 

A. NJTA Coordination 

1. The Consultant shall coordinate its activities with NJTA personnel throughout the course of this OPS.  
Early on the Consultant will establish a means of coordinating and reporting its activities with the 
Authority’s Engineer to ensure an expeditious exchange of information.  The NJTA shall be informed 
of all meetings with other agencies, government officials and/or groups so that NJTA personnel can 
attend if necessary. 
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2. The Consultant shall submit a design schedule upon the OPS’ notice to proceed in MS Project, Ver. 
11.0, or higher, for review and approval by the Authority.  Monthly updates, reflecting the baseline 
schedule shall be submitted both electronically and in hardcopy in support of the monthly progress 
reports.  The schedule shall be resource loaded and provide monthly earned value analysis reports.  
Submission milestones shall be presented in conjunction with elements contained within the bridge 
deck repair and resurfacing design checklist.  The design checklist will be provided by the Authority at 
the project’s kick-off meeting. 

3. The Consultant will be responsible to prepare and submit a separate monthly progress report and 
progress schedule indicating percent complete by task, corresponding to the invoices.  Invoices shall 
be submitted and received by the Authority's Finance and Budget Department within 15 calendar days 
of the end of each billing period.  Standard reporting forms will be provided by the Authority at the 
project’s kick-off meeting. 

4. The Consultant shall notify the Authority's Project Engineer immediately, if and when the percent fee 
expended exceeds the assignment percent complete.  The Consultant shall implement, at once, the 
necessary adjustments and/or make recommendations how to alleviate this condition. Failure to do so 
will put the Consultant at risk of having to absorb any costs he may incur above and beyond the 
authorized fee. 

B. Other Agency Coordination 

1. The Consultant will be required to contact and meet with representatives of railroads (Conrail, Amtrak, 
N.J. Transit, P.A.T.H. Corp., CSX, Norfolk-Southern, PATCO or other) and/or counties, municipalities, 
utilities, to review and determine all necessary project requirements and permits.  The Consultant shall 
notify the Authority immediately if it is revealed during initial contact that railroad ownership has 
changed. 

2. Preliminary MPT and Phase ‘C’ contract documents shall be provided to each owner having jurisdiction 
for review.  Resulting comments shall be addressed by the Consultant and the NJTA shall be copied. 

3. The Consultant may be required to set up escrow accounts in the amount of $5,000 for each railroad 
agency for the purpose of field inspection, access permits and flagmen costs, and plan review.  The 
escrow dollar amount may vary as the project scope is refined.  The Consultant shall set aside $30,000 
for the contract, as a direct expense in the Fee Proposal for escrow accounts to be used for the 
following railroads: PATCO, Norfolk-Southern, Conrail, N.J. Transit, Amtrak and CSX, as applicable 
for each contract. 

III. SCOPE OF PROJECT - BRIDGE DECK REPAIR AND RESURFACING 

1. The Consultant will be furnished with copies of the following: 
(a) Excerpts from the Authority’s latest bridge inspection reports for each of the structures listed and 

the latest available Summary Report of Recommended Repairs and Priorities for Turnpike 
Roadway Structures and available District Summary Reports. 

(b) Excerpts from Phase ‘A’ Reports of the two (2) prior Deck Repair Design Contracts. 
(c) Plans and Supplementary Specifications from prior contracts.  The documents listed above will 

be available for review in the Authority’s Engineering Department during the review period.  
Consultants are strongly encouraged to review previous Phase ‘A’ Reports, Bridge Inspection 
Reports, and final Plans and Supplementary Specifications as part of their EOI preparation 
process. 

2. The Consultant shall perform a visual inspection of mainline, local road overpass and ramp crossings 
under each OPS.  Some of the bridges may be longer span structures requiring shoulder and lane 
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closings or the use of a small boat to perform the visual inspection.  The Consultant will be furnished, 
upon request, the Authority's latest bridge inspection reports to aid the visual inspection.  A list of the 
bridge decks to be inspected under each OPS may be found in Subsection A7 & A8. 

3. The Consultant shall inspect the current condition of the bridge deck topside noting the locations of 
visible checker boarding, worn, "shoved", or rutted asphalt wearing surfacing, damaged or worn deck 
joint headers, dislocated or damaged steel deck joints, and deteriorated safety walks and parapets, 
which require replacement.  The visual inspection should endeavor to identify structures on which the 
asphalt wearing surface has worn thin, thereby necessitating complete removal and resurfacing of the 
entire structure on a span by span or lane by lane basis.  Particular attention should be given to 
replacement of deteriorated asphalt surfacing on structures where deck replacements are being 
performed. 

4. The Consultant shall inspect the current condition of the bridge deck underside noting the location and 
condition of SIP metal pans, saturated deck panels, exposed reinforcement, condition of prior repairs, 
location of severely deteriorated end diaphragms and missing joint seals.  The visual inspection should 
identify structures on which the deterioration warrants partial (by panel) or complete deck removal and 
resurfacing of the entire structure.  This work may be performed on a span by span or lane by lane 
basis.  Particular attention should be given to replacement of deteriorated deck panels on structures 
where deck resurfacing is being performed. 

5. Work on local roads may require modification of sidewalks, parapets and joints in order to maintain the 
required traffic lane widths during construction.  Temporary relocation of signs attached to parapets, 
including electrical and control appurtenances, may be required. 

6. Work on safetywalks and parapets may require temporarily relocating and maintaining electrical wiring 
and appurtenances.  Appropriate provisions conforming to current electrical codes shall be included 
along with applicable details for routing of the temporary wiring in conduit or the temporary relocation 
of appurtenances.  Complete replacement of existing severely deteriorated or designated 
sidewalk/parapet configurations with new "Jersey” shape parapets are to be incorporated. 

7. Where warranted, the Consultant shall investigate and assess related deterioration to the bearings 
and ends of girders over bridges seats at deck joints to determine if repairs should be made while the 
deck is removed. 

8. The Consultant shall thoroughly review all as-built plans to identify joint details at each site; develop 
repair details specific to the existing conditions at each joint of each bridge.  The Consultant shall verify 
through field inspection that the details in the Contract plans reflect field condition.  

9. The consultant shall perform load ratings for structures where either the existing parapet/safety walk 
configuration is being replaced with a "Jersey" shape parapet, where a latex modified concrete surface 
is to be placed in lieu of the existing asphalt concrete bridge surfacing or wherever else deemed 
necessary due to proposed work. 

10. On bridges where the roadway to bridge transitions requires a correction of 3 in. or more, the consultant 
shall perform a field survey during design to develop profile information and details for the proper 
proposed improvements.  The limit of approach resurfacing shall be extended as required to 
accommodate the proposed profile. 
On bridges with “flat” profiles that experience ponding in shoulder areas, the consultant shall perform 
a field survey during design to determine re-profiling needs.  The consultant shall also investigate the 
possibility of eliminating bridge scuppers by performing a gutter flow analysis. 
On bridges where the fascia parapet and full or partial decks are being reconstructed (long term 
construction), the consultant shall develop a procedure for the Contractor to provide top of steel and 
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top of roadway elevations to the consultant during construction.  The consultant shall use these values 
to develop proposed gutter line elevations, proposed cross slopes, and verification of haunch heights 
during the construction consultation phase. 
A total of 100 hours shall be provided in the fee proposal for any field survey work that may be required 
under this OPS subject to the approval of the Authority.   

11. The consultant shall provide a design to retrofit existing open tooth or critical bulb angle joints to strip 
seal joints where deck repairs or reconstruction are scheduled. 

12. The consultant shall identify the limits of bridge deck and approach slab resurfacing.  The consultant 
shall identify and recommend the type of resurfacing to be implemented. 

13. Conditions discovered at the time of inspection that constitute an immediate impairment to the ability 
of the bridge to function in the safe capacity it was designed for, or a deficiency that may impact the 
safety of patrons, shall be reported immediately to the Authority’s Liaison Engineer, in accordance with 
the Emergency and Priority #1 Repair Procedures. 

14. The consultant shall perform load ratings for structures where either the existing parapet/safety walk 
configuration is being replaced with a "Jersey" shape parapet, where a latex modified concrete surface 
is to be placed in lieu of the existing asphalt concrete bridge surfacing or wherever else deemed 
necessary due to proposed work.  Available load rating models exist for most structures.  Load Ratings 
shall be in accordance with the New Jersey Turnpike Load Rating Manual (Version 9.6, December, 
2020) which is available on the Authority’s Website https://www.njta.com/media/5743/spec_njta-load-
rating-manual_ver96_dec-2020.pdf . For the purposes of this RFEOI, assume 2 structures per 
contract. 

IV. SCOPE OF PROJECT – MISCELLANEOUS STRUCTURAL REPAIRS 

1. The Consultant will be furnished with copies of the following: 
(a) Excerpts from the Authority’s latest bridge inspection reports for each of the structures listed and 

the latest available Summary Report of Recommended Repairs and Priorities for Turnpike 
Roadway Structures and available District Summary Reports. 

(b) Excerpts from Phase ‘A’ Reports of the two (2) prior Miscellaneous Structural Repair Design 
Contracts. 

(c) Plans and Supplementary Specifications from prior contracts.  The documents listed above will 
be available for review in the Authority’s Engineering Department during the review period.  
Consultants are strongly encouraged to review previous Phase ‘A’ Reports, Bridge Inspection 
Reports, and final Plans and Supplementary Specifications as part of their EOI preparation 
process. 

2. The Consultant shall perform a hands-on field inspection of the current condition of the substructures 
and/or bearings on substructure elements of mainline, ramp and local road overpass bridges, viaducts, 
culverts, lighting and sign structures on the New Jersey Turnpike between Milepost 0 and 122, the 
Pearl Harbor Memorial Turnpike Extension, and the Newark Bay-Hudson County Extension.  An 
“element” is classified as a pier, abutment, structural steel or sign structure.  Underwater Inspection is 
not included in the scope of Services for this OPS.  The entire structure shall be inspected where no 
specific element is provided.  Refer to Appendix A7 & A8 for list of bridges. 

3. The field inspection is expected to require the use of ladders and under bridge snooper or high reach 
equipment.  The Consultant shall ascertain the need for this equipment, identify the equipment to be 
used and where it will be used.  Some of the bridges are longer span structures requiring shoulder and 
lane closings or the use of a small boat to perform the visual inspection. 

https://www.njta.com/media/5743/spec_njta-load-rating-manual_ver96_dec-2020.pdf
https://www.njta.com/media/5743/spec_njta-load-rating-manual_ver96_dec-2020.pdf
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4. The hands-on field inspection shall determine the extent and condition of spalled and deteriorated 
concrete on piers, abutments, crib walls and sign structure foundations; large cracks in concrete; and 
tilted loose or defective bearings, including identifying candidate bearings suitable for replacement with 
laminated elastomeric bearings.  The field inspection shall also identify, locate and document any 
deficiencies such as structural steel and concrete deterioration of the superstructure, e.g., diaphragms, 
cross bracing, etc., which become apparent during the investigation, in addition to those listed in the 
bridge inspection excerpts.  The Consultant shall maintain and furnish to the Authority digital 
photographs of any unusual conditions. 

5. Conditions discovered at the time of inspection that constitute an immediate impairment to the ability 
of the bridge to function in the safe capacity it was designed for, or a deficiency that may impact the 
safety of patrons, shall be reported immediately to the Authority’s Liaison Engineer, in accordance with 
the Emergency and Priority #1 Repair Procedures.  These conditions include, but are not limited to:  
bearing collapse; main structural member failure; pier scour; accident damage; deck failure; haunch 
or underdeck fractures and/or sign structure deficiencies over travel lanes that pose a hazard to 
motorists. 

6. Where warranted, the Consultant shall investigate and assess related deck/joint deterioration adjacent 
to the repair area to evaluate cause and extent of the Miscellaneous Repair required.  For example, 
deterioration of the backwall, which would be part of the Miscellaneous Repair program, should be 
investigated to determine if it extends into the header and joint area; or for example, extensive 
deterioration of substructure concrete due to water seepage should be investigated for related failed 
drainage structures.  This information shall be brought to the attention of the Authority to coordinate 
with the Deck Program or evaluate the need and priority, due to severity and proximity, to perform 
repairs as part of the Miscellaneous Repair. 

7. The Consultant shall investigate the feasibility of replacing the existing sliding plate or rocker type 
bearings with pot bearings, laminated elastomeric bearings or seismic bearings for a portion of the 
total defective bearings observed in the field. A seismic analysis is not required.  Final repair 
recommendations shall consider life cycle costs of various repair options. 

8. The Consultant shall evaluate the location of the deterioration and anticipated duration of repair with 
respect to the accessibility to site, including jacking or temporary support restrictions, obstructions or 
special consideration due to the proximity of utilities and/or drainage inlets, and geometric limitations 
affecting maintenance and protection of traffic (MPT) for both Turnpike and local roadways, such as 
reduced or lack of shoulders or reduced Underclearance.  Shoulder widths shall be field measured if 
it is determined that a contractor will be required to install construction barrier to perform work at any 
substructure element, either due to restricted shoulder widths or limited horizontal and/or vertical sight 
distances. 

9. The Consultant shall also review recent test results and recommend repairs for several structures 
containing substructure elements with evidence of map cracking and efflorescence normally 
characteristic of alkali-silica reaction (ASR) conditions. 

V. SCOPE OF PROJECT – DECK OR PARAPET RECONSTRUCTION FOR CONTRACT T100.599 

As part of the Phase A submission, the Consultant shall recommend the feasibility for inclusion of one of the long term 
MPT reconstruction alternates, which are either the deck replacement of  Str. Nos. 93.81, 105.56 SNI, or 105.79NSI,or 
the parapet replacement of Str. No.118.93.  The Authority shall make the final determination of which bridge will be 
included in the Contract for deck replacement or parapet replacement 
The scope of rehabilitation for this assignment for the bridge selected involves replacement of existing concrete bridge 
decks or parapets, including those items incidental to the such as deck joints, drainage facilities, parapets (for deck 
reconstruction), median barriers and roadway lighting, as applicable.  The rehabilitation shall also include repairs and 
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strengthening or replacement of structural steel members and bearings if required.  Repainting of structural steel shall 
also be considered. 
The services furnished shall include but not be limited to the following items of work: 

1. Survey 
 The Consultant shall provide a ground control field survey as necessary to establish existing conditions and 

control for design and construction, including a survey to establish New Jersey Turnpike Authority Right-of-
Way in critical areas.  Survey data shall be collected electronically, and the original and edited field files shall 
be provided to the Authority with project deliverables as records of the survey. 

 Structural Steel elevations and information required for deck reconstruction and structural rehabilitation shall 
be obtained from the field survey.  The Consultant shall field verify required data and not rely on the accuracy 
of as-built drawings.  Real-Time Kinematic (RTK) GPS survey will not be permitted given tolerance issues as 
compared to total stationing method.  Final survey shall be performed by the contractor to verify the data prior 
to construction. 
The Consultant shall survey any overhead utility lines and submit the survey information to the respective 
utility companies in accordance with their requirements. 

2. Mapping 
 The Consultant shall survey the area of work in order to provide the mapping for the project.   

All necessary horizontal and vertical ground control for mapping shall be provided for under this assignment.  
Permanent traverse points shall be used for the ground control (with ties) with the locations and elevations 
plotted onto the mapping.  Ties for all available NJTA monumentation, if used, shall be plotted onto the 
mapping. 

3. Utility Relocations/Protection 
Existing utilities are present below and above the structures, in the underdeck area and within the project work 
limits including roadway lighting, communication cable, NJTA Fiber Optic Cable, and other utilities.  The 
Consultant shall identify all existing utilities and include provisions in the contract drawings and requirements 
for utility relocations and prepare all necessary Utility Orders in accordance with NJTA’s Procedures Manual.  
The Consultant shall prioritize and expedite the required Utility Orders based upon coordination of the utility 
work with the anticipated schedule for construction.  All facilities (conduits, junction boxes, etc.) considered 
abandoned, non-functional or deleterious to the newly rehabilitated structure shall be removed. 

4. Right-of-Way 
 The Design and Procedures Manual shall be followed for preparing Right-of-Way documents.  The Consultant 

shall review the existing Right-of-Way documents and assess the need for establishing/verifying the Right-of-
Way due to the need for construction staging yards and access.  The Consultant shall prepare all documentation 
for temporary construction easements if deemed necessary. 

5. Permits 
 The Consultant shall prepare and obtain all necessary permits (including environmental permits) required in 

the design phase of Contract No. T100.599. The Consultant shall identify and list all necessary permit 
requirements in Phase A submission.  The Authority will pay for the application fees for the permits.   

6. Drainage Improvements 
 The Consultant shall develop temporary and final drainage studies and final designs for the bridges and 

approach roadways.  The Consultant shall prepare support documentation (“Post Construction Program Design 
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 Checklist for Individual Projects” form) necessary for compliance with the Authority’s Stormwater Pollution 
Prevention Plan for activities associated with the Contract No. T100.599.  

 The Consultant shall investigate the requirements and design for drainage during staged construction. 
7. Rehabilitation Design   

 Rehabilitation of the existing structures shall be designed in accordance with NJTA’s Design Manual, including 
the standards and guidelines established for the evaluation of existing members, design of new members, and 
deck reconstruction. 

 Reconstruction of the bridge decks is the primary focus of this project.  The transverse project limits shall include 
the full width of travel lanes and other areas as required to facilitate staged construction.   
It will be the consultant’s full responsibility to define the exact limits of deck reconstruction which will depend on 
such factors as potential impact on traffic operations, varying roadway geometry and superstructure framing 
configurations. 
a. The Consultant shall review commercially available deck systems, including but not limited to Exodermic, 

Inverset, Precast Panels, including Lafarge Ductal Joint System, Precast and Cast-in-Place Grids, Cast-in-
Place Concrete; all using HPC Concrete.  Review of alternate deck systems shall take into account access, 
MPT requirements, durations of activities, useful service life factors and life cycle costs.  The Phase A 
submission shall include a report containing an evaluation of conventional/VS alternate deck systems and 
site specific recommendations for implementation in this project. 
 

b. The new deck system shall be designed so that it is composite with the existing structural steel.  The use of 
composite construction will require a layout of shear studs.  The Consultant shall evaluate the effects of this 
and determine the performance benefit by way of LRFR load rating.  The Consultant shall consider the 
location of required longitudinal construction joints and how they are joined together with each stage of work.  
Load rating calculations using LRFR methodology shall be performed in accordance with the following 
requirements and guidelines:  American Association of State Highway and Transportation Officials 
(AASHTO) Manual for Bridge Evaluation, 3rd Edition, 2018, including all subsequent interim revisions; The 
New Jersey Turnpike Authority LRFR Load Rating Manual, Version 9.6, December 2020; and the AASHTO 
LRFD Bridge Design Specifications, 8th Edition, including all subsequent interim revisions. 

c. The Consultant shall review the existing roadway cross sections and profiles for the project bridges for 
compliance with current NJTA geometric design criteria.  The Consultant shall evaluate the impacts and 
costs for upgrading to meet compliance and recommend incorporation of the improvements into the 
Contract. 

d. The primary staging goal is to maintain current lanes of traffic during each stage of deck reconstruction.   If 
it is determined that there are select deck panels which cannot be replaced while maintaining current through 
lanes of traffic without implementing extraordinary measures such as a traffic split, superstructure and 
substructure widening, use of temporary bridges, or replacement of recently reconstructed parapets,  the 
Consultant shall investigate alternate methods for accelerated deck reconstruction, to be performed while 
maintaining minimum number of through lane of traffic during off-peak hours per the Authority’s Lane 
Closure and Shoulder Closure Tables in the manual for Traffic Control in Work Zones. 
The rehabilitation shall include localized structural steel repairs where fatigue or heavy deterioration exists, 
including but not limited to crack repairs, member strengthening and replacement of existing fasteners with 
high strength bolts, and limited repainting.  The Consultant shall make recommendations regarding the need 
for strengthening or replacing of structural members to attain compliance with current standards.  Given the 
time constraints of performing steel repairs in conjunction with deck removal and replacement operations, 
the Consultant shall include contract provisions for prefabricating and furnishing steel repair components on 
site to expedite repairs as deficiencies are exposed. 
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The Consultant shall investigate the feasibility of providing redundancy and/or continuity details to the 
existing bridge. 

 The Consultant shall provide complete final LRFR load ratings for the rehabilitated structure, in accordance 
with NJTA’s Design Manual. 

8. Routine Deck Repairs and Emergency Deck Repairs 
 The Consultant shall design repairs necessary for the maintenance of the existing bridge decks within the limits 

of the MPT, for its entirety, throughout the duration of the Contract.  Provisions shall be included in the contract 
documents for such repairs to be performed before and during the actual staged construction.   

 Provisions shall be included in the contract documents for partial and full depth deck panel and spall repairs, 
headblock repairs, deck joint header repairs, and resurfacing performed as required on an emergency basis for 
the contract bridges.  Provisions shall be included in the contract documents for cementitious and asphalt 
surfacing repairs. 

9. Staging, Demolition and Disposal Operations 
 The Consultant shall evaluate allowable equipment means and methods for bridge element removal operations 

to eliminate those which may damage the existing superstructure steel to remain.  The contract drawings shall 
identify all project areas where provisions for noise and dust control are required, as well as staging areas for 
equipment, storage and disposal of materials.  Methods and locations for disposal of removed materials and 
debris shall be included in the contract drawings and specifications.  The Consultant shall evaluate and make 
recommendations for the possible placement of the concrete spoils under the structure for access. 
Structural steel repairs required prior to shifting traffic into the shoulders shall be clearly identified in the staging 
plans. 

10. Temporary Shielding/Catch Protection  
 The Consultant shall include specific contract requirements to protect all structures, roadways, utilities, right-of-

way or property of others, and facilities beneath the work site.  The catch system shall be clearly delineated on 
the contract drawings.  The Consultant shall also assess the need for supplemental protection of structural steel 
during demolition, formwork installation, concrete placement, and any other operations that may cause damage. 

11. Lighting/Electrical Improvements 
 The Consultant shall provide for the replacement of the existing parapet-mounted roadway lighting standards 

in conjunction with the parapet reconstruction, including any temporary facilities required during constriction 
and under bridge lighting.   

12. Roadwork 
 Appurtenances and approach roadway features shall receive field inspection to verify their conditions.    

Shoulders, pavements and inlet conditions shall also be inspected in order to determine their suitability to 
carry traffic during various construction stages.  The Consultant shall prepare recommendations for repair 
and/or replacement of approach roadway pavement as required. 
Provisions shall be made in the construction contract documents for the continued operation of Parkway 
facilities if disruption should occur during construction.  Existing guard rail, drainage, striping, signing, lighting, 
delineation, etc., shall be maintained at all times by permanent or temporary means.   

13. Project Constructability  
 The Consultant shall identify, investigate and address constructability requirements during each phase of the 

design process.  Alternative analyses and preliminary and final design details shall encompass constructability 
issues including current construction techniques, scheduling, economic factors, permit conditions, 
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maintenance and protection of traffic, access, and production rates. Construction Cost Estimates and 
construction schedule shall be provided with each Phase Submission.  A preliminary Construction Schedule 
with backup computations and draft Constructability Review Report shall be provided with the Phase B 
Submission.  The final Constructability Review Report, including final Construction Cost Estimate, final 
Construction Schedule, and summary of resolved constructability issues shall be provided with the Phase C 
Submission. 

14. Maintenance and Protection of Traffic (MPT) 
 MPT shall be designed in accordance with the criteria outlined in NJTA’s Design Manual, latest MPT Standard 

Drawings, and latest Lane Closing Tables under the Lane Closing Application.  Traffic protection plans and cross 
sections shall be developed for each construction stage showing placement of traffic protection devices, 
temporary lane configurations, and line striping changes.  All final Maintenance and Protection of Traffic Plans 
and Specifications must meet the approval of the Authority’s Operations Department. 
Current number of through lanes must be maintained in each direction throughout the work limits during major 
construction stages, except for certain bridge-specific locations constrained by superstructure and deck 
geometry limitations, short duration (daily/nightly) closures required for Contractor access, placement of 
construction barrier and line striping changes.  For those areas constrained by geometry limitations, the 
Consultant shall investigate alternate methods for accelerated deck reconstruction to be performed while 
maintaining minimum number of through lanes of traffic during off-peak hours as per the approved Lane Closure 
Tables in the Authority’s latest Manual of Traffic Control in Work Zones. 
The minimum desirable temporary lane width shall be 11’-0”.  Temporary median barrier with minimum 1’-0” 
shoulders shall separate opposing temporary traffic where applicable. 
The Consultant shall review proposed construction joint locations to ensure that they will not be located in the 
permanent wheel paths.  Construction joints shall be aligned within 1 foot of permanent lane lines, or within 1 
foot of the center of permanent lanes, where feasible.   
MPT shall be performed by the Contractor, and shall include placing, maintaining, patrolling and removing lane 
and shoulder closings.  Signs, sign stands and traffic cones will be supplied by the Contractor.  Arrow boards, 
variable message signs and truck mounted attenuators (TMAs) shall be furnished, operated and maintained by 
the Contractor. 
The contract documents shall define the availability of lane closing times, including allowable lane closing hours 
during the week and over weekends, starting and ending point locations for lane detours, lane closings and line 
striping tapers for each construction stage and work zone as deemed permissible by NJTA Operations during 
the design process, so that the Contractor is made fully aware of access restrictions for this project.  MPT and 
construction staging shall be coordinated with any concurrent contracts in the project area.  
Following the Phase B Submission and Review the Consultant shall prepare an MPT Submission including 
preliminary traffic control plans, complete MPT specifications and appendices, a preliminary construction 
schedule with backup computations and a draft Constructability Review Report by qualified construction 
personnel.  The MPT submission shall be 95% MPT design complete for review by the Engineering and 
Operations Departments. 
The plans and specifications shall indicate proposed traffic staging that details concrete construction barrier 
layout, cone lines, signage, positioning of attenuator systems, line obliteration, temporary line striping, and 
allowable primary and supplemental lane closing hours and details and durations of the construction staging.   

 A meeting will be scheduled with Operations for review.  MPT Review Comments shall be addressed for the 
Phase ‘C’ submission as indicated in the design schedule. 
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VI. SPECIFIC REQUIREMENTS AND CONDITIONS - Submissions 

A. Phase ‘A’ 

1. Based on the visual inspection and the available construction budget, the consultant shall recommend 
structures for repair in order of priority.  For consistency, the Consultant shall use the Turnpike 
Authority’s Bridge Management System’s Condition Inspection Manual, latest edition, for the condition 
rating of the individual elements.  This list, which constitutes the Phase ‘A’ submission, shall identify 
the type of repairs proposed, repair locations and include a preliminary Engineer’s Estimate.  The list 
shall indicate any utilities, railroads, local roads or other similar pertinent information that may affect 
the performance of the work and required utility orders. 

2. The Consultant, based on his investigations, shall identify the structures recommended for repair in 
order of priority, keeping in mind the available construction budget.  This list, which constitutes the 
Phase ‘A’ Priority Repair List, shall systematically rank the structures identifying the type of repairs, 
repair severity, location and cost based upon a preliminary Engineer’s Estimate. 

3. Based on established seasonal restrictions, regional and local lane closing conflict criteria and number 
of anticipated construction cycles for each bridge, the consultant shall prepare a draft construction 
schedule that will be used to ensure that the structures selected for inclusion in the contract can be 
constructed within the contract schedule.  

4. The Phase ‘A’ submission shall be in the form of a bound report that contains the following items; 
written introduction, a summary paragraph of each bridge selected discussing deficiencies, top deck 
condition highlighting recommended repairs, under deck condition, by panel highlighting repairs, basis 
for the recommended repair, an engineer’s estimate which identifies the MR funding source (deck or 
substructure repair funds) and a separate list of bridges recommended to be included in the contract 
which shall be based on the draft construction schedule.  An appendix shall also be included that 
contains a minimum of two (2) photos of the typical deficiencies for each bridge in the Priority Repair 
List and of all bridges recommended to be included in the contract, with legible field notes for all bridges 
surveyed.  The field notes shall depict relevant features such as locations of roadway, railroad, and 
stream crossings, and other information to aid locating spans in the field.  A CD and photo log shall be 
submitted containing all photos taken during the field investigation. 

5. Twelve (12) color copies of the Phase ‘A’ submission shall be submitted.  The Miscellaneous Structural 
Repair and Bridge Deck Repair submissions shall be bound separately.  Comments will be furnished 
to the Consultant within 10 working days. 

6. The Priority Repair List shall contain a maximum of 25 bridges.  The Authority's Project Engineer will 
conduct a two (2) day review of the Phase ‘A’ submission with the Consultant in the field after 
performing a submission review meeting.  The purpose is to confirm the bridges to be included in 
further contract preparation and establish a rough scope of work.  It is anticipated that decks on about 
15 to 20 bridges, some of which are expected to be longer span bridges, will be programmed for repair.  
The number of bridges included in the contract may vary depending on the construction budget 
available.  Bridges may be added or dropped from consideration during the duration of the OPS, 
depending on the needs of the Authority.  If the scope of bridges to be repaired differs significantly 
from the Priority listed within the Phase “A” report, the Consultant shall submit a revised list of bridges 
to be included in the scope of the contract, with a revised cost estimate, within ten (10) working days 
of the Phase “A” field review. 

B. Maintenance Repair Bridge List 

1. Subsequent to the Phase ‘A’ submission, the Consultant shall prepare a list of bridges not included in 
the Priority Repair List that exhibit deterioration such as deck and header spalls or other deficiencies.  
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The list is intended to be used for maintenance repairs by Authority forces.  Portions of the identified 
work may be added to the construction contract as design progresses based on the engineer’s 
estimate. 

C. Preliminary MPT Coordination Report 

1. Subsequent to the Phase ‘A’ submission, the Consultant shall prepare a list of all anticipated stages 
for construction and work zones which may have extraordinary MPT requirements due to limited 
access, adjacent ramps and/or ramp structures, long duration stages, split shifts, detour routes or other 
requirements which necessitate preliminary review and guidance by the Authority’s Operations 
Department.  Stages in which the roadway geometry may be insufficient for truck traffic, and for which 
additional studies may be required, will be identified, so that early review and concurrence on detour 
routes can be obtained. 

2. Locations of taper points, including alternative points for work areas in which multiple cycles are 
planned will be included in the report.  Aerial views of select work zones with mileposts, striping and 
cone placement shall be included.  Photographs or drawings depicting overhead sign text, and 
recommendations on covering, may be required to adequately address MPT. 

3. For each work area proposed where seasonal restrictions currently exist, a traffic impact analysis may 
be performed to confirm or challenge the current seasonal restriction. Based on the proposed staging 
of work (weekly cycles with lane shifts vs. weekend cycles), the Consultant may be required to 
complete additional workzone traffic impact analysis using the Highway Capacity Manual, other 
AASHTO and FHWA guide publications or software models and Authority furnished link traffic 
volumes.  Work shall be performed under the guidance of a Certified Professional Traffic Operations 
Engineer.  The effort associated with this task will be charged to the “unanticipated services” portion 
of the OPS. 

4. The Consultant shall present, by Stage, the work proposed by item quantities and cost.  Complex 
stages may be identified to have transition MPT stages presented.  Transition stages may require 
interim striping, additional State Police slowdowns and/or barrel closings. 

5. Ten (10) copies of a Preliminary MPT Coordination report shall be submitted that includes a preliminary 
construction schedule, cross-sections and aerial views which convey the anticipated access needed 
to perform the proposed work. 

6. The report shall be the basis of a review meeting with the Operation’s and/or Construction Department.  
Comments will be furnished to the Consultant within 15 working days. 

D. Phase ‘B’ 

1. The Phase ‘B’ submission shall be in the form of 60% complete contract drawings, including details 
(95% complete repair scope of work drawings), a preliminary construction schedule and Engineer’s 
Estimate by Stage and/or HICC.  Plans shall present new or proposed repair details.  The plans shall 
indicate any utilities, railroads, local roads or other similar pertinent information that may affect the 
performance of the work.  Elevation views shall be provided to illustrate geometric plans to include 
plan and elevation of each structure constraints and accessibility. 
 

2. The Phase ‘B’ submission shall include Standard Pay Item Numbers and Descriptions, and 
Construction Materials not covered by the Standard Specifications, 7th Edition, 2016, Standard 
Supplementary Specifications and Qualified Products List.  A list of known Unit Codes and Requested 
Unit Codes as per the Authority’s Manual for Unit Codes and Capex User’s Guide shall also be 
provided. 
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3. A Draft specification shall also be submitted as part of the Phase “B” submission. 
4. All plans presenting work over railroads shall show the railroad right-of-way, track locations and rail 

owner’s track designation and milepost. 
5. Ten (10) copies of the Phase ‘B’ plans, supplementary specifications, preliminary construction schedule 

and Engineer’s Estimate, by stage, if warranted, shall be submitted. 
6. The Authority's Project Engineer will conduct a field review of the Phase ‘B’ submission with the 

Consultant after the formal Phase “B” review meeting.  The purpose is to confirm the proposed scope 
of work on the bridges to be programmed for repair.  Comments will be furnished to the Consultant 
within 12 working days. 

7. All required utility orders shall be prepared for processing by NJTA with the utility companies. 

E. MPT (Draft and Final) and Construction Schedule  

1. The Draft MPT submission shall include eight (8) copies of the preliminary traffic control plans, 
complete MPT specifications and Appendices.  The Phase A construction schedule shall be 
updated/expanded to include backup computations and a draft Constructability Review Report by 
qualified construction personnel.  The Draft MPT shall be 95% MPT design complete for review by the 
Engineering Department.  Comments will be furnished within 10 business days and shall be addressed 
for the Final MPT submission. 

2. The plans and specifications shall indicate proposed traffic staging that details concrete construction 
barrier layout, cone lines, signage, positioning of attenuator systems, line obliteration, temporary line 
striping, temporary lane identification convention, allowable primary and supplemental lane closing 
hours and any stipulations required for each bridge.  In identified complex cases, additional drawings 
depicting the installation and removal of the MPT devices for the construction staging shall be included. 

3. The Consultant shall prepare a Local Jurisdiction tracking sheet to ensure necessary approvals have 
been received from those having jurisdiction prior to the Final MPT submission but no later than Phase 
‘C’ submission.  Approvals may be necessary from State, County and Local Engineering departments, 
police and school officials and Township Mayors and/or administrators, depending upon the complexity 
of the MPT or detour. 

4. Ten (10) copies of the Final MPT plans and specifications shall be submitted to the Authority as 
indicated in the schedule for review by Operations Department.  The Final MPT submission shall also 
include a second submission of the backup including man-hours and equipment hours incorporating 
comments from the Authority’s review of the preliminary MPT submission. 

5. A meeting will be scheduled with Operations for review.  Comments will be furnished within 3 weeks 
or more and shall be addressed for the Phase ‘C’ submission as indicated in the design schedule. 

F. Phase ‘C’ 

1. The Phase ‘C’ submission shall include a Final Shoulder Pavement Assessment Report.  The findings 
of the report identifying shoulders requiring improvement, and quantities, shall be incorporated within 
the Phase ‘C’ plan and specification documents. 

2. The Phase ‘C’ submission shall include a final construction schedule with comments incorporated from 
previous submissions.  The Final Constructability Report shall be performed by a qualified Construction 
Engineer, not a member of the design team. 

3. The Consultant shall submit two (2) copies of the “Lane Occupancy Charge” (LOC) report based on 
the Road User Cost Manual.  The Consultant shall request Authority furnished traffic counts by 
classification, hourly distribution, link and anticipated season of construction. 
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4. Fifteen (15) copies of the Phase ‘C’ submission shall be submitted and consist of 95% complete 
contract drawings and specifications, including an estimate of quantities and costs, by stage. The 
estimate of quantities shall provide approximately 1-2% contingency for items under the “if and where 
directed by the Engineer” column solely for use on bridges within the contract. 

G. Phase ‘D’ 

1. With the Phase ‘D’ submission, the Consultant will be required to sign a Fiber Optic Cable Certification 
form, FOD 2/22/00, attesting that he has been acquainted with the information shown on the As-built 
drawings and the field conditions and that he has incorporated same in the contract. 

2. The Consultant shall comply with the requirements of the NJDPES Highway Agency Stormwater 
General Permit, complete and submit the Post-Construction Program Design Checklist for Individual 
Projects with the Phase ‘D’ submission. 

3. The Phase ‘D’ submission shall consist of 100% complete contract drawings (Mylars) and duplication 
ready specifications, one (1) set of full size drawings, five (5) sets of ½ size drawings, supplementary 
specifications, construction schedule and Engineer's Estimate. 

4. The Consultant shall submit electronic copies of the final contract documents on a CD.  Plans shall be 
submitted in both Microstation and Adobe Acrobat .pdf file formats.  A Microsoft Excel file shall be 
submitted to allow importing of the contract pay items into the Authority’s CAPEX/BidEx bidding 
software. 

5. Full size Phase ‘D’ plans, specifications and cost estimate shall be transmitted to the General 
Consultant under separate cover at the same time. 

VII. Maintenance and Protection of Traffic 

A. Introduction 

1. The consultant shall develop detailed Maintenance and Protection of Traffic Plans and Supplementary 
Specifications.  These plans in some cases may reference the standard drawings but in most cases 
must show the limits of line striping obliteration, temporary striping, placement and limits of concrete 
construction barrier, locations of lane closing tapers specified by mile post, lane shifts, signing and 
traffic device placement for each construction stage.  The Consultant shall provide in the contract for 
the contractor to furnish and maintain an appropriate number of variable message signs and trucks 
with mounted attenuator (TMA).  Pre and post lane closing Maintenance and Protection of Traffic plans 
will be required in merge or other unusual traffic pattern locations in order to convey the proper 
switching and installation sequence.   The traffic staging shall take into account the traffic requirement 
that short-term lane reductions will be permitted in accordance with the lane closing tables outlined in 
the Traffic Manual.  The exception to this is only for High Intensity construction cycles performed over 
weekends or weekly cycles as justified to complete work.  Traffic shifts are not typically considered to 
have any impact on traffic capacity and therefore are not controlled by the short-term closing outlined 
in the Traffic Manual.  The supplementary traffic specifications shall be set up to assign priority to 
mainline structures.  An effort shall be made to concentrate the work in certain zones, thus reducing 
the length and the number of required lane closings.  Work on ramp, U-turn or local road bridges shall 
be scheduled during separate phases.  The preliminary construction schedule shall address each 
bridge in the project and detail each construction stage and cycle.  The schedule shall reflect holiday 
and heavy traffic day restrictions as reflected in the Supplementary Specifications and the Traffic 
Manual. 

2. The Supplementary Traffic Specifications (Division 800) shall make provisions for non-concurrent lane 
closings in same direction dualized roadways 
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3. The contract shall provide for the Contractor to furnish, install, maintain and remove Maintenance and 
Protection of traffic devices and to install, maintain and remove all lane and shoulder closings and 
traffic shifts. 

B. Primary and Supplemental Lane Closings 

1. The consultant shall determine and outline in a table on the MPT plans for each bridge, in consultation 
with the Authority's Operations and Engineering Departments, the allowable lane closing hours and 
seasonal restrictions for each bridge based on the proposed construction stages, work volume, traffic 
tolerance and traffic patterns, if not provided for within the Traffic Manual. 

2. A majority of the work requires the use of supplemental lane closings that are only permissible during 
certain off peak traffic periods.  Off peak traffic periods are usually at night but will vary depending on 
location and as outlined in the Traffic Manual.  The consultant shall work with the Operations 
Department and the Authority’s Project Engineer to determine the allowable times for supplemental 
lane closings, if not provided for in the Traffic Manual.  Supplemental lane closings are typically used 
for temporary construction barrier placement and removal, placement and removal of temporary line 
striping, milling and paving operations, catch installation and removal, debris removal, delivery of 
materials and other similar work items.  The location of starting and ending points for line striping tapers 
for primary and supplementary lane closings shall be obtained from the Authority's Traffic Engineer or 
his designee for each particular construction stage and location. 

3. Traffic protection cross sections shall be developed for each work phase.  They shall indicate primary 
and supplementary lane closing configurations including width dimensions, placement of traffic 
protection devices and shall note line striping changes.  Each cross section shall also represent original 
striping locations. 

C. Traffic Shifts or Detours 
1. Virtually all roadways require the maintenance of all lanes during commuting hours.  This may be 

achieved by the use of shoulders as a traffic lane.  In special cases, traffic detours may be required.  
The scope of work includes evaluating the shoulders with respect to pavement resurfacing, inlet 
reconstruction and guard rail raising or replacement, prior to use.  Traffic shifts to the shoulders is 
usually accomplished by means of obliteration of the existing striping and the use of temporary striping.  
The consultant shall schedule pre-stage repair work in the shoulders as necessary.  If traffic is shifted 
to the shoulders, the consultant shall specify milling and resurfacing to eliminate rumble strips and 
raised pavement markings. 

2. During the design preparation, the Consultant shall determine and formally advise the Authority of 
conditions where two or three side by side minimum 11.0 ft. wide traffic lanes cannot be maintained 
on mainline roadways.  This condition will require advance approvals. 

3. During the design preparation, the Consultant shall determine and formally advise the Authority of 
conditions where ramp closures, weekend crash cycles or traffic on milled decks are required to 
perform the proposed work.  These conditions will require advance approvals. 

D. Construction Sequencing and Construction Schedule 
1. Along with the detailed MPT plans and specifications the consultant shall develop a suggested, 

workable construction sequencing plan and construction schedule for each work area selected.  In 
some cases the construction sequencing plan may be combined with the MPT plans.  In more complex 
cases, separate drawings will be required.  The work is carried out in stages during weekend, part 
weekly, or multi-week construction cycles in duration and is typically performed within single or multi-
lane closings.  Based on the construction sequencing plan and allowable lane closing times developed, 
the consultant shall quantify the duration of each construction stage.  The consultant shall also 



OPS No. T3842 and T3843 
Design Services for Northern and Southern Turnpike Bridge Repairs and Resurfacing 

  Page 28 of 54 
 

 

determine the required number of weekend or part weekly cycles for each construction stage.  Usually 
a limited number of construction cycles, preferably one, per stage is feasible or allowable due to 
seasonal or traffic operational restrictions.  The exact duration is to be determined by the consultant 
based on the type and volume of work scheduled in each stage. 

2. Work stages in traffic sensitive areas shall be of short duration, limited to weekends.  Two to three day 
work cycles shall be considered.  Depending on volume, additional work cycles may have to be 
considered. 

3. Work required in center lanes, for long-term or overnight duration, shall be scheduled in conjunction 
with the left lane, providing two lanes of traffic can be maintained using the remaining available lane 
or shoulder as a traffic lane. 

4. Concrete construction barrier shall be specified in conjunction with deck panel replacements and deck 
reconstruction.  The use and placement of the concrete construction barrier shall conform to current 
New Jersey Turnpike Authority standards for Type 4 barriers.  On bridges or viaducts exceeding 500 
ft. in length, the concrete construction barrier may be placed non-continuous in individual enclosures 
provided the distance between the end of one enclosure to the temporary impact attenuator of the next 
enclosure is 200 ft. or more.  Construction barrier layout and joint class is to be determined by the 
Design Consultant. 

5. The Consultant shall have qualified construction personnel review the construction sequencing and 
construction schedule.  After this review, the Consultant shall submit, as part of the Draft MPT and 
Construction Schedule Submission, backup computations.  These shall include man-hours, equipment 
hours and any other pertinent information to support the proposed construction schedule.  The 
Authority will provide comments which shall be incorporated in the Phase ‘C’ submission. 

VIII. Miscellaneous 

1. The Consultant shall perform computations to determine the quarter hour rate of Lane Occupancy 
Charges for work areas where contractor installed lane closings are not removed at the appropriate 
times using Road User Cost Manual.  These computations shall be generated for single lane and multiple 
lane conditions, broken out between Interchanges, by direction and number of lanes, by Peak and Off-
Peak Seasons on the NJ Turnpike, Newark Bay-Hudson County Extension and Pearl Harbor Memorial 
Turnpike Extension. 

2. The Consultant shall evaluate the standard joint hardware design and provide recommendations for 
possible improvement.  Extensive details for new joint hardware shall be developed.  The Consultant 
shall produce standard drawings for each unique joint condition encountered and provide the most 
accurate dimensions possible.  This will enable an expedited shop drawing production during the 
construction.  The contractor will be responsible for verifying dimensions prior to joint fabrication.  The 
joint details shall be developed utilizing all information available including as-built drawings and existing 
field conditions.  The Consultant shall coordinate with the Authority’s Operations Department and Project 
Engineer to utilize a combination of lane closings, shoulder closings and slowdowns to survey the 
existing field conditions. 

3. The Consultant shall provide the Supplementary Specifications in the same format as the Standard 
Specifications (Refer to VI.D.2).  The Consultant shall coordinate sign, plan presentation and details, 
specifications and pay items with other Consultants to establish continuity between Contract Nos. 
T100.599, T100.600, and two (2) Parkway Bridge Repair contracts, P100.601 and P100.602.  Five (5) 
coordination meetings at the Authority’s offices should be anticipated within the fee proposal. The 
schedule will be determined as design gets underway. 

4. The Consultant shall conduct and manage a shoulder pavement evaluation program where traffic is 
shifted to the shoulder during construction in accordance with the Authority’s DRAFT “Shoulder 
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Pavement Assessment Procedure” which will be provided at notice to proceed.  Consultant shall make 
recommendations to the Authority regarding pavement condition based on Structure Location, Average 
Daily Traffic, Daily Truck Traffic, Duration of Lane Shifts, Horizontal and Vertical curves in the work zone, 
Ramp restrictions, confirmed as-built information, drainage and field assessment based on the 
appearance of distress.  The Consultant shall provide for $30,000 in the Fee Proposal to propose, 
conduct and manage a shoulder pavement assessment program consisting of Ground Penetrating 
Radar and Core Sampling.  Work shall not commence without approval by the Authority. 

5. The Consultant shall evaluate the type of striping in each work zone to ensure that a compatible method 
of obliteration (i.e., black paint, etc.) temporary striping and permanent striping is specified. 

6.  The specifications shall state the contractor will be required to follow the “One Call Law” field stake out 
in accordance with the N.J. Board of Public Utilities Excavator Handbook for damage prevention of 
buried utilities.  The One Call System can be reached by dialing 1-800-272-1000. 

7. The Consultant shall develop “Smart Work Zone” plans and specifications as required by Operations in 
various MPT schemes where advance patron notification and alternate route advisories are required.  
The scope of these services shall be identified and paid for as an Unanticipated Service. 

8. The Consultant shall use the “Guideline for Use of VMS Systems for Construction” in developing 
recommendations for use of the various types of permanent variable message signs, and in the 
preparation of details for portable variable message signs. 

9. The Consultant shall make provisions for the re-establishment of the automatic traffic surveillance and 
control system detection loops and trunk cables, where affected. 

10. The Consultant’s staff shall acquaint themselves with the Authority’s Fiber Optic Cable facilities 
extending nearly the length of the Turnpike, including branch runs.  As-built drawings of the Fiber Optic 
Cable facilities are on file in the Authority’s Engineering Department.  The Engineer shall show on the 
contract drawings the Fiber Optic Cable facilities when in proximity of the proposed repairs and make 
reference thereto in the specifications.   

11. The Consultant shall identify areas where roadway lighting or communication facilities will be affected 
by work and make provisions for maintenance of same, as necessary.  The consultant shall specify all 
shop drawings required for the project and list them and required submission dates within Subsection 
104.08. 

12. The Consultant shall prepare cost estimates, attend review meetings, and the contract bid opening. The 
Consultant shall analyze the bids and recommend the low bid for acceptance or rejection. 

13. The Consultant shall estimate the effort required for shop drawing review based on the Contract 
requirements and include this in their Fee Proposal. 

14. The Consultant shall provide 40 hours within the fee proposal to review available plans and conduct a 
field visit of the affected structures to identify work which will need to be advanced or coordinated with 
other regional transportation projects subject to the approval of the Authority. 

15. The Consultant may use the services of a materials specialist firm as a subconsultant to assist in 
determining appropriate destructive and non-destructive testing and evaluation on an as-needed basis, 
based on recommendations made in the Phase A submission and with the prior written approval of the 
Authority.  The Consultant shall provide for $50,000 for the design program in the Fee Proposal.  Scope 
of services shall be identified and paid for as an Unanticipated Service. 

16. The Consultant shall prepare electronic files (in both Word and pdf formats) of the Supplementary 
Specifications that incorporates all accepted Addendum items. All Addendum items/changes that pertain 
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to the Supplementary Specifications shall be depicted within the final documents in accordance with 
examples provided by the Authority. 

17. Given the potential for out of scope activities to arise during the performance of this OPS, the Consultant 
is directed to include a 10% contingency of the burdened labor fee for “Unanticipated Services” in their 
Fee Proposal. These contingency monies will be utilized only upon receipt of written notification from 
the Authority explicitly authorizing the use of these monies. These hours are for unanticipated services, 
including traffic impact analysis, smart work zone plan development and unanticipated and Construction 
Consultation, and Change of Plans.  

18. The Consultant shall coordinate with the designated New Jersey Turnpike Authority Key Custodian or 
Security Liaison to obtain security keys necessary to open the locks at locations where security fence is 
present.  If not designated elsewhere in this RFEOI, signs denoting that unauthorized access is 
prohibited are posted at all gates where security keys must be signed out.  A representative of the 
Consultant who will require access at the bridge(s) shall obtain the security key in person at the 
Authority’s headquarters.  Keys shall only be signed out for the bridges where active inspection or 
evaluation will be ongoing; the Consultant will not be permitted to sign out keys for locations where work 
is not currently active.  The Consultant will be required to fill out and sign a key request form for each 
individual key and adhere to the Key Receipt Authorization Memorandum.  The Consultant will be 
responsible for the key and for the corresponding locks for the area secured by the locks while the key 
is in their possession.  Gates shall be locked at the end of each day.  Individuals who sign for keys are 
responsible for performing a visual inspection of the area upon arrival to the bridge each day and 
immediately reporting any irregularities or breaches to their NJTA Liaison and to the Security Liaison.  
In case that suspected unauthorized access to an area is observed, the Consultant shall contact the 
NJTA Operations Department or State Police.  The consultant shall not try to engage with personnel 
suspected of unauthorized access.  Once the key is no longer needed, the individual who signed for the 
key shall return it to the Key Custodian and, if requested at the time of turn-in, the Consultant will receive 
a receipt for their records indicating the key has been returned. To ensure that all keys are returned by 
Consultants to the Key Custodian, the successful return of keys, or payment for replacement keys and 
locks, will be considered a condition of all OPS’ involving the access to areas protected by the Bridge 
Security Fencing. 

IX. GENERAL REQUIREMENTS AND CONDITIONS 

1. The preparation of plans and specifications required for this project shall be in accordance with the 
Authority's Design Manual, dated May 2007, or latest, the 2016 Standard Specifications, 7th Edition, 
the latest Standard Supplementary Specifications and the Authority’s Manual for Traffic Control in 
Work Zones. 

2. All plan, elevation, cross-section and detail presentations shall be to scale.  A separate estimate of 
quantity table with quantities broken down by stages shall be shown for each bridge on the 
Construction Plan Sheet for that structure. 

3. All printing of contract bid documents will be performed by the Authority.  All printing and compilation 
of phase review documents will be performed by the Consultant as defined previously. 

4. The Consultant shall defend, indemnify, and hold harmless the Authority, its Commissioners, Directors, 
officers, employees, and agents from liability of any nature or kind arising out of any act or omission 
of the Consultant or any person, firm, or corporation employed by the Consultant in connection with 
the work. 

5. The Consultant shall not assign this Order for Professional Services, sublet, or transfer any part of the 
work or obligations hereunder, without the prior written approval of the Authority. 
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6. The Consultant shall comply with all Federal and State laws applicable for the work to be performed 
under this Order for Professional Services. 

7. Reimbursable direct expenses are defined in Section VI, Compensation Basis. 
8. The CADD files shall be delivered in Microstation format as approved by the Authority and shall match 

the contract plans.  All contract deliverables shall be in accordance with the Authority’s documentation 
outlining all CADD submissions entitled “CADD Standards Manual”.  The current document may be 
viewed and downloaded from the Turnpike Authority’s web site.  All CADD documentation relating to 
the contract plans shall be incorporated with the CADD files in order to avoid loose papers.  Each 
contract drawing shall be assigned its own name and be developed as a separate file, as referencing 
will not be permitted. 

9. The Consultant shall develop all plans in CADD format and provide the Authority with all Microstation 
drawing files and documentation produced in accordance with this project on CD rewritable or mini 
data cartridge type media.  The mini data cartridge media shall be of the 3M DC2120, XIMAT Format 
variety, and the CD shall be the CD-RW format.  The Consultant shall provide a .pdf version of all 
drawing files. 

10. The Consultant shall secure all necessary permits, flagging services, and post all required insurance 
with railroads and any other utilities.  All Utility Orders, where required, will be performed under 
unanticipated services. 

11. All inspection work on the NJ Turnpike shall be performed behind guiderail or other roadside barriers, 
where feasible.  Work conducted in a closed lane or shoulder shall be performed in accordance with 
the Standard TP Drawings.  The Consultant shall be responsible for all costs associated with MPT on 
Authority roadways required for the field work except as defined in item 14 below. 

12. TMAs shall be provided by the Consultant.  A separate line item shall be provided in the Fee Proposal 
for the cost associated with furnishing the TMAs for the project.  The Consultant will be required to 
provide a letter from the rental company which states that the supplied TMAs meet or exceed NCHRP 
350, Test Level 3 compliance. 

13. Complex lane closings on the Turnpike impacting the North or South Mixing Bowls, required for 
inspection will be installed, maintained and removed by the New Jersey Turnpike Authority’s 
Maintenance Department. 

14. The Consultant shall be responsible for all MPT necessary to perform inspections staged from local 
roadways. 

15. A Traffic Control Coordinator (TCC) shall be required where lane and half ramp closings are to be 
installed by the consultant or vendor as part of design or bridge inspection projects.  A TCC will not be 
required for shoulder closings installed by the consultant or vendor.  Refer to Standard Specification 
Division 800 for TCC requirements and certification which shall apply to design and bridge inspection 
assignments involving lane and half ramp closings. 

X. PROGRAM FUNDING  

 
1. The total projected construction budget for Bridge Deck related work under Turnpike Contract No. 

T100.599 (2023) is approximately $14.0 million, funded by the Maintenance Reserve Fund.  
Depending on budget allocations, this amount may fluctuate.  For Programming, $8.0M Deck, $2.0M 
for the Deck Replacement/Parapet Reconstruction, and $4.0M Superstructure and Substructure. 

2. The total projected construction budget for Bridge Deck related work under Turnpike Contract No. 
T100.600 (2023) is approximately $11.0 million funded by the Maintenance Reserve Fund. 
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Depending on budget allocations, this amount may fluctuate.  For Programming, $8.0M Deck and 
$3.0M Superstructure and Substructure. 

XI. DESIGN OF CONTRACT No. T100.599 (2023) – PROJECT SCHEDULE AND DELIVERABLES 

The Consultant will be required to submit, at the project kick-off meeting, a preliminary design schedule covering 
the scope of work based on OPS requirements and the following timetable: 
DESIGN SCHEDULE 
Award OPS No. T3842 ................................................................................................................ October 26, 2021 
Anticipated start of work .......................................................................................................... November 15, 2021 
Submittal of Design Schedule ................................................................................................. November 22, 2021 
Submittal of Phase ‘A’ repair priority list ..................................................................................... February 18, 2022 
Phase ‘A’ field review .................................................................................................................... March 3-4, 2022 
Finalize Bridge Repair List ............................................................................................................. March 17, 2022 
Submittal of Preliminary MPT Coordination Report ........................................................................ March 25, 2022 
Preliminary MPT Coordination Report Review Meeting .................................................................... April 15, 2022 
Submittal of Phase ‘B’ construction plans ......................................................................................... April 29, 2022 
Phase ‘B’ review meeting .................................................................................................................. May 13, 2022 
Submittal of Preliminary MPT Plans & Spec. – Engineering Review ................................................. June 3, 2022 
Submittal of Revised MPT Plans & Spec. - Operations Review ....................................................... June 24, 2022 
Formal Review of MPT Plans & Specifications ..................................................................................July 15, 2022 
Submittal of Phase 'C' Documents ................................................................................................ August 11, 2022 
Phase 'C' Review Meeting ....................................................................................................... September 1, 2022 
Submittal of Phase 'D' Final Documents ................................................................................ September 16, 2022 
 
CONSTRUCTION SCHEDULE 
Date of Contract No. T100.599 Advertisement ...................................................................... September 23, 2022 
Date for Receipt of Bids. ............................................................................................................. October 21, 2022 
Award of Contract No. T100.599 ............................................................................................. December 20, 2022 
Notice to Proceed Contract No. T100.599 ................................................................................. February 14, 2023 
Construction Completion Date ................................................................................................ November 30, 2023 
Emergency Repair Work Coverage ................................................................................................ March 31, 2024 

 
DESIGN OF CONTRACT No. T100.600 (2023) – PROJECT SCHEDULE AND DELIVERABLES 
The Consultant will be required to submit, at the project kick-off meeting, a preliminary design schedule covering 
the scope of work based on OPS requirements and the following timetable: 
 
DESIGN SCHEDULE 
Award OPS No. T3843  ............................................................................................................... October 26, 2021 
Anticipated start of work .......................................................................................................... November 22, 2021 
Submittal of Design Schedule ................................................................................................. November 30, 2021 
Submittal of Phase ‘A’ repair priority list ......................................................................................... March 04, 2022 
Phase ‘A’ field review ................................................................................................................ March 10-11, 2022 
Finalize Bridge Repair List ............................................................................................................. March 25, 2022 
Submittal of Preliminary MPT Coordination Report ........................................................................... April 15, 2022 
Preliminary MPT Coordination Report Review Meeting .................................................................... April 29, 2022 
Submittal of Phase ‘B’ construction plans ......................................................................................... May 20, 2022 
Phase ‘B’ review meeting ................................................................................................................. June 10, 2022 
Submittal of Preliminary MPT Plans & Spec. – Engineering Review ............................................... June 28, 2022 
Submittal of Revised MPT Plans & Spec. - Operations Review .........................................................July 22, 2022 
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Formal Review of MPT Plans & Specifications ............................................................................. August 12, 2022 
Submittal of Phase 'C' Documents ......................................................................................... September 16, 2022 
Phase 'C' Review Meeting ............................................................................................................ October 7, 2022 
Submittal of Phase 'D' Final Documents ..................................................................................... October 21, 2022 
CONSTRUCTION SCHEDULE 
Date of Contract No. T100.600 Advertisement ........................................................................... October 28, 2022 
Date for Receipt of Bids. ........................................................................................................... December 2, 2022 
Award of Contract No. T100.600 ................................................................................................. January 24, 2023 
Notice to Proceed Contract No. T100.600 ..................................................................................... March 14, 2023 
Construction Completion Date ................................................................................................ December 16, 2023 
Emergency Repair Work Coverage ................................................................................................ March 31, 2024 
 
The Consultant may, at his own discretion, proceed during the NJTA's review period on selected areas of the 
project.  However, any delays caused by the NJTA's review process shall not be sufficient reason for additional 
compensation. 
All correspondence, invoices and transmittals for the project shall be referenced by the NJTA's Order for 
Professional Services Number and the construction Contract Number. 
In the proposal, the Consultant shall comment on the appropriateness of the schedule and indicate the 
Consultant's intention to comply with the schedule, or alternatively, offer for consideration an amended schedule 
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Subsection A5 
Staffing Estimate  

OPS No. T3842 
2022 DESIGN FOR 2023 CONSTRUCTION 

 
CONTRACT NO. T100.599 (2023) 

 

Classification 
(ASCE-
Grade) 

Phase 
A 

MPT 
Coord. 
Report 

Phase B Preliminary 
MPT 

Final 
MPT 

Phase C Phase D Shop 
Dwg. 

Review 

Const. 
Consult. 

Const. 
Progress 
Meetings 

Unant. 
Hours 

Total 
Hours 

Project 
Manager 
(          ) 

 
 

            

Senior 
Engineer 

(        ) 

            

Engineer 
(        ) 

            

Junior 
Engineer 

         

            

Survey 
Crews 

            

Other-Specify 
(      ) 

            

Other-Specify 
(       ) 

            

Total Hours             

Note: The above chart is intended to act as a guide.  The Consultant shall modify and expand Classifications and tasks such as Signing and Lighting, Drainage, Utility 
Relocations, etc. as required to meet project needs. 
 
The Consultant is directed to include a 10% contingency of the burdened labor fee for “Unanticipated Services” in their Fee Proposal.
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Staffing Estimate  
OPS No. T3843 

2022 DESIGN FOR 2023 CONSTRUCTION 
 

CONTRACT NO. T100.600 (2023) 
 

Classification 
(ASCE-
Grade) 

Phase 
A 

MPT 
Coord. 
Report 

Phase B Preliminary 
MPT 

Final 
MPT 

Phase C Phase D Shop 
Dwg. 

Review 

Const. 
Consult. 

Const. 
Progress 
Meetings 

Unant. 
Hours 

Total 
Hours 

Project 
Manager 
(          ) 

 
 

            

Senior 
Engineer 

(        ) 

            

Engineer 
(        ) 

            

Junior 
Engineer 

         

            

Survey 
Crews 

            

Other-Specify 
(      ) 

            

Other-Specify 
(       ) 

            

Total Hours             

Note: The above chart is intended to act as a guide.  The Consultant shall modify and expand Classifications and tasks such as Signing and Lighting, Drainage, Utility 
Relocations, etc. as required to meet project needs. 

 
The Consultant is directed to include a 10% contingency of the burdened labor fee for “Unanticipated Services” in their Fee Proposal.



OPS No. T3842 and T3843 
Design Services for Northern and Southern Turnpike Bridge Repairs and Resurfacing 

  Page 36 of 54 
 

 

 
Subsection A6 

Compensation Basis 
 
The Consultant will be responsible for paying all tolls. 
 
Following a review of submitted Expressions of Interest, the Authority will request Fee Proposal(s) from the Firm(s) it 
deems most qualified. 
 
The Sealed Fee Proposal shall be submitted as a cost-plus fee, based on reimbursement of direct professional and 
technical salaries, except Corporate Officers, Partners, Owners and routine secretarial and clerical services, times a 
multiplier, not to exceed 2.8, based on a 10% allowance for profit and an overhead rate of 154.5%, the individual Firm’s 
overhead rate as determined by Federal Audit Regulation (FAR) procedures, whichever is less plus direct expenses 
and subconsultant services, at cost.  The multiplier shall not be applied to the premium portion of overtime.  When 
Corporate Officers, Partners, Owners and/or Principals are required to provide services in a technical capacity, the 
salaries for such services shall be reimbursable for direct salaries times a multiplier not to exceed 2.8. The multiplier 
covers all overhead and profit.  No expenses or costs shall be billed unless specifically included in this EOI Solicitation 
and Final Negotiated Fee Proposal.  For general services provided by Corporate Officers, Partners, Owners and/or 
Principals working in a non-technical capacity, no compensation will be provided. 
 
Average rate per classification/grade will not be permitted to determine total labor costs.  The Consultant shall list each 
individual proposed for the project and include the hours and hourly pay rate. 
 
Salary rate increases will be permitted in accordance with the following parameters: 
 

• Salary increases will not be permitted for the first 24 months of any OPS Agreement from the date of execution; 
• Starting at month 25, all staff, regardless of pay grade / title, will be allowed up to a maximum annual increase 

of 2%; 
• The proposal salary rate increase schedule will apply to the prime consultant as well as all sub-consultants; 

 
The Fee Proposal, when requested, shall detail time (hours) and direct salary data for classifications conforming to 
ASCE Professional and Technical Grades, as shown on the Staffing Estimate and as modified by the Consultant to 
account for all required services. The ceiling amount shall be estimated to the nearest $5,000. 
 
Salaries shall be charged at the Consultant’s hourly rates. The Consultant is responsible for managing the assignment, 
adhering to the number of hours, salary rates and personnel, as proposed in the Expression of Interest and Fee 
Proposal. Individual standard and overtime rates must be approved by the Authority’s Chief Engineer or the Chief 
Engineer’s designated representative prior to commencement of work or whenever the Consultant proposes that an 
individual’s rate be changed during the term of this OPS, provided such change is reflected in the Consultant’s Fee 
Proposal. Except for overtime worked on construction supervision during permissible contract working hours, approval 
of overtime must be issued by the Authority. The Fee Proposal shall follow and reflect the Staffing Estimate as shown 
in Attachment A5. 
 
Given the potential for out of scope activities to arise during the performance of this OPS, the Consultant is directed to 
include a 10% contingency of the burdened labor fee for “Unanticipated Services” in their Fee Proposal. These 
contingency monies will be utilized only upon receipt of written notification from the Authority explicitly authorizing the 
use of these monies. 
 
Direct expenses shall include approved subconsultant services, mileage, test pits, Utility Work Orders, vendor invoiced 
printing of phase submission documents, final documents, Mylar’s, final plans in .PDF format, meeting 
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displays/exhibits, railroad flagging and inspection services, railroad and utility permits/insurance, rental cost for bridge 
inspection equipment, MPT costs, fuel and repairs for rented inspection equipment or TMAs, Authority approved safety 
vests, tolls charged by other agencies as required to access Authority bridges, and expenses associated with the 
unanticipated assignment task, with prior written approval by the Authority.  The Consultant shall provide the estimated 
direct costs for these items in the Fee Proposal.  Mileage will be paid at the prevailing rate. Mileage will be reimbursed 
for travel between the Consultant’s local office and the project site, Turnpike Authority offices, and meetings required 
by the Authority or its representatives, including the return trip.  Any change to this rate is subject to the approval of the 
New Jersey Turnpike Authority. 
 
Expenses for lodging and meals will be paid in accordance with the Federal per diem rates which can be found at 
www.gsa.gov/perdiem. Compensation for lodging and meals must be approved in advanced by the Authority, otherwise 
the Consultant will not be reimbursed for meals and lodging.  This shall also apply to the Consultants subconsultants. 
 
Subconsultant services are those required services performed by other Firms at the Consultant’s direction.  These 
services in excess of $5,000 must be approved in advance by the Authority. 
 
Overnight delivery charges will be paid by the Authority if said delivery is specifically requested by the Authority and 
agreed to in advance.  Otherwise, the Consultant will not be reimbursed for overnight delivery charges if the Consultant 
elects to use such services for its convenience. This shall also apply to the Consultant’s subconsultants. 
 
 

 
  

http://www.gsa.gov/perdiem
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Subsection A7 
OPS No. T3842 – Northern Deck Structure List 

Contract No. T100.599, Bridge Deck Repair and Resurfacing Program  
 

Deck Repair Bridges 

  Above list is subject to change based on changing field conditions and submitted inspection reports. 

Str. No. Description No. Spans 
   

Maintenance District 6 - 2 Bridges  
96.05AS Turnpike NSO over Turnpike Int. 12 Ramps NIT/TSI 2 
96.23SO Rahway River (NSO) 7 
   
Maintenance District 8 - 3 Bridges  
E111.15 Erie Viaduct 14 
E112.10 Secaucus Road (CR 678) over NJ Turnpike 4 
117.63B Turnpike Int. 68S Ramp TW over Route 46 4 
 
Maintenance District 9 - 6 Bridges  
N0.28D Turnpike Int. 14 Ramp SH over Int. 14 Ramp SOT and Conrail 13 
N3.00 Turnpike HWE/HEW over John F. Kennedy Boulevard (CR 501) 3 
N3.24 Turnpike HWE/HEW over Avenue C 1 
N3.73 
 

Turnpike HWE/HEW over Turnpike Int. 14A Ramps ET/TW, NJ440, HBLR, Conrail, and 
Access Roads 

28 
 

N5.34 
 

Turnpike HWE/HEW over Lehigh Valley Railroad, Bayview Avenue, and Plant Roads 
 

 
6 
 

N5.66 Turnpike HEW/HWE and Int. 14B Ramp ET over Central Railroad of NJ            3 
   
Maintenance District 10 - 12 Bridges  
105.18NO Oak Island Viaduct (SNO and Ramp TN-14) 16 
105.56NO Turnpike SNO over Delancy Street 3 
105.56SO Turnpike NSO over Delancy Street 3 
105.79SO Turnpike Ramps SNI-W/SNOW/ SNO-E over Wilson Avenue 3 
E109.89A Int. 15E Ramp TNW over Easterly Alignment 4 
W106.57 (NSW 
Roadway) 

Conrail "Newark Branch" 
 

6 
 

W106.68 (NSW 
Roadway) 

Foundry Street 
 

3 
 

W106.87A Int. 15E Ramps NT/TS over Turnpike 4 
W106.98A Int. 15E Ramp NET over Westerly Alignment 5 
W107.87 (SNW 
Roadway) 

Laderman Memorial Passaic River Bridge 
 

51 
 

W116.10 (SNW 
Roadway) 

Susquehanna Viaduct 
 

9 
 

118.93 Turnpike NS95 and Int. 69 Ramps WNL, NXW and WNX 8 
 
23 Bridges   
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OPS No. T3842 – Northern Deck Structure List 
Contract No. T100.599, Bridge Deck Repair and Resurfacing Program  

 
Deck Reconstruction Bridges 

  *Fascia Bay and Parapet Reconstruction only at Str. 118.93 
 
  Above list is subject to change based on changing field conditions and submitted inspection reports. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Str. No. Description No. Spans 
   

Maintenance District 6 - 1 Bridge  
93.81 Turnpike NSO over Conrail 3 
   
Maintenance District 8 - 3 Bridges  
118.93* Turnpike NS95 and Int. 69 Ramps WNL, NXW and WNX 8 
105.56 (SNI Roadway) Turnpike NSI/SNI over Delancy Street 3 
105.79 (NSI Roadway) Turnpike NSI/SNI-E over Wilson Avenue 3 
 
4 Structures   
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OPS No. T3842 – Northern Deck Structure List 
Contract No. T100.599, Bridge Deck Repair and Resurfacing Program  

Miscellaneous Bridge Repair Bridges 
Maintenance District 6 -  14 Bridges Structural Element(s) 
96.23SI  Substructure 
100.05 Substructure 
100.05NO Superstructure 
100.05SO Superstructure 
100.15NO Superstructure, Bearings 
100.15SO Superstructure 
100.29NO Substructure 
100.29SO Superstructure 
100.35SO Superstructure 
100.45 Substructure 
100.65SO Superstructure, Bearings 
100.81 Substructure 
100.81SO Substructure 
104.74A Substructure 
  
Maintenance District 8 - 1 Bridges Structural Element(s) 
E112.95C Superstructure 
Maintenance District 9 - 8 Bridges Structural Element(s) 
N3.53D Superstructure 
N3.73 Superstructure 
N5.34 Bearings 
N5.66 Superstructure 
N7.13 Superstructure 
N7.52 Superstructure 
N7.90E Superstructure, Bearings 
N7.93W Superstructure 

Maintenance District 10 - 9 Bridges Structural Element(s) 
105.56NO Superstructure 
105.56SO Superstructure 
105.79NO Superstructure 
105.79SO Superstructure 
105.79NT Superstructure 
W105.93NO Superstructure 
E106.89A Superstructure 
W112.72B Superstructure 
117.16SO Superstructure 

32 Structures  
Above list is subject to change based on changing field conditions and submitted inspection reports. 



OPS No. T3842 and T3843 
Design Services for Northern and Southern Turnpike Bridge Repairs and Resurfacing 

  Page 41 of 54 
 

 

Subsection A8 
OPS No. T3843 – Southern Deck Structure List 

Contract No. T100.600, Bridge Deck Repair and Resurfacing Program  
 

Deck Repair Bridges 

  Above list is subject to change based on changing field conditions and submitted inspection reports. 
 

 
 
 
 

Str. No. Description No. Spans 
   

Maintenance District 1 - 7 Bridges  
0.42L Turnpike Mainline over Salem Canal 4 
12.13 Turnpike Mainline over Raccoon Creek 3 
15.92 Cedar Road (CR 673) over Turnpike NS/SN  4 
18.45 Turnpike NS/SN over Mantua Creek 3 
21.52 Tanyard Road (CR 663) over Turnpike  4 
22.22 Cooper Street over Turnpike NS/SN  4 
24.61 Turnpike NS/SN over Big Timber Creek 5 
   
Maintenance District 2 - 6 Bridges  
29.84 Berlin Road (CR 561) over Turnpike NS/SN  4 
44.75 Hancock Lane over Turnpike NS/SN  4 
46.88 Burlington-Jacksonville Road over Turnpike NS/SN 4 
56.92 Turnpike NSI/SNI over Crosswicks Creek 3 

57.55 Turnpike NSI/SNI and Ramps SASI and SISA over Crosswicks-Hamilton Square Road 3 
 

63.32 Turnpike NSI/SNI over Assunpink Creek 1 

   
Maintenance District 5 - 3 Bridges  
83.42 Turnpike Int. 9 Ramps TN/ST over Turnpike NSO/NSI/SNI/SNO and Int. 9 Ramps 

TNI/TNO 6 
83.55SO Turnpike NSO over Lawrence Brook 3 
88.89N SNI & SNO Roadways over Amboy Avenue 3 
   
Maintenance District 6 - 4 Bridges  
90.99B Interchange 11 - Ramp TS over Interchange 11 - Ramp NT 3 
90.99D Turnpike Int. 11 Ramps TPS/TK over Parkway N/S 4 
90.99E Turnpike Int. 11 Ramp KPN over Turnpike Int. 11 Ramp PST 3 
90.99G Interchange 11 - Ramp TK over Interchange 11 - Ramp PNK 3 
   
 
20 Bridges   



OPS No. T3842 and T3843 
Design Services for Northern and Southern Turnpike Bridge Repairs and Resurfacing 

  Page 42 of 54 
 

 

OPS No. T3843 – Southern Deck Structure List 
Contract No. T100.600, Bridge Deck Repair and Resurfacing Program  

 
Miscellaneous Bridge Repair Bridges 

Maintenance District 1 - 11 Bridges Structural Element(s) 
0.00 Steelwork, Bearings, Substructure 

0.42L Steelwork, Bearings 
9.71 Steelwork, Bearings 
12.13 Steelwork, Bearings, Substructure 
15.92  Steelwork, Bearings 
18.45 Steelwork, Bearings, Substructure 
19.38  Steelwork, Bearings, Substructure 
21.08 Steelwork, Substructure 
21.52  Steelwork, Bearings, Substructure 
24.61 Steelwork, Bearings, Substructure 
25.88 Steelwork, Bearings, Substructure 

Maintenance District 2 - 7 Bridges Structural Element(s) 
29.18 Steelwork, Substructure 
29.84  Steelwork, Bearings, Substructure 
44.75 Steelwork, Bearings 
46.88 Steelwork, Bearings, Substructure 
53.01 Steelwork, Bearings, Substructure 
56.92 Steelwork, Bearings 
57.55 Steelwork, Bearings 
  

Maintenance District 3 - 2 Bridges Structural Element(s) 
53.28B Bearings, Substructure 
P2.05E Bearings 
  

Maintenance District 5 - 4 Bridges Structural Element(s) 
76.10R Steelwork, Substructure 
88.33AS Steelwork, Substructure 
88.69N Substructure 
88.89S Steelwork, Bearings 
  

Maintenance District 6 - 3 Bridges Structural Element(s) 
90.99D Steelwork 
90.99E Steelwork, Bearings, Substructure 
90.99G Steelwork, Substructure 
 
27 Structures  
Above list is subject to change based on changing field conditions and submitted inspection reports. 
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ATTACHMENT B 
Standard Supplemental Information 

 
Subsection No. and Title 
  
B1. Administrative and Agreement Information  
B2. Small Business Enterprise and Disabled Veteran-owned Business Programs 
B3. Equal Employment Opportunity Regulations (N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127) and N.J.A.C. 17:27) 
B4. State Contractor Political Contributions (P.L. 2005, Chapter 51 and Executive Orders 134 and 117) 
B5. Set-Off for State Tax (N.J.S.A. 54:49-19) 
B6. Office of State Comptroller Right to Audit (N.J.A.C. 17:44-2.2) 
B7. Source Disclosure Certification (N.J.S.A. 52:34-13.2, Executive Order 129) 
B8. Disclosure of Investment Activities in Iran (N.J.S.A. 52:32-57(a) and N.J.S.A. 52:32-56(e)(3)) 
B9. Antidiscrimination Provisions (N.J.S.A. 10:2-1) 
B10. Standards Prohibiting Conflicts of Interest Executive Order 189 (1988 - Kean) 
B11. ADA Indemnification Act 
B12. Diane B. Allen Equal Pay Act 
B13. Business Registration Act 
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Subsection B1 
Administrative and Agreement Information 

 
Professional Corporation 
Incorporated Firms that have not filed a copy of a Certificate of Authorization, as required by N.J.S.A. 45:8-56, with the Authority 
must include a copy of the Certificate with the EOI.  Professional service corporations established pursuant to the “Professional 
Service Corporation Act,” P.L.  1969, c. 232 (N.J.S.A. 14A:17-1 et seq.), are exempt from this requirement. 
 
Signatures 
Expressions of Interest must be signed by an officer of the Firm authorized to make a binding commitment. 
 
Incurring Costs 
The Authority shall not be liable for any costs incurred by any consultant in the preparation of their EOI. 
 
Addendum to EOI Solicitations  
If, at any time prior to receiving EOIs, it becomes necessary to revise any part of this EOI solicitation, or if additional information 
is necessary to enable a Firm to make an adequate interpretation of the provisions of this EOI solicitation, an addendum to the 
EOI solicitation will be made available on the Authority’s web-site as described herein. 
 
Acceptance and Rejection of EOIs and Proposals 
The Authority may award an OPS for these services to a Firm that the Authority determines best satisfies the needs of the 
Authority. The solicitation for an EOI or Technical Proposal does not, in any manner or form, commit the Authority to award 
any OPS. The contents of the EOIs may become a contractual obligation, if, in fact, the EOI or Technical Proposal is accepted 
and an OPS is entered into with the Authority. Failure of a Firm to adhere to and/or honor any or all of obligations of its EOI or 
Technical Proposal may result in cancellation of any OPS awarded by the Authority.  The Authority shall not be obligated at 
any time to award an OPS to any consultant. The Authority reserves the right to reject any and all proposals or to negotiate 
with any proposer in accordance with applicable law. 
 
Dissemination of Information 
Information included in this document or in any way associated with this project is intended for use only by the Firm and the 
Authority and is to remain the property of the Authority. Under no circumstances shall any of said information be published, 
copied or used by the Firm, except in replying to this EOI solicitation. 

 
News Releases 
No news releases pertaining to this RFEOI or the Project to which it relates shall be made without Authority approval and then 
only in coordination with the issuing office and the Authority’s Media Relations Coordinator. 
 
Public Records 
Any EOI, Technical Proposal or Fee Proposal submitted by a Firm constitutes a public document that will be made available 
to the public upon request pursuant to New Jersey’s Open Public Records Act, N.J.S.A. 47:1A-1 et seq.  The Firms may request 
the Authority’s General Counsel to deem certain attachments of its EOI containing personal, financial or proprietary information 
non-disclosable, which determination shall be in accordance with such Act. 
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Subsection B2 
Small Business Enterprise and Disabled Veteran-owned Business Program 

 
Small Business Enterprise Program  
 
It is the policy of the New Jersey Turnpike Authority (the “Authority”) that Small Business Enterprises (“SBE”) as 
determined and defined by the Division of Revenue & Enterprise Services (“Division”) and the Department of the 
Treasury (“Treasury”) in N.J.A.C. 17:13-1.1. have the opportunity to compete for and participate in the performance of 
consultant services.  The Authority is seeking participation of these SBEs in the performance of certain Orders for 
Professional Services (OPS). Your Expression of Interest (EOI) must include either (1) evidence of the use 
subconsultants who are registered with the Division as a SBE, or (2) demonstration of a good faith effort, to meet the 
goal of awarding at least twenty-five (25%) percent of the total value of the OPS to.  During the RFP portion of this 
procurement, as part of the fee negotiation process, Firms must submit proof of their subconsultants’ SBE 
registration(s). In the event that a Firm cannot comply with the goal set forth above, prior to the time of the award, the 
Firm must demonstrate to the Authority’s satisfaction that a good faith effort was made to accomplish the above stated 
goal. 
 
After award of the OPS, in order for the Authority to monitor and report SBE participation during the course of the OPS 
pursuant to N.J.A.C. 17:13-5.2, the Consultant shall submit evidence of SBE participation in a form acceptable to the 
Authority, with each invoice for payment. Invoices for Payment submitted without the completed SBE Form will not be 
processed. 
 
If the Consultant, for any reason, at any time during the course of the OPS, intends to make any additions, deletions 
or substitutions to the list of Firms on the SBE form submitted to the Authority, the Consultant shall submit such 
proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
Evidence of a “good faith effort” includes, but is not limited to: 
1. Consultant shall request a listing of small businesses from the Division and the Authority and attempt to contact 

same; 
2. Consultant shall keep specific records of its efforts, including the names of businesses contacted and the means 

and results of such contacts, receipts from certified mail and telephone records; 
3. Consultant shall provide proof of solicitations of SBEs for their services, including advertisements in general 

circulation media, professional service publications and minority and women focus media; 
4. Consultant shall provide evidence of efforts made to identify work categories capable of being performed by SBEs;  
5. Consultant shall provide all potential subconsultants with detailed information regarding the project description;  
6. Consultant shall attempt, wherever possible, to negotiate lower prices with potential SBE subconsultants which 

submitted higher than acceptable fee estimates; and 
7. Efforts made to use the services of available community organizations, consultant groups, and local, state and 

federal agencies that provide assistance in the recruitment and placement of SBEs. 
Consultant shall maintain adequate records to document their efforts and will provide same to the Authority upon  
request. 
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Disabled Veteran Owned Business Enterprise Program 
 

It is the policy of the New Jersey Turnpike Authority (the “Authority”) that Disabled Veteran Owned Business Enterprises 
(DVOBs) as determined and defined by the Division of Revenue & Enterprise Services (“Division”) and the Department 
of Treasury (“Treasury”) in N.J.A.C. 17:14-1.1have the opportunity to compete for and participate in the performance 
of consultant services. The Authority is seeking participation of these DVOBs in the performance of certain Orders for 
Professional Services (OPS). Your Expression of Interest (EOI) must include either (1) evidence of the use of 
subconsultants who are registered with the Division as a DVOB, or (2) demonstration of a good faith effort to meet the 
goal of awarding at least three(3) percent of the total value of the OPS to subconsultants who are registered with the 
Division as a DVOB.  During the RFP portion of this procurement, as part of the fee negotiation process, Firms must 
submit proof of their subconsultants DVOB registrations.  In the event that a Firm cannot comply with the goal set forth 
above, prior to the time of award, the Firm must demonstrate to the Authority’s satisfaction that a good faith effort was 
made to accomplish the above stated goal.  
 
After award of the OPS, in order for the Authority to monitor and report DVOB participation during the course of the 
OPS pursuant to NJAC 17:14-4, the Consultant shall submit evidence of DVOB participation in a form acceptable to 
the Authority, with each invoice for payment. Invoices for payment submitted without the completed DVOB Form will 
not be processed. 
 
If the Consultant, for any reason, at any time during the course of the OPS, intends to make any additions, deletions 
or substitutions to the list of Firms on the DVOB Form submitted to the Authority, the Consultant shall submit such 
proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
Evidence of a “good faith effort” includes, but is not limited to: 

1. The Consultant shall attempt to locate qualified potential DVOBs; 
2. The Consultant shall consult the DVOB Database if no DVOBs are known to consultant; 
3. The Consultant shall keep all documentation of its efforts, including the names of businesses contacted and 

the means and results of such contacts; and 
4. The Consultant shall provide all potential subcontractors with detailed information regarding the specifications. 

Consultant shall maintain adequate records to document their efforts and will provide same with their Expression of 
Interest. (Form D - SBE/DVOB Unavailability Certification). 
 

Subsection B3 
Mandatory Equal Employment Opportunity Language  

N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127)  
N.J.A.C. 17:27 et seq.  

Goods, General Services, and Professional Services Contracts 
 
The contractor or subcontractor, where applicable, will not discriminate against any employee or applicant for 
employment because of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex. Except with respect to affectional or sexual 
orientation and gender identity or ex-pression, the contractor will ensure that equal employment opportunity is afforded 
to such applicants in recruitment and employment, and that employees are treated during employment, without regard 
to their age, race, creed, color, national origin, ancestry, marital status, affection-al or sexual orientation, gender identity 
or expression, disability, nationality or sex. Such equal employment opportunity shall include, but not be limited to the 
following: employment, up-grading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 
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rates of pay or other forms of compensation; and selection for training, including apprenticeship. The contractor agrees 
to post in conspicuous places, available to employees and applicants for employment, notices to be provided by the 
Public Agency Compliance Officer setting forth provisions of this nondiscrimination clause.  
The contractor or subcontractor, where applicable will, in all solicitations or advertisements for employees placed by or 
on behalf of the contractor, state that all qualified applicants will receive consideration for employment without regard 
to age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex.  
The contractor or subcontractor will send to each labor union, with which it has a collective bargaining agreement, a 
notice, to be provided by the agency contracting officer, advising the labor union of the contractor's commitments under 
this chapter and shall post copies of the notice in conspicuous places available to employees and applicants for 
employment.  
The contractor or subcontractor, where applicable, agrees to comply with any regulations promulgated by the Treasurer 
pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the Americans with 
Disabilities Act.  
The contractor or subcontractor agrees to make good faith efforts to meet targeted county employment goals 
established in accordance with N.J.A.C. l7:27-5.2.   
The contractor or subcontractor agrees to inform in writing its appropriate recruitment agencies including, but not limited 
to, employment agencies, placement bureaus, colleges, universities, and labor unions, that it does not discriminate on 
the basis of age, race, creed, col-or, national origin, ancestry, marital status, affectional or sexual orientation, gender 
identity or expression, disability, nationality or sex, and that it will discontinue the use of any recruitment agency which 
engages in direct or indirect discriminatory practices.  
The contractor or subcontractor agrees to revise any of its testing procedures, if necessary, to assure that all personnel 
testing conforms with the principles of job related testing, as established by the statutes and court decisions of the 
State of New Jersey and as established by applicable Federal law and applicable Federal court decisions.  
In conforming with the targeted employment goals, the contractor or subcontractor agrees to review all procedures 
relating to transfer, upgrading, downgrading and layoff to ensure that all such actions are taken without regard to age, 
race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex, consistent with the statutes and court decisions of the State of New Jersey, 
and applicable Federal law and applicable Federal court decisions.  
The contractor shall submit to the public agency, after notification of award but prior to execution of a goods and 
services contract, one of the following three documents:  

Letter of Federal Affirmative Action Plan Approval;  

Certificate of Employee Information Report; or  
Employee Information Report Form AA-302 (electronically provided by the Division and distributed to the public agency 
through the Division’s website at: http://www.state.nj.us/treasury/contract_compliance.  
The contractor and its subcontractors shall furnish such reports or other documents to the Division of Purchase & 
Property, CCAU, EEO Monitoring Program as may be request-ed by the office from time to time in order to carry out 
the purposes of these regulations, and public agencies shall furnish such information as may be requested by the 
Division of Purchase & Property, CCAU, EEO Monitoring Program for conducting a compliance investigation pursuant 
to N.J.A.C. 17:27-1.1 et seq. 
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Subsection B4 
State Contractor Political Contributions Compliance  

Public Law 2005, Chapter 51, (Formerly EO 134) and Executive Order 117  
 

In order to safeguard the integrity of State government procurement by imposing restrictions to insulate the award of 
State contracts from political contributions that pose the risk of improper influence, purchase of access, or the 
appearance thereof, Executive Order 134 was signed on September 22, 2004 (“Executive Order 134”). The Order is 
applicable to all State agencies, the principal departments of the executive branch, any division, board, bureau, office, 
commission within or created by a principal executive branch department, and any independent State authority, board, 
commission, instrumentality or agency. Executive Order 134 was superseded by Public Law 2005, c.51, signed into 
law on March 22, 2005. In September 2008, Executive Order 117 was signed and became effective November 15, 
2008. It applies to the same government contracting entities subject to Executive Order 134 but extends the political 
contribution restrictions by expanding the definition of “business entity” to include, for example, more corporate 
shareholders and sole proprietors. Executive Orders 134 and 117, and Public Law 2005, c.51 contain restrictions and 
reporting requirements that will necessitate a thorough review of the provisions. Pursuant to the requirements of PL 
2005, c.51, the terms and conditions set forth in this attachment are material terms of any OPS resulting from this 
RFEOI or RFP:  
 
Definitions  
 
For the purpose of this Attachment, the following shall be defined as follows:  
 

a) Contribution – means a contribution reportable as a recipient under “The New Jersey Campaign Contributions 
and Expenditures Reporting Act.” P.L. 1973, c. 83 (C.19:44A-1 et seq.), and implementing regulations set 
forth at N.J.A.C. 19:25-7 and N.J.A.C. 19:25-10.1 et seq. Through December 31, 2004, contributions in excess 
of $400 during a reporting period were deemed "reportable" under these laws. As of January 1, 2005, that 
threshold was reduced to contributions in excess of $300.  

 
b) Business Entity – means any natural or legal person; business corporation (and any officer, person, or 

business entity that owns or controls 10% or more of the corporation’s stock); professional services 
corporation (and any of its officers or shareholders); limited liability company (and its members); general 
partnership (and its partners); limited partnership (and its partners); in the case of a sole proprietorship: the 
proprietor; a business trust, association or any other legal commercial entity organized under the laws of New 
Jersey or any other state or foreign jurisdiction, including its principals, officers, or partners. The definition of 
a business entity also includes (i)all principals who own or control more than 10 percent of the profits or assets 
of a business entity ; (ii)any subsidiaries directly or indirectly controlled by the business entity; (iii)any political 
organization organized under attachment 527 of the Internal Revenue Code that is directly or indirectly 
controlled by the business entity, other than a candidate committee, election fund, or political party committee; 
and (iv) if a business entity is a natural person, that person’s spouse or child, residing in the same household.  
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Breach of Terms of the Legislation  
 
It shall be a breach of the terms of the OPS for the Business Entity to (i)make or solicit a contribution in violation of the 
Legislation, (ii)knowingly conceal or misrepresent a contribution given or received; (iii) make or solicit contributions 
through intermediaries for the purpose of concealing or misrepresenting the source of the contribution; (iv) make or 
solicit any contribution on the condition or with the agreement that it will be contributed to a campaign committee or 
any candidate of holder of the public office of Governor, or to any State or county party committee; (v)engage or employ 
a lobbyist or consultant with the intent or understanding that such lobbyist or consultant would make or solicit any 
contribution, which if made or solicited by the business entity itself, would subject that entity to the restrictions of the 
Legislation; (vi) fund contributions made by third parties, including consultants, attorneys, family members, and 
employees; (vii) engage in any exchange of contributions to circumvent the intent of the Legislation; or (viii) directly or 
indirectly through or by any other person or means, do any act which would subject that entity to the restrictions of the 
Legislation. 
 
 Certification and Disclosure Requirement  
 

a) The Authority shall not enter into a contract to procure from any Business Entity services or any material, 
supplies or equipment, or to acquire, sell or lease any land or building, where the value of the transaction 
exceeds $17,500, if that Business Entity has solicited or made any contribution of money, or pledge of 
contribution, including in-kind contributions to a candidate committee and/or election fund of any candidate 
for or holder of the public office of Governor, or to any State, county or municipal political party committee, or 
legislative leadership committee during specified time periods. 

b) Prior to the award of any contract or agreement, the intended Awardee shall submit the Certification and 
Disclosure form, certifying that no contributions prohibited by the Legislation have been made by the Business 
Entity and reporting all contributions the Business Entity made during the preceding four years to any political 
organization organized under 26 U.S.C.527 of the Internal Revenue Code that also meets the definition of a 
“continuing political committee” within the means of N.J.S.A. 19:44A-3(n) and N.J.A.C. 19:25-1.7. Failure to 
submit the required forms will preclude award of a contract under this RFP, as well as future contract 
opportunities.  

c) Further, the Contractor is required, on a continuing basis, to report any contributions it makes during the term 
of the contract, and any extension(s) thereof, at the time any such contribution is made. 

State Treasurer Review  
 
The State Treasurer or his designee shall review the Disclosures submitted pursuant to this attachment, as well as any 
other pertinent information concerning the contributions or reports thereof by the intended awardee, prior to award, or 
during the term of the contract, by the contractor. If the State Treasurer determines that any contribution or action by 
the contractor constitutes a breach of contract that poses a conflict of interest in the awarding of the contract under this 
solicitation, the State Treasurer shall disqualify the Business Entity from award of such contract.  
 
Additional Disclosure Requirement of P.L. 2005, C. 271  
 
Contractor is advised of its responsibility to file an annual disclosure statement on political contributions with the New 
Jersey Election Law Enforcement Commission (ELEC), pursuant to P.L. 2005, c. 271,  attachment 3 if the contractor 
receives contracts in excess of $50,000 from a public entity in a calendar year. It is the contractor’s responsibility to 
determine if filing is necessary. Failure to so file can result in the imposition of financial penalties by ELEC. Additional 
information about this requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us.  
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Additional Disclosure Requirement Disclosure of P.L. 2005, C. 51 (Executive Order No. 117)  
 
Executive Order No. 117 (Corzine 2008) is designed to enhance New Jersey’s efforts to protect the integrity of 
government contractual decisions and increase the public’s confidence in government. The Executive Order builds on 
the provisions of P.L. 2005, c. 51 (“Chapter 51”), which limits contributions to certain political candidates and 
committees by for-profit business entities that are, or seek to become, State government vendors.  
 
Executive Order No. 117 extends the provisions of Chapter 51 in two ways: 
 

1. The definition of “business entity” is revised and expanded so that contributions by the following individuals 
also are considered contributions attributable to the business entity: 
 
• Officers of a corporation, any person or business entity who owns or controls 10% or more of the 

corporation’s stock, and professional services corporations, including any officer or shareholder, with the 
term “officer” being defined in the same manner as in the regulations of the Election Law Enforcement 
Commission regarding vendor disclosure requirements (N.J.A.C. 19:25-26.1), with the exception of 
officers of non-profit entities; 

• Partners of general partnerships, limited partnerships, and limited liability partnerships and members of 
limited liability companies (LLCs), with the term “partner” being defined in the same manner as in the 
regulations of the Election Law Enforcement Commission regarding vendor disclosure requirements 
(N.J.A.C. 19:25-26.1); 

• In the case of a sole proprietorship: the proprietor; and  

• In the case of any other form or entity organized under the laws of this State or any other state or foreign 
jurisdiction: the entity and any principal, officer, and partner thereof;  

• Spouses, civil union partners, and resident children of officers,  partners, LLC members, persons owning 
or controlling 10% or more of a corporation’s stock, all shareholders of a professional services 
corporation, and sole proprietors are included within the new definition, except for contributions by 
spouses, civil union partners, or resident children to a candidate for whom the contributor is eligible to 
vote or to a political party committee within whose jurisdiction the contributor resides.  

2. Reportable contributions (those over $300.00 in the aggregate) to legislative leadership committees, municipal 
political party committees, and candidate committees or election funds for Lieutenant Governor are 
disqualifying contributions in the same manner as reportable contributions to State and county political party 
committees and candidate committees or election funds for Governor have been disqualifying contributions 
under Chapter 51. 
 

Executive Order No. 117 applies only to contributions made on or after November 15, 2008, and to contracts 
executed on or after November 15, 2008. 
 
Only the intended Awardee will be required to submit the required P.L. 2005 c. 51/Executive Order 117 and P.L., 2005, 
c. 271 forms.  The combined Chapter 51/Executive Order 117 form and the Chapter 271 form are available on the 
Department of Treasury Division of Purchase and Property’s website at: 
http://www.state.nj.us/treasury/purchase/forms.htm. 

  

http://www.state.nj.us/treasury/purchase/forms.htm
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Subsection B5 
Set-Off for State Tax  

 
Pursuant to N.J.S.A. 54:4-19, and notwithstanding any provision of the law to the contrary, whenever any taxpayer, 
partnership, or S corporation under Contract to provide goods or services or construction projects to the State of New 
Jersey or its agencies or instrumentalities, including the legislative and judicial branches of State government, is entitled 
to payment for those goods or services or construction projects and at the same time the taxpayer, or the partner or 
shareholder of that entity, is indebted for any State tax, the Director of the Division of Taxation shall seek to set-off that 
taxpayer’s, partner’s or shareholder’s share of the payment due to the taxpayer, partnership, or S corporation.  The 
amount of set-off shall not allow for the deduction of any expenses or other deductions which might be attributable to 
a partner or shareholder subject to set-off under this act.  No payment shall be made to the taxpayer, the provider of 
goods or services or the contractor or subcontractor of construction projects pending resolution of the indebtedness. 
 
The Director of Division of Taxation shall give notice to the set-off to the taxpayer, the provider of goods or services, or 
the contractor or subcontractor of construction projects and provide an opportunity for a hearing with thirty (30) days 
such notice under the procedures for protests established under R.S. 54:49-18.  No requests for conference, protest 
or subsequent appeal to the Tax Court from any protest under this attachment shall stay the collection of the 
indebtedness.  Interest that may be payable by the State pursuant to P.L. 1987, c. 184 (c.582:32-32et seq.) to the 
taxpayer, the provider of goods or services, or the contractor or subcontractor of construction projects shall be stayed. 

 
Subsection B6 
Right to Audit 

 
Pursuant to N.J.A.C. 17:44-2.2, authority to audit or review contract records: 

 
a) Relevant records of private vendors or other persons entering into contracts with covered entities are subject 

to review by the Office of the State Comptroller (OSC) pursuant to N.J.S.A. 52:15C-14(d). 
 

b) As of November 15, 2010, the Consultant (contract partner) shall maintain all documentation related to 
products, transactions or services under this contract for a period of five years from the date of final 
payment.  Such records shall be made available to the New Jersey Office of the State Comptroller upon 
request. 

 
Subsection B7 

Source Disclosure Certification 
 
Pursuant to N.J.S.A. 52:34-13.2 (Executive Order 129 (2004)), the Authority must consider the requirements of New 
Jersey’s contracting laws, the best interests of the State of New Jersey and its citizens, as well as applicable federal 
and international requirements. 
 
The Authority shall insure that all Firms seeking to enter into any contract in which services are procured on its behalf 
must disclose: 
 

a) The location by country where the services under contract will be performed; 
b) Any subcontracting of services under the contract and the location by country where the 

subcontracted services will be performed. 
 
This information must be disclosed on the Vendor Source Disclosure Form – N.J.S.A. 52:34-13.2 (Executive Order 129 
(2004)), which is available on the Authority’s website and returned with your Firm’s Expression of Interest (EOI).   
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Subsection B8 
Disclosure of Investment Activities in Iran 

 
Pursuant to N.J.S.A. 52:32-57, any person or entity that submits a bid or proposal or otherwise proposes to enter into 
or renew a contract must complete the Authority’s “Disclosure of Investment Activities in Iran” certification to attest, 
under penalty of perjury, that neither the person or entity, nor any of its parents, subsidiaries, or affiliates (any parent, 
successor, subunit, direct or indirect subsidiary, or any entity under common ownership or control with, any entity), is 
identified on the Department of Treasury’s Chapter 25 list  as a person or entity engaging in investment activities in 
Iran. The Chapter 25 list is found on the State of New Jersey, Department of Treasury, Division of Purchase and 
Property website at http://www.state.nj.us/treasuery/purchase/pdf/Chapter25List.pdf.  Proposers must review this list 
prior to completing the certification.  If the Authority finds a person or entity to be in violation of the law, s/he shall take 
action as may be appropriate and provided by law, rule or contract, including but not limited to, imposing sanctions, 
seeking compliance, recovering damages, declaring the party in default and seeking debarment or suspension of the 
party. 
 
Completion of the certification is required of each Proposer (and all Subconsultants) and is available on the Authority’s 
website.   
 

Subsection B9 
Antidiscrimination Provisions 

 
In accordance with N.J.S.A. 10:2-1 every contract for or on behalf of the State or any county or municipality or other 
political subdivision of the State, or any agency of or authority created by any of the foregoing, for the construction, 
alteration or repair of any public building or public work or for the acquisition of materials, equipment, supplies or 
services shall contain provisions by which the contractor agrees that: 
 

a. In the hiring of persons for the performance of work under this contract or any subcontract hereunder, or for 
the procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or 
services to be acquired under this contract, no contractor, nor any person acting on behalf of such contractor 
or subcontractor, shall, by reason of race, creed, color, national origin, ancestry, marital status, gender identity 
or expression, affectional or sexual orientation or sex, discriminate against any person who is qualified and 
available to perform the work to which the employment relates; 

b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or 
intimidate any employee engaged in the performance of work under this contract or any subcontract 
hereunder, or engaged in the procurement, manufacture, assembling or furnishing of any such materials, 
equipment, supplies or services to be acquired under such contract, on account of race, creed, color, national 
origin, ancestry, marital status, gender identity or expression, affectional or sexual orientation or sex; 

c. There may be deducted from the amount payable to the contractor by the contracting public agency, under 
this contract, a penalty of $ 50.00 for each person for each calendar day during which such person is 
discriminated against or intimidated in violation of the provisions of the contract; and 

d. This contract may be canceled or terminated by the contracting public agency, and all money due or to 
become due hereunder may be forfeited, for any violation of this attachment of the contract occurring after 
notice to the contractor from the contracting public agency of any prior violation of this attachment of the 
contract. 

  

http://www.state.nj.us/treasuery/purchase/pdf/Chapter25List.pdf
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Subsection B10 
Standards Prohibiting Conflicts of Interest 

Executive Order 189 (1988 - Kean) 
 
Pursuant to N.J.S.A.52:34-19 and Executive Order 134 (1976 - Byrne), Executive Order 189 (1988 - Kean) includes 
the following prohibitions on any vendor which provides or offers or proposes to provide goods or services to or perform 
any contract for the State of new Jersey or any State agency. 
 

(a) No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, 
compensation, gift, gratuity, or other thing of value of any kind to any State officer or employee or special 
State officer or employee, as defined by N.J.S.A. 52:13D-13b. and e., in the Department of the Treasury or 
any other agency with which such vendor transacts or offers or proposes to transact business, or to any 
member of the immediate family, as defined by N.J.S.A. 52:13D-13i., of any such officer or employee, or any 
partnership, Firm, or corporation with which they are employed or associated, or in which such officer or 
employee has an interest within the meaning of N.J.S.A. 52:13D-13g. 

(b) The solicitation of any fee, commission, compensation, gift, gratuity or other thing of value by any State officer 
or employee or special State officer or employee from any State vendor shall be reported in writing forthwith 
by the vendor to the Attorney General and the Executive Commission on Ethical Standards. 

(c) No vendor may, directly or indirectly, undertake any private business, commercial or entrepreneurial 
relationship with, whether or not pursuant to employment, contract or other agreement, express or implied, or 
sell any interest in such vendor to, any State officer or employee or special State officer or employee having 
any duties or responsibilities in connection with the purchase, acquisition or sale of any property or services 
by or to any State agency or any instrumentality thereof, or with any person, Firm or entity with which he is 
employed or associated or in which he has an interest within the meaning of N.J.S.A. 52:13D-13g. Any 
relationships subject to this provision shall be reported in writing forthwith to the Executive Commission on 
Ethical Standards, which may grant a waiver of this restriction upon application of the State officer or employee 
or special State officer or employee upon a finding that the present or proposed relationship does not present 
the potential, actuality or appearance of a conflict of interest. 

(d) No vendor shall influence, or attempt to influence or cause to be influenced, any State officer or employee or 
special State officer or employee in his official capacity in any manner which might tend to impair the objectivity 
or independence of judgment of said officer or employee. 

(e) No vendor shall cause or influence, or attempt to cause or influence, any State officer or employee or special 
State officer or employee to use, or attempt to use, his official position to secure unwarranted privileges or 
advantages for the vendor or any other person. 

(f) The provisions cited above in paragraph 3a. through 3e. shall not be construed to prohibit a State officer or 
employee or special State officer or employee from receiving gifts from or contracting with vendors under the 
same terms and conditions as are offered or made available to members of the general public subject to any 
guidelines the Executive Commission on Ethical Standards may promulgate under paragraph 3c. 
 

 Subsection B11 
ADA Indemnification Act 

 
The Consultant and the Authority do hereby further agree that the provisions of Title II of the Americans With Disabilities 
Act of 1990 (the "Act") (42 U.S.C. §12101 et seq.), which prohibits discrimination on the basis of disability by public 
entities in all services, programs and activities provided or made available by public entities, and the rules and 
regulations promulgated pursuant thereunto, are made a part of this OPS. In providing any aid, benefit, or service on 
behalf of the Authority pursuant to this OPS, the Consultant agrees that the performance shall be in strict compliance 
with the Act. In the event that the Consultant, its agents, servants, employees, or subconsultants violate or are alleged 
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to have violated the Act during the performance of this OPS, the Consultant shall defend the Authority in any action or 
administrative proceeding commenced pursuant to this Act. The Consultant shall indemnify, protect, and save harmless 
the Authority, its agents, servants, and employees from and against any and all suits, claims, losses demands, or 
damages, or whatever kind or nature arising out of or claimed to arise out of the alleged violation. The Consultant shall 
at its own expense, appear, defend, and pay any and all charges for legal services and any and all costs and other 
expenses arising from such action or administrative proceeding or incurred in connection therewith. In any and all 
complaints brought pursuant to the Authority grievance procedure, the Consultant agrees to abide by any decision of 
the Authority which is rendered pursuant to said grievance procedure. If any action or administrative proceeding results 
in an award of damages against the Authority or if the Authority incurs any expense to cure a violation of the Act which 
has been brought pursuant to its grievance procedure, the Consultant shall satisfy and discharge the same at its own 
expense. 
 
The Authority shall, as soon as practicable after a claim has been made against it, give written notice thereof to the 
Consultant along with full and complete particulars of the claim. If any action or administrative proceedings is brought 
against the Authority or any of its agents, servants, and employees, the Authority shall expeditiously forward or have 
forwarded to the Consultant every demand, complaint, notice, summons, pleading, or other process received by the 
Authority or its representatives.  It is expressly agreed and understood that any approval by the Authority of the services 
provided by the Consultant pursuant to this contact will not relieve the Consultant of the obligation to comply with the 
Act and to defend, indemnify, protect, and save harmless the Authority pursuant to this attachment.  It is further agreed 
and understood that the Authority assumes no obligation to indemnify or save harmless the Consultant, its agents, 
servants, employees and subconsultants for any claim which may arise out of their performance of this OPS. 
Furthermore, the Consultant expressly understands and agrees that the provisions of this indemnification clause shall 
in no way limit the Consultant's obligations assumed in this OPS, nor shall they be construed to relieve the Consultant 
from any liability, nor preclude the Authority from taking any other actions available to it under any other provisions of 
the OPS or otherwise at law. 

Subsection B12 
Diane B. Allen Equal Pay Act 

 
Please be advised that in accordance with P.L. 2018, c. 9, also known as the Diane B. Allen Equal Pay Act, which was 
signed in to law by Governor Phil Murphy on April 24, 2018, a contractor performing “qualifying services” or “public 
work” to the State or any agency or instrumentality of the State shall provide the Commissioner of Labor and Workforce 
Development a report regarding the compensation and hours worked by employees categorized by gender, race, 
ethnicity, and job category.  For more information and report templates see https://nj.gov/labor/equalpay/equalpay.html 
 

Subsection B13 
Business Registration Act 

  
Proof of valid business registration with the State of New Jersey Department of the Treasury, Division of Revenue and 
Enterprise Services, shall be submitted by the successful Firm prior to award of the OPS in the form of a valid Business 
Registration Certificate in compliance with N.J.S.A. 52:32-44, as amended.  No OPS shall be awarded without proof of 
business registration with the Division of Revenue and Enterprise Services. Any questions with regard to obtaining a 
BRC can be directed to the Division of Revenue and Enterprise Services by visiting their website at 
state.nj.us/treasury/revenue. Failure to comply with the requirements of N.J.S.A. 52:32-44 will result in penalties per 
N.J.S.A. 54:49-4.1.   
 

https://nj.gov/labor/equalpay/equalpay.html
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