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September 1, 2021 
 
To:   ALL CONSULTANTS 
 
Subject: REQUEST FOR EXPRESSIONS OF INTEREST 
   ORDER FOR PROFESSIONAL SERVICES NO. OPS No. P3837 
   SUPERVISION OF CONSTRUCTION SERVICES FOR CONTRACT P100.579 
   PARKWAY BRIDGE DECK AND SUPERSTRUCTURE RECONSTRUCTION 
   MILEPOST 124.4 TO 128.1 
   
The New Jersey Turnpike Authority (Authority) invites Expressions of Interest (EOIs) for a Complex project from 
engineering Firms prequalified and eligible in the following Profile Codes. 
 

Profile Code(s) Description(s) 
B153 Roadway Construction Inspection 
B155 Bridge Construction Inspection 
B157 Bridge Deck Repair/Replacement Inspection 

 
Attached (see Attachment A) is a list of all consultants currently prequalified and eligible to submit an EOI for the above 
referenced assignment.  *Joint Ventures (*Firms interested in submitting an EOI as a Joint Venture must be prequalified 
as a Joint Venture with the Authority) that meet all Profile Code requirements are also eligible to submit an EOI. 
 
To qualify as a prequalified consultant, a Firm must have on file with the Authority a current “Professional Service 
Prequalification Questionnaire” (PSPQ) package prior to submission of the EOI.  A current PSPQ is one that has been 
on file with the Authority for no more than 24 months, or in certain cases for no more than 12 months.  Only those Firms 
who have been prequalified for the specified profile code(s) this project entails will be considered.  Prequalification is 
not required for subconsultants.  Prequalification is required for Joint Ventures. 
 
The Authority has adopted a Disabled Veteran Owned Business (DVOB) Enterprise Program (the DVOB Program). 
Under the DVOB Program, Firms interested in being considered for this OPS agree to make a good faith effort to award 
at least three (3) percent of the assignment to those businesses that meet the requirements and have been registered 
by the Division of Revenue & Enterprise Services/Department of Treasury as a Disabled Veteran Owned Business 
Enterprise.  Firms shall demonstrate how they will utilize DVOB Firms in order to achieve the 3% goal and add value 
to the project team. 
 
The Authority shall also be seeking participation of Small Business Enterprises (SBE) as subconsultants.  The project 
goal is 25% SBE participation to New Jersey Businesses (see Attachment B2). 
 
The following attachments are incorporated into and made part of the RFEOI: 

• Attachment A – EOI Submission Requirements (A1 – A6); and 
• Attachment B - RFEOI Standard Information (B1 through B13)  
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This solicitation is for professional services required to provide construction supervision and inspection services for 
Contract No. P100.579, Parkway Bridge Deck and Superstructure Reconstruction, Milepost 124.4 to 128.1. 
 
Staff Qualifications  
 
It will be the Consultants responsibility to ensure that the project is fully and adequately staffed at all times for the 
successful completion of the project. Attachment A4, “Scope of Services” includes specific requirements of staff 
required for the project. 
 

Project Description 
 
Contract No. P100.579 involves work on six (6) bridges, Structure Nos. 124.4NO, No. 124.5SO, 124.5SI, 124.6NI, 
128.0A and No. 128.0B. Structures Nos. 124.4NO and 124.5SO include fascia bay deck and parapet replacement on 
both sides along with miscellaneous repairs. Structure No. 128.0A includes superstructure replacement and widening, 
requiring the use of a temporary “strongback” beam. Structure No. 128.0B includes deck replacement and widening. 
Re-alignment of Structures 128.0A and 128.0B is being done to improve site distance and safety of the interchange. 
This will include the addition of two (2) retaining walls and relocation of four (4) sign structures. Construction staging 
makes necessary the use of a temporary bridge when work is ongoing at Structure 128.0B. 
 
This Contract also involves complex MPT, blast cleaning and repainting bridges, utility coordination, electrical 
upgrades, containment and proper disposal of hazardous waste produced during the painting process, repairing deck 
spalls; repairing and reconstructing deck joints; removing asphalt surfacing; placing new membrane waterproofing; 
resurfacing approach roadways and bridge decks; pavement striping; substructure repairs; structural steel repairs; 
temporary stringer support; bearing replacement; emergency and routine bridge repairs under cost plus compensation; 
all necessary traffic control, and local agency coordination; other incidental work on various structures; and all other 
work required in the successful prosecution of the work. The work in this contract is concentrated between Milepost 
124 and 128 in Middlesex County, New Jersey, and will require public outreach. 
Placement and removal of temporary line stripping and concrete construction barrier, in general, necessitates the 
closing of supplementary or “buffer” lanes which are only permissible during certain off-peak traffic times, and or at 
night. A portion of the work above will be carried out in condensed, nightly, weekend, part weekly, and multi-week 
construction stages with single or multi-lane closings. It should be anticipated that at times staffing will be needed for 
both day and nighttime operations depending on the contractor’s approach which will be driven by the availability of 
allowable lane closures. Staffing will be required at multiple sites concurrently 
 
It is anticipated that the Notice to Proceed will be issued January 2022. The anticipated contract duration is 47 months, 
one (1) month pre-construction activities, forty-one (41) months of multiple construction staged activities, and five (5) 
months post-construction activities; the estimated construction cost is approximately $55 million. 
 
Project background materials (preliminary plans, studies, reports, etc.) will be available for review electronically through 
the Authority’s Secure File Sharing site in the “Background Materials” folder.  Access to the secure workspace will be 
provided to all prequalified and eligible Consultants via e-mail as part of the RFEOI notification process.  If there are 
any questions or issues related to the Secure File Sharing site, please contact Ricardo McNeil via e-mail at 
mcneil@njta.com.  The subject line should read “OPS No. P3837, Supervision of Construction Services for Contract 
P100.579, Parkway Bridge Deck and Superstructure Reconstruction, Milepost 1242.4 to 128.1 secure file sharing site 
information.”   
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Submission Requirements for Expression of Interest 
 
Firms that are interested in being considered for these services must submit a total of five (5) copies of their 
Expression of Interest, no later than 10:00 A.M. on Tuesday, September 21, 2021. EOI’s are to be submitted as 
follows: One (1) PDF copy uploaded to the Authority’s Secure File Sharing Site (Kiteworks); as well as four (4) 
hard copies, delivered to the Authority’s Headquarters on or before the date and time referenced above. EOI’s 
hand delivered or delivered by an overnight delivery service shall be addressed to: 
 

New Jersey Turnpike Authority 
1 Turnpike Plaza 

Woodbridge, NJ 07095 
Attn: Engineering Department, Construction-Structures 

Ricardo McNeil   
 
Expressions of Interest transmitted via U.S. Mail should be addressed to: 

 
New Jersey Turnpike Authority 

P.O. Box 5042 
Woodbridge, NJ 07095-5042 

Attn: Ricardo McNeil   
 

Access to the secure folder(s) in Kiteworks for this OPS will be limited to each Consultant team and NJTA staff (by 
invitation from Kiteworks). All required submissions are to be uploaded as one PDF document to the appropriate folder 
for the submission type (e.g. EOI, Technical Proposal, Fee Proposal), you will also be required to use a specific naming 
convention when uploading documents (e.g. OPS #_Fee_Firm Name).  To gain access to Kiteworks, firms should email 
Jennifer Romero at JROMERO@njta.com with the following information in the subject line: “OPS No. P3837 Kiteworks 
Access”. 
 
Expressions of Interest uploaded to the designated folder and hand delivered after 10:00 A.M. on Tuesday, 
September 21, 2021 will not be considered.     
 

Inquiries 
 
Inquiries pertaining to this RFEOI are to be directed in writing to Ricardo McNeil, via e-mail to mcneil@aol.com.  The 
deadline for inquiries is Tuesday, September 7, 2021.  The Authority will respond to all written inquiries received.  Each 
inquiry will be stated, and a written response provided.  Responses will be posted on the Authority’s website under 
Doing Business, Current Solicitations on or before Tuesday, September 14, 2021.  Consultants will be responsible for 
submitting their EOIs in accordance with the RFEOI and any modifications, revisions and/or clarifications thereto as a 
result of the posted responses.  Late inquiries may not be reviewed or considered.   
 

Consultant Selection 
 
Once the EOIs have been evaluated for completeness, the Authority will create a list of Firms that shall receive the 
Request for Technical and Sealed Fee Proposals. (“RFP”). A Review Committee will evaluate the technical 
qualifications and experience of each Firm and its project team and will rank the Firms. The evaluation and ranking of 
the EOIs will serve as a method by which to create a list of Firms most highly qualified to perform the project, in 
accordance with N.J.A.C. 19:9-2.8(e), who will receive Requests for Technical and Sealed Fee Proposals. 
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The EOIs will be evaluated and ranked based on numerical scores resulting from pre-established weighted factors.  
For this project, the rating factors and their relative weights are: 
 

RATING FACTORS WEIGHT % POINTS 
Experience of the Firm on Similar Projects 15 45 
Experience of the Resident Engineer on Similar Projects 15 45 
Key Personnel’s Qualifications and Relevant Experience 15 45 
Understanding the Project and the Authority’s Needs  15 45 
Approach to the Project 15 45 
Commitment and Ability to Perform the Project and Outstanding Work 
with the Authority 

10 30 

Commitment to Quality Management 10 30 
Attainment of DVOB and SBE Participation Goals 5 15 
 100% 300 

 
Following the review of the submitted EOIs, the Authority will request Technical and Fee Proposals from at least three 
(3) Firms it deems the most qualified.  All respondents will be notified at each stage of the EOI and RFP process, 
regarding their status. 
 
All submittals required pursuant to P.L. 2005, Chapters 51 and 271 Executive Order 117 (2008) will be requested from 
the intended Awardee(s) only.  This will include the combined CH. 51/Executive Order 117 Two-Year Certification and 
Disclosure of Political Contributions form (CH 51.1 R1/21/2009), and the P.L. 2005 c. 271 Vendor Certification and 
Political Contribution Disclosure Form (Rev: 02/07/2006 DPP c271 C&D) completed by each business entity all of 
which will be transmitted to the intended Awardee(s) by the Authority and are to be returned to the Authority within five 
(5) business days 
 

Order for Professional Services  
(OPS) 

 
Final OPS Documents shall consist of the Authority's Order for Professional Services Agreement (which is available 
on the Authority’s website), the RFEOI, the selected firm’s EOI, the RFP, as well as the selected firm’s submitted 
Technical Proposal and Final Negotiated Fee Proposal.  These documents are listed in the order of priority in the event 
of a conflict.  
 
Effective April 29, 2014 Consultants shall be required, at their own expense, to provide ALL insurance 
coverages as more fully set forth in the applicable OPS Agreement.  
 
Attached please find additional information regarding EOI and project requirements. The Attachments, which are 
incorporated into and made part of this RFEOI, include: Attachment A and Attachment B.  
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Very truly yours, 
 
ORIGINAL SIGNED BY 
 
Robert J. Fischer, P.E. 
Chief Engineer 
 
 
RJF:RMN:mu 
Attachments 
 
c: M. Garofalo 
 Review Committee  
 File  
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ATTACHMENT A 
Supplemental Information 

 
Subsection No. and Title 
 
A1. EOI Submission Requirements 
A2. Prequalified and Eligible Consultants 
A3. OPS Procurement and Project Schedule 
A4. Scope of Services  
A5. Staffing Estimate  
A6. Compensation Basis 
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Subsection A1 
EOI Submission Requirements 

 
To be considered for these services, qualified Firms, including Joint Ventures must submit their EOI which shall 
contain the following: 
 

1. Letter of Interest comprised of single-sided, letter-sized pages with minimum 1-inch borders and minimum 
font size of 10 pt., stating the Firm’s interest, ability and its commitment to complete the requested 
professional services listed in this solicitation and in their EOI.  

The Letter of Interest shall summarize the following information. 
a. Experience of the Firm on Similar Projects 

Provide information on the Firm and its sub-consultants experience on similar projects. 
The Firm shall provide information on past projects which they have performed that demonstrate similar 
service of those required for this assignment.  Each project listed shall include a brief description of the project 
scope performed by the Firm and its relevance to the proposed assignment.  It shall identify the Firm’s office(s) 
the work was performed from, the date (time frame) the services were performed, magnitude and cost of the 
project, and contact/reference information for each project listed. 

b. Experience of the Resident Engineer on Similar Projects 
The Firm shall identify the Resident Engineer that will be assigned to the project and identify the individual’s 
education, credentials and work experience. The Firm should discuss the proposed Resident Engineer’s 
experience and its application to the assignment.  The Firm shall review the criteria set forth by the Authority 
in the RFEOI in consideration of the person proposed for the assignment.  If the Firm is proposing an individual 
with credentials considerably different than those identified by the Authority, the Firm must explain its rationale 
and identify/demonstrate the benefit the individual brings to the assignment. 
The resume of the Resident Engineer proposed, included in the EOI, shall be clear, dated and detailed to the 
related assignment experience.  References shall be furnished for each project listed (include date when work 
performed and relevance to subject assignment and at least one contact name and phone number for each 
project). 

c. Key Personnel’s Qualifications and Relevant Experience 
The Firm shall identify the Project Manager and/or other key personnel that will be assigned to the project and 
their role and responsibilities specific to the assignment.  Information concerning their education, credentials 
and work experience should be provided along with contact/reference information.  The Firm shall discuss the 
individuals proposed for the assignment and identify how their education, credentials and work experience 
are applicable to their role on the assignment. 
The resumes of key personnel proposed, included in the EOI shall be clear, dated and detailed to the related 
assignment experience.  References shall be furnished for each project listed (include at least one contact 
name and phone number for each project). 

d. Understanding of the Project and the Authority’s Needs 
Provide an explanation of the Firm's understanding of the project and Authority’s needs required for the 
successful completion of the assignment.  Provide a summary of the Firm's qualifications, and state how they 
relate to the Firm's ability to provide the requested services.  Through attached organizational chart and 
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resumes identify the person(s), or subconsultant(s), responsible for each division of the assignment and their 
relevant experience.   
Understanding of the Project 
The Firm shall provide information to demonstrate that they fully understand the overall objective of the project 
and why the Authority is undertaking the assignment.  This may include discussions providing background 
information on the need for the project, its effect on the Authority’s facilities, and impact on the overall 
transportation network.  Firms should demonstrate specific first-hand knowledge of the location affected by 
the project and the long-term effects the project has on the Authority, its patrons, or other relevant issues.  
Understanding of the Authority’s Needs  
The Firm shall demonstrate that they fully understand the needs of the Authority as it relates to the specific 
scope-of-work identified in the RFEOI. The Firm must confirm the deliverables and the schedule for design 
and construction associated with project specific deliverables.  The Firm should also discuss project 
management items, including deliverables such as submittal of wage rate approvals and invoicing. 

e. Approach to the Project 
The Firm shall identify the major tasks comprising the project and describe in detail how they will be 
accomplished.  Provide an explanation of the process the Firm will use to schedule, manage and perform the 
required tasks within the scope of services and identify the key milestones and projects critical path.  The Firm 
shall identify key issues and potential problems and discuss alternatives and options which would lead to 
resolution.  The Firm should discuss innovative concepts with cost benefits and/or accelerated project delivery, 
where applicable.  The Subconsultant roles, value to the team/project, and reporting relationship shall be 
clearly identified. 

f. Commitment and Ability to Perform the Project and Outstanding Work with the Authority 
The Firm shall affirm their commitment and ability to complete the proposed work as well as any outstanding 
work they currently have with the Authority. The Firm shall provide an explanation of the anticipated project 
schedule and demonstrate that the Firm can commit the required staff resources and management to perform 
the assignment. A listing of the Firm’s facilities, including the address of the office where the project will be 
performed, and how they relate to the Firm’s ability to provide the requested services shall be provided. 
Commitment and Ability to Perform the Project 
The Firm shall discuss their commitment and availability of required staff for the assignment as shown on the 
completed “Commitments of Proposed Project Staff” and “Certification of Staff Availability” forms. 
Outstanding Work with the Authority 
The Firm shall discuss their outstanding work with the Authority as shown on the completed Disclosure Forms 
for the prime and all subconsultants.  Information should be provided to demonstrate how this project may be 
impacted or affected by the existing workload of the consultant or its subconsultants. Outstanding Work shall 
be considered the sum of the Outstanding Work of the prime and subconsultants.  No factors/weighting will 
be applied based on the percent of work assigned to the prime or subconsultants. 

g. Commitment to Quality Management  
An affirmation of the Firm’s Commitment to Quality Management and Quality Assurance/Quality Control 
(QA/QC).  The Firm shall provide a written narrative that describes the Firm’s quality assurance policy and 
how it intends to implement a quality assurance program specifically for this assignment. The Firm shall 
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identify credentialed QA/QC staff and the roles and working relationship with other staff members as part of 
the design process or construction phase. 

h. Attainment of DVOB and SBE Participation Goals  
The Authority has adopted a Disabled Veteran Owned Business (DVOB) Enterprise Program (the DVOB 
Program). Under the DVOB Program, Firms interested in being considered for this OPS agree to make a good 
faith effort to award at least three (3) percent of the assignment to those businesses that meet the 
requirements and have been registered by the Division of Revenue & Enterprise Services/Department of 
Treasury as a Disabled Veteran Owned Business Enterprise.  Firms shall demonstrate how they will utilize 
DVOB Firms in order to achieve the 3% goal and add value to the project team. 
The Authority has also adopted a Small Business Enterprise Sub-Consultant’s Program (the SBE Program).  
Under the SBE Program, Firms interested in being considered for this OPS agree to make a good faith effort 
to award at least twenty-five (25) percent of the assignment to those businesses that meet the requirements 
and have been registered by the Division of Revenue & Enterprise Services/Department of the Treasury as a 
Small Business Enterprise.   
Firms shall demonstrate how they will utilize SBE Firms in order to achieve the 25% goal and add value to 
the project team. 

2. An organizational chart showing key project team members for all primary tasks, including subconsultants.  
Provide all team members’ names, titles and reporting relationships.   

3. Resumes for the Resident Engineer and each Key Personnel team members, detailing relevant 
experience and professional/technical qualifications.  Include resumes of proposed subconsultants. Each 
resume should be one page single-sided with dates provided for each project. 

4. A detailed staffing estimate per task and by ASCE Grade/ Classification, along with an estimate of total hours, 
to provide the work described herein. 
The Authority has provided an estimate of the expected staffing for this OPS, which is identified in Attachment 
A5 – Staffing Estimate. This information shall be considered by the Consultant in the preparation of their project 
staffing schedule, which shall include when they intend to deploy each member of the proposed staff and the 
duration over which the Consultant intends to utilize staff based on the hours provided for in the Staffing 
Estimate. As a part of this task, the Consultant shall evaluate the hours furnished and shall comment with 
regard to the distribution by ASCE Grade / Classification, scheduled deployment of staff, and task for which 
they believe modifications in the Engineer’s Estimate may be appropriate to meet the project needs. If no 
comments are received, the Authority will assume the Staffing Estimate per Attachment A5 is appropriate for 
the Consultant to complete the assignment. 

5. A Project Schedule for this solicitation that addresses the various tasks defined by the scope of services for 
this assignment.   

6. Recent Authority Project Experience Forms identifying all Authority projects on which the consultant is 
currently working or have been completed (closed out) within the previous five (5) year period.  A separate 
form shall be provided for the prime consultant and for each sub-consultant. 

7. A completed Affidavit of Eligibility/Disclosure of Material Litigation form (which is available on the 
Authority’s website) for review by the Authority’s legal counsel.  Forms for each Firm, each member of a joint 
venture and all sub-consultants shall be submitted.  Firm shall certify that it is not suspended, disbarred or 
disqualified from bidding on any state or federal projects.  Furthermore, no litigation shall be pending or brought 
against the Firm that could materially affect its ability to perform the OPS described herein.  Firm shall submit 
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a description of all litigation pending, threatened or brought against it, including any litigation against its owners 
and/or principals; and shall also submit a description of any enforcement actions or penalties pending or 
assessed by any regulatory agency having jurisdiction over permit compliance, worker health and safety, or 
labor laws, as these issues relate to performance of the OPS described herein. 
In lieu of a notary public, the Authority will accept the following statement on the Affidavit of Eligibility/Disclosure 
of Material Litigation form above the signature line: “I certify, under penalty of perjury under the laws of 
the State of New Jersey, that the foregoing is true and correct”. Hardcopy signed and notarized forms will 
be required to be submitted at the request of the Authority. 

 
8. A completed Disclosure Form – Outstanding Work with the Authority (which is available on the Authority’s 

website) stating all outstanding work with the Authority for both New Jersey Turnpike and Garden State 
Parkway projects.  Forms for each Firm, each member of a joint venture and all sub-consultants shall be 
submitted.  State “none” on the form if Firm, joint venture or sub-consultant has no outstanding work with the 
Authority.  It is specifically noted that the Authority’s Disclosure Form shall be submitted with the EOI.  
Consultants may separate types of work by category (i.e.: Design Services, Construction Services, 
Environmental Services, etc.) however, the “Total” amounts stated at the bottom of the page shall be the 
combined total amounts of all outstanding work with the Authority as identified on the form. 

 
9. A completed Commitments of Proposed Project Staff form stating the percentage of time each member has 

available to commit to this assignment, including subconsultant staff. 
10. A completed Certification of Staff Availability form the Firm shall certify that the staff proposed in the EOI 

shall be used in the performance of the project.  When proposing the same staffing in multiple EOIs, disclose 
one of the following: 

A. A statement that all projects utilizing same staff will be completed on time and how this will be done, or  
B. A statement that the Firm voluntarily withdraws one of the EOIs from further consideration if the Authority is 

giving serious consideration to more than one EOI, or 
C. Alternate staff resumes to be used by the Authority in evaluating EOIs if the Authority is giving serious 

consideration to more than one EOI. 
11. A completed SBE/DVOB Form – Proposed Schedule of Small Business Enterprise Participation and 

Disabled Veteran Owned Business Enterprises stating the Firm’s intention to use SBE and DVOB Certified 
Firms as sub-consultants. 

12. A completed Disclosure of Investment Activities in Iran form. 
13. A completed Vendor Source Disclosure form. 
14. A completed Ownership Disclosure Form, pursuant to N.J.S.A. 52:25-24.2.  
15. Business Registration Certificate. 

The required forms referenced in Items 6 through 14 above can be found on the Authority’s website: www.njta.com 
under Doing Business, Engineering Professional Services, Supplemental Forms. 
 
The NJTA has promulgated a Code of Ethical Standards pursuant to the laws of the State of New Jersey, a copy of 
which is available on the State of New Jersey website https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf. By 
submitting an EOI, your Firm will be subject to the intent and purpose of said Code and to the requirements of the State 
Ethics Commission.  

http://www.njta.com/
https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf
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EOIs are limited to a total of ten (10) single-sided, letter size pages, comprised of the following: Letter of Interest, not 
to exceed five (5) pages, Resumes, a maximum of five (5), each of which shall be one (1) page.  Pages in excess of 
these requirements will not be considered.  This information shall be presented in an organized fashion and shall be 
categorized in accordance with the preceding submission requirements.   
 
A brief transmittal letter along with the following forms and/or documents (listed below in the order in which they appear 
in this RFEOI), are excluded from the above referenced page count: 
 

• Organization Chart 
• Detailed Staffing Estimate 
• Project Schedule (a maximum of 1 page) – foldout sheets are permitted 
• Recent Authority Project Experience Form 
• Affidavit of Eligibility/Disclosure of Material Litigation Form 
• Disclosure Form - Outstanding Work with the Authority 
• Commitments of Proposed Project Staff Form 
• Certification of Staff Availability Form 
• SBE/DVOB Form 
• Disclosure of Investment Activities in Iran Form 
• Vendor Source Disclosure Form 
• Ownership Disclosure Form 

 
The aforementioned page limitation shall be increased to a maximum of fourteen (14) pages, if the Consultant must 
exercise option 10C above. The additional four (4) single-sided letter-sized pages shall include information for alternate 
staffing as follows: 
 
1) An alternate Organizational Chart as permitted above showing key personnel names, position, title and reporting 

relationships (Note:  Organizational Chart is not included in the page count). 
2) One (1) page, single-sided resume for up to three (3) alternative key project personnel stating relevant experience 

including dates of assignments and professional qualifications. 
3) Allowance for one (1) page, if necessary, to explain the consultant’s modified approach to the project if it would be 

handled differently as a result of utilizing the alternate personnel. 
  
The Consultant shall not include alternate staffing in their Expression of Interest unless they are required to do so in 
accordance with Option 10C.  If included in the EOI, the proposed alternative staffing information shall be contained in 
a separate attachment of the EOI.  It shall only be considered by the Authority in the scoring of the EOI if required. 
 
Anything in excess of the page limitations for each of the EOI criteria above will not be read or considered.  If the EOI 
submitted is not in accordance with the specific provisions defined above, it shall be considered incomplete and may 
be rejected. 
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Subsection A2 
Prequalified and Eligible Consultants 

 
AECOM Technical Services M&J Engineering, P.C. 
AmerCom Corporation Maitra Associates, P.C. 
APTIM Environmental & Infrastructure, Inc. MAKS Engineers, PC 
Arora and Associates, P.C. Malick & Scherer, P.C. 
ATANE Engineers, Architects and Land Surveyors, P.C. McCormick Taylor, Inc. 
Boswell Engineering MFS Construction, LLC 
CDM Smith Inc. Michael Baker International, Inc. 
Churchill Consulting Engineers, PC Mott MacDonald LLC 
Colliers Engineering & Design, Inc. MP Engineers, P.C. 
Dewberry Engineers Inc. NAIK Consulting Group, P.C. 
Enovate Engineering, LLC OMSUM ENGINEERING LLC 
French & Parrello Associates, P.A. Parsons Transportation Group, Inc. 
Gannett Fleming, Inc. Pennoni Associates, Inc. 
Gedeon Engineering, PC d/b/a Gedeon GRC Consulting Promatech, Inc. 
Greenman-Pedersen, Inc. Remington & Vernick Engineers 
Hardesty & Hanover, LLC SJH Engineering, P.C. 
Hill International, Inc. Stantec Consulting Services, Inc. 
HNTB Corporation STV Incorporated 
IH Engineers, P.C. T.Y. Lin International 
INFRA TECH ENGINEERS, LLC TechniQuest Corporation 
Jacobs Engineering Group Inc. Tectonic Engineering Consultants, Geologists & Land Surveyors 

D.P.C. Inc. 
Johnson, Mirmiran & Thompson, Inc. Traffic Planning and Design, Inc. 
KS Engineers, P.C. TRC Engineers, Inc. 
KSE-JMT JV Urban Engineers, Inc. 
KSE/TECTONIC - JV Van Cleef Engineering Associates, LLC 
LiRo Engineers, Inc. WSP USA Inc. 

  

https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=33922
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=819
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=33862
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=52522
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=54345
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=52303
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=5282
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=43182
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=44142
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=927
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=53182
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=52308
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=972
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=33923
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=362
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=52331
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=33883
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=50302
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=54663
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=54582
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=41862
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=52335
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=386
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=6624
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=55203
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=106
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=50262
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=50322
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=39102
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=11722
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=41902
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=10922
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=16
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=41942
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=44322
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=41962
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=41582
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=6782
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=40182
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=40182
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=46762
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=53882
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=3962
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=683
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=54343
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=50342
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=54882
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=55365
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=52327
https://capex.njta.com/strategicsourcing/secured/SourcingAdminController?action=ContractorViewAction&companyID=41702
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Subsection A3 
OPS Procurement and Project Schedule 

Posted  ........................................................................................................................................... September 1, 2021  

Deadline for Inquiries ..................................................................................................................... September 7, 2021 

Posted Responses to Inquiries ...................................................................................................... September 14, 2021 

Submittal of Expressions of Interest .............................................................................................. September 21, 2021 

Request for Technical and Sealed Fee Proposals  ........................................................................ October 13, 2021 

Submittal of Technical Proposals ................................................................................................... November 3, 2021 

Notify Consultant of Need for Presentation .................................................................................... November 17, 2021 

Presentation ................................................................................................................................... November 22, 2021 

Recommendation to Award OPS ................................................................................................... December 2021 

Notice to Proceed .......................................................................................................................... January 2022 

Completion of all Construction Work  ............................................................................................. May 2025 

Administration Project Closeout  .................................................................................................... November 2025 
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Subsection A4 
Scope of Services 

 
The proposed scope and technical approach of these supervision services shall be thoroughly defined by the 
Consultant's EOI and shall include: 
 
GENERAL 
 
1. All services provided by the Consultant shall be in strict conformance with New Jersey Turnpike Authority 

(Authority, NJTA) standards of quality as may be found in the NJTA Manual for Construction, and 2016 Standard 
Specifications. These publications and drawings may be purchased from the Authority by application to Tony 
Valte, Telephone: (732) 750-5300, Ext. 8244. 

 
2. The Consultant shall be responsible for the thorough understanding of the project requirements including the 

applicable codes and regulations.  The Consultant shall become familiar with the NJTA’s procedures and 
coordinating requirements necessary for effective performance of the project. 

3. It will be the Consultant's responsibility to bring to the attention of the Authority in the EOI, or at the time during 
the submission of the proposal, any errors, omissions and non-compliance discovered in the Scope of Services 
Section.   

 
A. PROJECT COORDINATION 
 
I. Coordination with the Project Team 
 
The Consultant shall coordinate its activities with NJTA personnel throughout the course of the OPS.  Early on, the 
Consultant shall establish a means of coordinating and reporting its activities with the Authority’s Project Engineer to 
ensure an expeditious exchange of information.  NJTA shall be informed of all meetings with other agencies, 
government officials and/or groups so that NJTA personnel can attend if necessary. 
 
The Consultant will be responsible to prepare and submit two separate monthly progress reports, one indicating 
weighted percent complete per task, and one indicating percent complete based on hours spent per task, with reports 
corresponding to invoices.  Percent complete reported shall exclude the unassigned portion of unanticipated services.  
Invoices are required to be submitted on a monthly basis and shall be received by the Authority within 20 calendar 
days of the end of each billing period. 
 
The Consultant shall notify the Authority's Project Engineer immediately, if and when the percent fee expended exceeds 
the project percent complete.  The Consultant shall implement at once the necessary adjustments and/or make 
recommendations on how to alleviate this condition.  Failure to do so will put the Consultant at risk of having to absorb 
any costs incurred above and beyond the authorized fee.   
 
II. Other Agency Coordination 
 
The Consultant may be required to contact and/or meet with representatives of local communities, railroads, utilities, 
NJDEP, US Coast Guard and other affected agencies with jurisdiction, in order to review and determine all necessary 
project requirements and permits as indicated in the project specifications.  Various agencies may be affected by this 
project and should be kept informed as to the status of this project. 
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B. PROJECT DESCRIPTION 
 
Professional Engineering Services are required for the supervision of construction of Contract No. P100.579, Parkway 
Bridge Deck and Superstructure Reconstruction Milepost 124.4 to 128.1. The contract involves work on six (6) bridges, 
Structure Nos. 124.4NO, No. 124.5SO, 124.5SI, 124.6NI, 128.0A and No. 128.0B. Structures Nos. 124.4NO and 
124.5SO include fascia bay deck and parapet replacement on both sides along with miscellaneous repairs. Structure 
No. 128.0A includes superstructure replacement and widening, requiring the use of a temporary “strongback” beam. 
Structure No. 128.0B includes deck replacement and widening. Re-alignment of Structures 128.0A and 128.0B is being 
done to improve site distance and safety of the interchange. This will include the addition of two (2) retaining walls and 
relocation of four (4) sign structures. Construction staging makes necessary the use of a temporary bridge when work 
is ongoing at Structure 128.0B. 
 
This Contract also involves complex MPT, blast cleaning and repainting bridges, utility coordination, electrical 
upgrades, containment and proper disposal of hazardous waste produced during the painting process, repairing deck 
spalls; repairing and reconstructing deck joints; removing asphalt surfacing; placing new membrane waterproofing; 
resurfacing approach roadways and bridge decks; pavement striping; substructure repairs; structural steel repairs; 
temporary stringer support; bearing replacement; emergency and routine bridge repairs under cost plus compensation; 
all necessary traffic control, and local agency coordination; other incidental work on various structures; and all other 
work required in the successful prosecution of the work. The work in this contract is concentrated between Milepost 
124 and 128 in Middlesex County, New Jersey.  
It is anticipated that the Contract will be awarded at the December 2021 Commission meeting; Notice to Proceed 
January 2022. The anticipated contract duration is 47 months, one (1) month preconstruction activities, forty-one (41) 
months of multiple construction staged activities, and five (5) months post-construction activities; the estimated 
construction cost is approximately $55 million. 
 
C. SCOPE OF PROJECT 
 
The Consultant shall provide inspection services that are generally defined as including, but not limited to, checking 
that all work is done in compliance with the contract plans and specifications, inspection of all construction materials to 
be used at the site to insure compliance with the contract plans and specifications, to obtain certifications of all 
manufactured materials, the maintenance of as-built information and plans and all such other services as may be 
required to furnish a complete engineering service of high quality. 

1. The Consultant shall provide professional services for the supervision and inspection of construction, 
assigning qualified engineering personnel with capable supporting staff for that purpose. The Consultant will 
also be required to coordinate the projects included in this OPS with any and all projects undertaken by the 
Authority or other Agency that may affect the Schedule prepared for these contracts. 

2. The Consultant shall confer with the Authority with regard to the details of field inspection services to be 
provided prior to the start of construction and after construction and make allowance for sufficient staffing to 
perform these administrative services. 
Inspectors covering paving shall be currently certified as Field Technicians by the N.J.S.A.T. Inspectors 
responsible for preparing the test specimens and overseeing the placement, finishing, and curing of concrete 
and other cementitious material shall be currently certified as Concrete Field-Testing Technicians by ACI. 

3. The Consultant shall provide a part-time Project Manager, full-time Resident Engineer and full-time Inspectors 
during all periods of construction activity to perform construction inspection and administrative services for 
cost control, progress and quality control.  The remaining part-time inspector shall be assigned, when needed, 
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during peak construction phases of the contract.  The Consultant shall refer to Subsection A5 for Staffing 
Estimate details.  The personnel shall be comfortable and able to work over waterways and/or heights up to 
250 feet and shall be available to work extended hours at night and on weekends when necessary. 

 
The duties of the Resident Engineer and Inspection Team shall include, but not be limited to, the following: 

A. To prepare detailed, legible, daily reports of all construction and engineering fieldwork in CapEx.  
Changes in weather conditions and specific field operations shall be noted by time and location, on 
a daily report. 

B. To identity to the Turnpike staff any environmental, right-of-way, and community relations problems 
that may impact construction progress and would require action for resolution by non-construction 
personnel, such as the Authority’s Law or Real Estate staff or consultants, or Media Relations 
Coordinator. 

C. The Consultant shall provide a Senior Inspector to assist the Resident Engineer. The Senior 
Inspector shall be familiar with the Resident Engineer’s duties. The Senior Inspector shall perform 
inspection duties and represent the Resident Engineer for those times when the project operates 24 
hours and when the Resident Engineer is off site. Due to the nature of this project, a portion of the 
hours for the Senior Inspector are expected to be overnight.  

 
The part-time Project Manager shall be a Professional Engineer licensed in the State of New Jersey.  The 
Project Manager shall have at least fifteen (15) years of related Project Manager experience on large 
transportation projects. 

 
The Resident Engineer shall meet one of the following minimum qualification criteria: 

 
A. Ten years of full-time experience, acceptable to the Authority, involved in bridge construction and/or 

bridge deck repair projects, five years of which shall have been spent full time on construction 
contracts in the capacity of Resident Engineer. 

 
B. Five years of full time experience, acceptable to the Authority, involved in bridge construction and/or 

bridge deck repair projects, three years of which shall have been spent full time on construction 
contracts in the capacity of Resident Engineer, and certification by the National Institute for 
Certification of Engineering Technologies (NICET) as a Transportation Engineering Technician, 
Highway Construction Level IV. 

 
The Senior Inspector shall meet one of the following minimum qualification criteria:  

 
A. Five years of full-time experience, acceptable to the Authority, involved in bridge construction and/or 

bridge deck repair projects, three years of which shall have been spent full time on construction contracts 
in the capacity of Assistant Resident Engineer.  

B. Three years of full time experience, acceptable to the Authority, involved in bridge construction and/or 
bridge deck repair projects, two years of which shall have been spent full time on construction contracts 
in the capacity of Assistant Resident Engineer, and certification by the National Institute for Certification 
of Engineering Technologies (NICET) as a Transportation Engineering Technician, Highway Construction 
Level III. 

 
The Inspectors shall meet the following minimum qualification criteria: 
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A. Five years of full-time experience, acceptable to the Authority, involved in bridge construction and/or 
bridge substructure repair projects and shall be certified by the National Institute for Certification of 
Engineering Technologies (NICET) as a Transportation Engineering Technician. 

B. Inspectors for concrete construction shall be certified by the American Concrete Institute (ACI), Concrete 
Field-Testing Technician. Inspectors for paving operations shall be certified by the Society of Asphalt 
Technologists (SAT), Asphalt Paving Construction Technologist. Coating Inspectors for painting 
operations shall be certified by National Association of Corrosion Engineers (NACE). 

 
4. The total inspection force is identified in Subsection A5.  Due to the nature, work volumes, and time constraints 

of this project, around the clock staffing is required for certain activities.  For this reason, additional inspectors 
are needed for a two-shift operation to fully staff this project. 

5. A part time Structural Engineer, and a part time Drafting/Cadd Technician will be required for this assignment 
for services described herein.  All personnel are expected to be familiar with highway and bridge construction, 
staged construction, maintenance and protection of traffic procedures involving lane closings and the 
associated coordination responsibilities for those lane closings with the Authority’s Maintenance and 
Operations Departments. 

6. The Consultant shall have direct access to structural design support on a 24-hour basis to resolve 
unanticipated field problems that might arise and might have potential impact on work completion and opening 
of closed lanes within the stipulated time frames. 

7. The Consultant shall conduct a detailed review of the contractors’ computer-generated CPM progress 
schedules, including analysis of the logic associated with these schedules. The schedule shall be in the latest 
version of Primavera. 
a. The Contractor shall provide a master project baseline schedule, incorporating all inter-related 

milestones between the respective contracts.  The master schedule shall be updated monthly by the 
Contractor, incorporating the progress reflected in the respective contracts. 

b. The Consultant shall provide advance indication of schedule delays or associated cost increases 
from approved contractor plans, and recommend remedial action to the contractor, and/or the 
Authority. 

c. The Contractor shall submit two electronic copies of the progress schedule on Authority approved 
electronic media (as well as hard copies of their schedules).  CDs shall be Microsoft Windows 
compatible. 

8. The Consultant shall inspect, record and ensure acceptable progress on all Utility Work Orders.  The 
Consultant shall review, recommend payment of and submit for processing Utility Work Order invoices. 

9. The Consultant shall provide off-hour staffing, as periodically required throughout the project, at weekday 
nighttime, weekends, and weekend nighttime.  The contract work will be carried out in stages.  Due to the 
need for nighttime work at certain times required primarily for shifting traffic; placing, resetting and removing 
concrete construction barrier between construction stages; installation and removal of catches; and structural 
steel removal and erection, two shift field supervision staffing may be necessary.  

10. The Consultant’s personnel shall be familiar with bridge deck and roadway reconstruction work, staged 
construction, maintenance, and protection of traffic procedures involving lane closings and the associated 
coordination requirements with the Authority’s Operations Department. 

11. The Consultant shall conduct the preconstruction meeting, final inspections, and regular job progress 
meetings, attend all meetings called by the Authority and prepare written minutes of all meetings attended.  
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The Consultant shall prepare and distribute minutes of all meetings after review by the Authority’s Project 
Engineer within five (5) business days of the meeting.  The job progress meetings shall include a monthly 
review of “best practices”.  This discussion may be held as a separate break out meeting or in the conduct of 
the routine progress meeting.  Participation by the Design Engineer shall be required by the Engineer when 
warranted. 

12. The Consultant shall conduct preconstruction job meetings with the contractor, subcontractors and utility 
owners pertaining to safety, maintenance and protection of traffic, construction staging, HPC placement, 
paving operations, bearing replacement, routing of contractor vehicles, or other issues as deemed necessary.  
The meetings shall cover proper equipment, methods of construction, grade control, asphalt and concrete 
supply and other pertinent, significant matters relating to the construction. 

13. The Consultant shall coordinate MPT on local roadways with state and local authorities having jurisdiction.  
The Consultant shall ensure the Contractor verifies traffic safety devices are in place prior to work each day, 
and at the end of each day, per approved plan. 

14. The Consultant shall review contractor’s requests for additional compensation and claims and make 
recommendations regarding payment of such requests and claims, if asked for by the Authority, except as 
hereinafter provided.  

15. The Consultant shall maintain records regarding such activities as may be required to resolve contractor 
requests for additional compensation.  Where the performance of a claim review requires unreasonable 
personnel time and is considered by the Authority “Extra Work”, the Authority may increase the authorized 
ceiling of the OPS and the Consultant shall be paid equitably for such services and expenses as may be 
mutually agreed upon by the Consultant and the Authority. 

16. The Consultant shall coordinate the construction activities with neighboring agencies, local communities, utility 
owners and other contractors working concurrently in the same or adjacent work zones.   

17. The Consultant shall monitor the contractor’s staging and approved disposal areas if within Turnpike right-of-
way to ascertain compliance with the Authority’s requirements and to ensure no unauthorized dumping is 
taking place.  The Consultant shall take immediate corrective action if any deviation from the specified 
requirements occurs. 

18. The Consultant shall review the contractor’s proposed construction methods, including steel erection, form 
construction, earthwork, and demolition procedures to ensure conformance with the specifications.  The 
Consultant may be required to sign Hazardous Waste Manifests associated with the project 

19. The Consultant shall obtain, and review material certificates and delivery tickets as may be required for 
materials utilized within the permanent work. 

20. The Consultant is advised that the Authority has implemented CapEx Manager for reporting project progress, 
spending activity, generating Certificates of Payment and general construction management tasks.  The 
Consultant will be responsible for all actions related to CapEx. 

21. The Consultant shall prepare and maintain formal documentation to establish construction related activities 
by date, work effort, manpower, equipment, and material utilizing CapEx.   

22. The Consultant shall prepare and submit for processing certificates of payment as required for construction 
contracts, each month or semi-monthly using CapEx.  The Consultant shall maintain computerized records 
covering running totals of quantities and costs while construction is in progress. 

23. The Consultant shall prepare and recommend for payment change orders that may become necessary due 
to changed conditions and/or extra work during construction.  Change Orders shall be provided with detailed 



OPS No. P3837 
Supervision of Construction Services for 

Contract No. P100.579 
Parkway Bridge Deck and Superstructure Reconstruction 

Milepost 124.4 to 128.1 
  Page 19 of 35 

 

              

information of such changed conditions, along with appropriate supporting documentation, and Engineers 
Estimate, as required.  Change Orders shall be processed using CapEx. 

24. The Consultant shall review and process all shop drawings, catalog cuts, material certifications, methods of 
work and equipment.  As part of the shop drawing processing, the Consultant shall check and review all the 
shop drawings for completeness, deviations from previously employed and approved methods, field condition 
applicability and constructability and shall advise the design engineer accordingly.  Responsibility for shop 
drawing review will be in accordance with the Material Review Acceptance Matrix.  The Consultant shall 
conduct a shop drawing kick off meeting which shall include the Design Engineer and Contractor.  This 
meeting will be held at the Consultants field office to review and document the anticipated schedule of 
submissions and the specific requirements for shop drawings considered significant, complex and/or critical 
to the construction schedule.  The purpose of the meeting shall be to align the expectations for all parties 
involved in the submission and review process. 

25. The Consultant shall notify the Authority’s Project Engineer immediately in case of accidents affecting the 
contractor or contract work activities.  The Consultant shall prepare reports in case of accident affecting the 
contractor or the Consultant and/or their respective personnel. 

26. The Consultant shall document with photographs any unusual incidents, conditions, or construction methods 
encountered, which should be on record, or which might require additional work and result in additional 
compensation by change order.  The Engineer shall have a digital camera, equipped with flash, at his disposal 
always for this purpose. 

27. The Consultant shall layout and schedule “if and where directed”, emergency repair or accident damage repair 
work based on priority and maintain records for contractor manpower and equipment. 

28. The Consultant shall solicit cost proposals from multiple testing laboratories for the core testing services 
required for this assignment.  A summary of these costs along with the Consultant’s recommendations as to 
which firm(s) to engage shall be presented to the Authority’s Project Engineer for review and approval within 
30 days of the notice to proceed.   The Consultant’s recommendations shall be based on an assessment of 
the testing laboratory/laboratories accreditations, technical capabilities, availability, and cost.  The Consultant 
shall not proceed with the implementation of testing services without written approval from the Authority’s 
Project Engineer.   The testing laboratory/laboratories shall be AASHTO accredited and it shall be the 
Consultants responsibility to confirm that their accreditations are up to date for the services to be 
provided.   Testing laboratories shall be retained and managed by the Consultant.  The Consultant will be 
reimbursed by the Authority as a direct expense.  For the purpose of developing the Fee Proposal the 
Consultant shall include $250,000.00 as a direct expense for testing services.  
Off-site laboratory testing by an independent testing laboratory is intended to provide all off-site testing and 
inspection of shop fabrication of bearings, structural steel, substructure concrete mixes, precast concrete 
products and other similar materials that require off-site testing. 
a. The testing laboratory retained by the Consultant shall also perform testing of asphalt and concrete in 

place properties, embankment densities and soil/aggregate testing.  The Consultant will be responsible 
for on site sampling of concrete material and all on-site visual inspections. 

b. The Authority will be copied by the testing laboratory on all testing reports. 
c. The approved testing laboratory must have current AASHTO accreditation for all of the following AASHTO 

testing procedures (ASTM equivalents); T30, T164 (D2172), T209, T269 (D3203), T22 (C39) T119 
(C143), T121 (C138), T141 (C172), T152 (C231) and T196 (C173). 

d. Evidence of AMRL and CCRL inspection will not be accepted in lieu of AASHTO accreditation. 
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29. The Consultant’s inspection staff shall assure compliance with the contract plans and specifications, report 
on the quantities of materials furnished and the numbers and classification of workmen employed and the 
type and size of equipment used on all construction operations, take such tests as may be required to insure 
material compliance with the specifications, and evaluate and approve the quality and workmanship of all 
contract work. 

30. The Consultant shall staff the project office at all times when the contractor is working until 5:00 P.M. each 
weekday to receive mail, to issue correspondence in a timely manner, and maintain files pertinent to the 
project. 

31. The Consultant shall participate in the final inspection of the completed work, prepare a “punch list” resulting 
from such inspections, measure all pay items of work and make certifications that the work has been 
completed in accordance with the plans and specifications, and prepare the Final Certificate of Payment.   

32. The Consultant shall maintain as-built records and prepare as-built drawings within 30 days of the final 
inspection. 

a. The Consultant will be responsible for making all corrections to the Contract Documents due to 
changes made during the construction of the project.   

b. The Consultant will be furnished with the original mylars.  The corrections shall be made on the 
mylars in permanent ink in accordance with the N.J. Turnpike Authority’s Design Manual. 

c. The Consultant will be furnished with the Microstation files.  Corrections on Microstation files shall 
be made in accordance with the current version of the N.J. Turnpike Design Guide for CADD Files, 
as stipulated on the Authority’s website. 

33. Contract No. P100.579 has an estimated construction value of approximately $55 million.  The estimated total 
project duration of this assignment is 47 months.  This period includes one (1) month preconstruction activities, 
forty-one (41) months of multiple construction staged activities, and five (5) months post-construction 
activities. The Resident Engineer and Office Engineer shall be on the project full-time for this duration.  The 
Senior Inspector is expected to be required during all construction stages including punch list.  The full-time 
Inspector is expected to be required during all construction stages. The remaining part-time inspector shall be 
assigned, when needed, for the peak construction stages of the contract.   

34. The Consultant is specifically informed that the Authority’s Fiber Optic Cable System was constructed under 
Contract No. R-1296, which is included as reference material for review.  The Consultant shall take all 
precautionary measures required to safeguard these facilities.  The Consultant is required to execute the 
Authority’s Fiber Optic Contract Document Review Certification.  This document is found on the Authority’s 
website under “Professional Services” and “Expression of Interest” section, “Supplemental Forms”. 

35. The Consultant shall conduct a post construction meeting(s) with the Design Engineer and Contractor to 
review the project in its entirety for the purpose of identifying areas for improvement and areas of excellence 
from the perspective of each project participant.  The purpose of the meeting is to provide an open forum to 
discuss and review measurable and actionable recommendations for future projects based on the information 
compiled from the routine monthly best practices meetings.  The participants shall include key project 
personnel, principals and decision makers from each firm. The Consultant shall identify their findings and 
recommendations in a “Best Practices” document which shall detail items for further consideration and 
evaluation by the Authority.  The document shall be in a format approved by the Authority’s Project Engineer 
delivered to the Authority following the conclusion of construction during the contract closeout process. 

36. The Consultant shall furnish a Construction Products List (CPL) per QPC Guidelines for Resident Engineers 
found on the Authority’s website. 
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D.  GENERAL REQUIREMENTS: 
 

1. The Consultant shall perform the services in accordance with the “Manual for Construction”, dated June 
1987, setting forth the general requirements for performing administrative and inspection work.  The Authority 
has the right to amend the instructions contained in the manual at its sole discretion.    

2. See Authority Website for the Order for Professional Services agreement, which the Consultant is expected 
to execute after approval of his proposal by the Authority.  This includes insurance and indemnification 
requirements.   

3. The Contractor will provide a field office with heating, air conditioning and basic furnishings.  A computer, 
duplication equipment, a personal computer with a separate line/modem allowing for communication via 
electronic mail, etc., as necessary, shall be furnished by the Consultant.  The Contractor is obligated to pay 
for supplying electric power, installation of telephone lines, internet access and field office maintenance.  
Costs incurred by the Consultant as outlined above are considered overhead and shall be included in the 
multiplier mentioned under Compensation Basis. 

4. The Consultant shall submit time sheets or time sheet summaries which reflect specific day when time 
charges were incurred.  A running total of direct expenses, including subconsultant expenditures, shall be 
submitted with each invoice. 

5. All correspondence, invoices and transmittals for the project shall be referenced by the Authority’s Order for 
Professional Services number and applicable Construction Contract Number and Title. 

 
E.  REFERENCE MATERIALS AVAILABLE: 
 
The contract documents are available for review electronically through the Authority’s Secure File Sharing Site. Access 
to the secure workspace will be provided to all prequalified and eligible Consultants via e-mail as part of the RFEOI 
notification process.  If there are any questions or issues with the file sharing site, please contact Wilmor Capuno via 
email at wcapuno@njta.com. The subject line should read ”OPS No. P3837 Secure File Sharing Information.” The 
following reference material is available for review: 
 

a) Contract No. P100.579, Phase C Plans, dated July 29, 2021 
b) Contract No. P100.579, Phase C Construction Schedule, dated August 10, 2021 
c) Contract No. P100.579, Phase C Engineers Estimate, dated July 29, 2021 
d) Contract No. P100.579, Phase C Supplementary Specifications, dated July 29, 2021 
e) Contract No. P100.579, Phase C Materials Acceptance Criteria, dated July 29, 2021 

 
  

mailto:wcapuno@njta.com
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Subsection A5 
Staffing Estimate 

 

Classification 
(ASCE-Grade) 

Regular Overtime Unanticipated  Total Hours 

Project Manager 
(PT) 

751  25 776 

Resident Engineer 
(FT) 

8,153 940 25 9,118 

Senior Inspectors #1 
(FT) 

7,537 860 25 8,422 

Office Engineers/Inspector #2 
(FT) 

8,178 940  9,118 

Inspectors #3 
(FT) 

6,761 780 25 7,566 

Inspectors #4 
(PT) 

5,822 660  6,482 

Survey Crews 
(PT) 

320   320 

Schedulers 
(PT) 

384   384 

Structural/Highway 
(PT) 

144   144 

Drafting/CADD Tech 
(PT) 

240   240 

Total Hours 38,290 4,180 100 42,570 
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Subsection A6 
Compensation Basis 

 
The Consultant will be responsible for paying all tolls. 
 
Following a review of submitted Expressions of Interest, the Authority will request Fee Proposal(s) from the Firm(s) it 
deems most qualified. 
 
The Sealed Fee Proposal shall be submitted as a cost-plus fee, based on reimbursement of direct professional and 
technical salaries, except Corporate Officers, Partners, Owners and routine secretarial and clerical services, times a 
multiplier, not to exceed 2.35, plus direct expenses and subconsultant services, at cost.  The multiplier shall not be 
applied to the premium portion of overtime.  When Corporate Officers, Partners, Owners and/or Principals are required 
to provide services in a technical capacity, the salaries for such services shall be reimbursable for direct salaries times 
a multiplier not to exceed 2.35. The multiplier covers all overhead and profit.  No expenses or costs shall be billed 
unless specifically included in this EOI Solicitation and Final Negotiated Fee Proposal.  For general services provided 
by Corporate Officers, Partners, Owners and/or Principals working in a non-technical capacity, no compensation will 
be provided. 
 
Average rate per classification/grade will not be permitted to determine total labor costs.  The Consultant shall list each 
individual proposed for the project and include the hours and hourly pay rate. 
 
Salary rate increases will be permitted in accordance with the following parameters: 
 

• Salary increases will not be permitted for the first 24 months of any OPS Agreement from the date of execution; 
• Starting at month 25, all staff, regardless of pay grade / title, will be allowed up to a maximum annual increase 

of 2%; 
• The proposal salary rate increase schedule will apply to the prime consultant as well as all sub-consultants; 

 
The Fee Proposal, when requested, shall detail time (hours) and direct salary data for classifications conforming to 
ASCE Professional and Technical Grades, as shown on the Staffing Estimate and as modified by the Consultant to 
account for all required services. The ceiling amount shall be estimated to the nearest $5,000. 
 
Salaries shall be charged at the Consultant’s hourly rates. The Consultant is responsible for managing the assignment, 
adhering to the number of hours, salary rates and personnel, as proposed in the Expression of Interest and Fee 
Proposal. Individual standard and overtime rates must be approved by the Authority’s Chief Engineer or the Chief 
Engineer’s designated representative prior to commencement of work or whenever the Consultant proposes that an 
individual’s rate be changed during the term of this OPS, provided such change is reflected in the Consultant’s Fee 
Proposal. Except for overtime worked on construction supervision during permissible contract working hours, approval 
of overtime must be issued by the Authority. The Fee Proposal shall follow and reflect the Staffing Estimate as shown 
in Attachment A5. 
 
Direct expenses shall include subconsultant services, and mileage.  Mileage will be paid at the prevailing rate. Mileage 
will be reimbursed for travel between the field office and the job site and return. 
 
Expenses for lodging and meals will be paid in accordance with the Federal per diem rates which can be found at 
www.gsa.gov/perdiem.  Compensation for lodging and meals must be approved in advanced by the Authority, 
otherwise the Consultant will not be reimbursed for meals and lodging.  This shall also apply to the Consultants 
subconsultants. 

http://www.gsa.gov/perdiem
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Subconsultant services are those required services performed by other Firms at the Consultant’s direction.  These 
services in excess of $5,000 must be approved in advance by the Authority. 
 
Overnight delivery charges will be paid by the Authority if said delivery is specifically requested by the Authority and 
agreed to in advance.  Otherwise, the Consultant will not be reimbursed for overnight delivery charges if the Consultant 
elects to use such services for its convenience.  This shall also apply to the Consultant’s subconsultants. 

 
ATTACHMENT B 

Standard Supplemental Information 
 
Subsection No. and Title 
  
B1. Administrative and Agreement Information  
B2. Small Business Enterprise and Disabled Veteran-owned Business Programs 
B3. Equal Employment Opportunity Regulations (N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127) and N.J.A.C. 17:27) 
B4. State Contractor Political Contributions (P.L. 2005, Chapter 51 and Executive Orders 134 and 117) 
B5. Set-Off for State Tax (N.J.S.A. 54:49-19) 
B6. Office of State Comptroller Right to Audit (N.J.A.C. 17:44-2.2) 
B7. Source Disclosure Certification (N.J.S.A. 52:34-13.2, Executive Order 129) 
B8. Disclosure of Investment Activities in Iran (N.J.S.A. 52:32-57(a) and N.J.S.A. 52:32-56(e)(3)) 
B9. Antidiscrimination Provisions (N.J.S.A. 10:2-1) 
B10. Standards Prohibiting Conflicts of Interest Executive Order 189 (1988 - Kean) 
B11. ADA Indemnification Act 
B12. Diane B. Allen Equal Pay Act 
B13. Business Registration Act 

 
Subsection B1 

Administrative and Agreement Information 
 

Professional Corporation 
Incorporated Firms that have not filed a copy of a Certificate of Authorization, as required by N.J.S.A. 45:8-56, with the Authority 
must include a copy of the Certificate with the EOI.  Professional service corporations established pursuant to the “Professional 
Service Corporation Act,” P.L.  1969, c. 232 (N.J.S.A. 14A:17-1 et seq.), are exempt from this requirement. 
 
Signatures 
Expressions of Interest must be signed by an officer of the Firm authorized to make a binding commitment. 
 
Incurring Costs 
The Authority shall not be liable for any costs incurred by any consultant in the preparation of their EOI. 
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Addendum to EOI Solicitations  
If, at any time prior to receiving EOIs, it becomes necessary to revise any part of this EOI solicitation, or if additional information 
is necessary to enable a Firm to make an adequate interpretation of the provisions of this EOI solicitation, an addendum to the 
EOI solicitation will be made available on the Authority’s web-site as described herein. 
 
Acceptance and Rejection of EOIs and Proposals 
The Authority may award an OPS for these services to a Firm that the Authority determines best satisfies the needs of the 
Authority. The solicitation for an EOI or Technical Proposal does not, in any manner or form, commit the Authority to award 
any OPS. The contents of the EOIs may become a contractual obligation, if, in fact, the EOI or Technical Proposal is accepted 
and an OPS is entered into with the Authority. Failure of a Firm to adhere to and/or honor any or all of obligations of its EOI or 
Technical Proposal may result in cancellation of any OPS awarded by the Authority.  The Authority shall not be obligated at 
any time to award an OPS to any consultant. The Authority reserves the right to reject any and all proposals or to negotiate 
with any proposer in accordance with applicable law. 
 
Dissemination of Information 
Information included in this document or in any way associated with this project is intended for use only by the Firm and the 
Authority and is to remain the property of the Authority. Under no circumstances shall any of said information be published, 
copied or used by the Firm, except in replying to this EOI solicitation. 

 
News Releases 
No news releases pertaining to this RFEOI or the Project to which it relates shall be made without Authority approval and then 
only in coordination with the issuing office and the Authority’s Media Relations Coordinator. 
 
Public Records 
Any EOI, Technical Proposal or Fee Proposal submitted by a Firm constitutes a public document that will be made available 
to the public upon request pursuant to New Jersey’s Open Public Records Act, N.J.S.A. 47:1A-1 et seq.  The Firms may request 
the Authority’s General Counsel to deem certain attachments of its EOI containing personal, financial or proprietary information 
non-disclosable, which determination shall be in accordance with such Act. 

 
Subsection B2 

Small Business Enterprise and Disabled Veteran-owned Business Program 
 
Small Business Enterprise Program  
 
It is the policy of the New Jersey Turnpike Authority (the “Authority”) that Small Business Enterprises (“SBE”) as 
determined and defined by the Division of Revenue & Enterprise Services (“Division”) and the Department of the 
Treasury (“Treasury”) in N.J.A.C. 17:13-1.1. have the opportunity to compete for and participate in the performance of 
consultant services.  The Authority is seeking participation of these SBEs in the performance of certain Orders for 
Professional Services (OPS). Your Expression of Interest (EOI) must include either (1) evidence of the use 
subconsultants who are registered with the Division as a SBE, or (2) demonstration of a good faith effort, to meet the 
goal of awarding at least twenty-five (25%) percent of the total value of the OPS to.  During the RFP portion of this 
procurement, as part of the fee negotiation process, Firms must submit proof of their subconsultants’ SBE 
registration(s). In the event that a Firm cannot comply with the goal set forth above, prior to the time of the award, the 
Firm must demonstrate to the Authority’s satisfaction that a good faith effort was made to accomplish the above stated 
goal. 
 
After award of the OPS, in order for the Authority to monitor and report SBE participation during the course of the OPS 
pursuant to N.J.A.C. 17:13-5.2, the Consultant shall submit evidence of SBE participation in a form acceptable to the 
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Authority, with each invoice for payment. Invoices for Payment submitted without the completed SBE Form will not be 
processed. 
 
If the Consultant, for any reason, at any time during the course of the OPS, intends to make any additions, deletions 
or substitutions to the list of Firms on the SBE form submitted to the Authority, the Consultant shall submit such 
proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
Evidence of a “good faith effort” includes, but is not limited to: 
1. Consultant shall request a listing of small businesses from the Division and the Authority and attempt to contact 

same; 
2. Consultant shall keep specific records of its efforts, including the names of businesses contacted and the means 

and results of such contacts, receipts from certified mail and telephone records; 
3. Consultant shall provide proof of solicitations of SBEs for their services, including advertisements in general 

circulation media, professional service publications and minority and women focus media; 
4. Consultant shall provide evidence of efforts made to identify work categories capable of being performed by SBEs;  
5. Consultant shall provide all potential subconsultants with detailed information regarding the project description;  
6. Consultant shall attempt, wherever possible, to negotiate lower prices with potential SBE subconsultants which 

submitted higher than acceptable fee estimates; and 
7. Efforts made to use the services of available community organizations, consultant groups, and local, state and 

federal agencies that provide assistance in the recruitment and placement of SBEs. 
Consultant shall maintain adequate records to document their efforts and will provide same to the Authority upon  
request. 
 
Disabled Veteran Owned Business Enterprise Program 

 
It is the policy of the New Jersey Turnpike Authority (the “Authority”) that Disabled Veteran Owned Business Enterprises 
(DVOBs) as determined and defined by the Division of Revenue & Enterprise Services (“Division”) and the Department 
of Treasury (“Treasury”) in N.J.A.C. 17:14-1.1have the opportunity to compete for and participate in the performance 
of consultant services. The Authority is seeking participation of these DVOBs in the performance of certain Orders for 
Professional Services (OPS). Your Expression of Interest (EOI) must include either (1) evidence of the use of 
subconsultants who are registered with the Division as a DVOB, or (2) demonstration of a good faith effort to meet the 
goal of awarding at least three(3) percent of the total value of the OPS to subconsultants who are registered with the 
Division as a DVOB.  During the RFP portion of this procurement, as part of the fee negotiation process, Firms must 
submit proof of their subconsultants DVOB registrations.  In the event that a Firm cannot comply with the goal set forth 
above, prior to the time of award, the Firm must demonstrate to the Authority’s satisfaction that a good faith effort was 
made to accomplish the above stated goal.  
 
After award of the OPS, in order for the Authority to monitor and report DVOB participation during the course of the 
OPS pursuant to NJAC 17:14-4, the Consultant shall submit evidence of DVOB participation in a form acceptable to 
the Authority, with each invoice for payment. Invoices for payment submitted without the completed DVOB Form will 
not be processed. 
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If the Consultant, for any reason, at any time during the course of the OPS, intends to make any additions, deletions 
or substitutions to the list of Firms on the DVOB Form submitted to the Authority, the Consultant shall submit such 
proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
Evidence of a “good faith effort” includes, but is not limited to: 

1. The Consultant shall attempt to locate qualified potential DVOBs; 
2. The Consultant shall consult the DVOB Database if no DVOBs are known to consultant; 
3. The Consultant shall keep all documentation of its efforts, including the names of businesses contacted and 

the means and results of such contacts; and 
4. The Consultant shall provide all potential subcontractors with detailed information regarding the specifications. 

Consultant shall maintain adequate records to document their efforts and will provide same with their Expression of 
Interest. (Form D - SBE/DVOB Unavailability Certification). 
 

Subsection B3 
Mandatory Equal Employment Opportunity Language  

N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127)  
N.J.A.C. 17:27 et seq.  

Goods, General Services, and Professional Services Contracts 
 
The contractor or subcontractor, where applicable, will not discriminate against any employee or applicant for 
employment because of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual 
orientation, gender identity or expression, disability, nationality or sex. Except with respect to affectional or sexual 
orientation and gender identity or ex-pression, the contractor will ensure that equal employment opportunity is afforded 
to such applicants in recruitment and employment, and that employees are treated during employment, without regard 
to their age, race, creed, color, national origin, ancestry, marital status, affection-al or sexual orientation, gender identity 
or expression, disability, nationality or sex. Such equal employment opportunity shall include, but not be limited to the 
following: employment, up-grading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 
rates of pay or other forms of compensation; and selection for training, including apprenticeship. The contractor agrees 
to post in conspicuous places, available to employees and applicants for employment, notices to be provided by the 
Public Agency Compliance Officer setting forth provisions of this nondiscrimination clause.  
The contractor or subcontractor, where applicable will, in all solicitations or advertisements for employees placed by or 
on behalf of the contractor, state that all qualified applicants will receive consideration for employment without regard 
to age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex.  
The contractor or subcontractor will send to each labor union, with which it has a collective bargaining agreement, a 
notice, to be provided by the agency contracting officer, advising the labor union of the contractor's commitments under 
this chapter and shall post copies of the notice in conspicuous places available to employees and applicants for 
employment.  
The contractor or subcontractor, where applicable, agrees to comply with any regulations promulgated by the Treasurer 
pursuant to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the Americans with 
Disabilities Act.  
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The contractor or subcontractor agrees to make good faith efforts to meet targeted county employment goals 
established in accordance with N.J.A.C. l7:27-5.2.   
The contractor or subcontractor agrees to inform in writing its appropriate recruitment agencies including, but not limited 
to, employment agencies, placement bureaus, colleges, universities, and labor unions, that it does not discriminate on 
the basis of age, race, creed, col-or, national origin, ancestry, marital status, affectional or sexual orientation, gender 
identity or expression, disability, nationality or sex, and that it will discontinue the use of any recruitment agency which 
engages in direct or indirect discriminatory practices.  
The contractor or subcontractor agrees to revise any of its testing procedures, if necessary, to assure that all personnel 
testing conforms with the principles of job related testing, as established by the statutes and court decisions of the 
State of New Jersey and as established by applicable Federal law and applicable Federal court decisions.  
In conforming with the targeted employment goals, the contractor or subcontractor agrees to review all procedures 
relating to transfer, upgrading, downgrading and layoff to ensure that all such actions are taken without regard to age, 
race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality or sex, consistent with the statutes and court decisions of the State of New Jersey, 
and applicable Federal law and applicable Federal court decisions.  
The contractor shall submit to the public agency, after notification of award but prior to execution of a goods and 
services contract, one of the following three documents:  

Letter of Federal Affirmative Action Plan Approval;  

Certificate of Employee Information Report; or  
Employee Information Report Form AA-302 (electronically provided by the Division and distributed to the public agency 
through the Division’s website at: http://www.state.nj.us/treasury/contract_compliance.  
The contractor and its subcontractors shall furnish such reports or other documents to the Division of Purchase & 
Property, CCAU, EEO Monitoring Program as may be request-ed by the office from time to time in order to carry out 
the purposes of these regulations, and public agencies shall furnish such information as may be requested by the 
Division of Purchase & Property, CCAU, EEO Monitoring Program for conducting a compliance investigation pursuant 
to N.J.A.C. 17:27-1.1 et seq. 
 

Subsection B4 
State Contractor Political Contributions Compliance  

Public Law 2005, Chapter 51, (Formerly EO 134) and Executive Order 117  
 

In order to safeguard the integrity of State government procurement by imposing restrictions to insulate the award of 
State contracts from political contributions that pose the risk of improper influence, purchase of access, or the 
appearance thereof, Executive Order 134 was signed on September 22, 2004 (“Executive Order 134”). The Order is 
applicable to all State agencies, the principal departments of the executive branch, any division, board, bureau, office, 
commission within or created by a principal executive branch department, and any independent State authority, board, 
commission, instrumentality or agency. Executive Order 134 was superseded by Public Law 2005, c.51, signed into 
law on March 22, 2005. In September 2008, Executive Order 117 was signed and became effective November 15, 
2008. It applies to the same government contracting entities subject to Executive Order 134 but extends the political 
contribution restrictions by expanding the definition of “business entity” to include, for example, more corporate 
shareholders and sole proprietors. Executive Orders 134 and 117, and Public Law 2005, c.51 contain restrictions and 
reporting requirements that will necessitate a thorough review of the provisions. Pursuant to the requirements of PL 
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2005, c.51, the terms and conditions set forth in this attachment are material terms of any OPS resulting from this 
RFEOI or RFP:  
 
Definitions  
 
For the purpose of this Attachment, the following shall be defined as follows:  
 

a) Contribution – means a contribution reportable as a recipient under “The New Jersey Campaign Contributions 
and Expenditures Reporting Act.” P.L. 1973, c. 83 (C.19:44A-1 et seq.), and implementing regulations set 
forth at N.J.A.C. 19:25-7 and N.J.A.C. 19:25-10.1 et seq. Through December 31, 2004, contributions in excess 
of $400 during a reporting period were deemed "reportable" under these laws. As of January 1, 2005, that 
threshold was reduced to contributions in excess of $300.  

 
b) Business Entity – means any natural or legal person; business corporation (and any officer, person, or 

business entity that owns or controls 10% or more of the corporation’s stock); professional services 
corporation (and any of its officers or shareholders); limited liability company (and its members); general 
partnership (and its partners); limited partnership (and its partners); in the case of a sole proprietorship: the 
proprietor; a business trust, association or any other legal commercial entity organized under the laws of New 
Jersey or any other state or foreign jurisdiction, including its principals, officers, or partners. The definition of 
a business entity also includes (i)all principals who own or control more than 10 percent of the profits or assets 
of a business entity ; (ii)any subsidiaries directly or indirectly controlled by the business entity; (iii)any political 
organization organized under attachment 527 of the Internal Revenue Code that is directly or indirectly 
controlled by the business entity, other than a candidate committee, election fund, or political party committee; 
and (iv) if a business entity is a natural person, that person’s spouse or child, residing in the same household.  

 
Breach of Terms of the Legislation  
 
It shall be a breach of the terms of the OPS for the Business Entity to (i)make or solicit a contribution in violation of the 
Legislation, (ii)knowingly conceal or misrepresent a contribution given or received; (iii) make or solicit contributions 
through intermediaries for the purpose of concealing or misrepresenting the source of the contribution; (iv) make or 
solicit any contribution on the condition or with the agreement that it will be contributed to a campaign committee or 
any candidate of holder of the public office of Governor, or to any State or county party committee; (v)engage or employ 
a lobbyist or consultant with the intent or understanding that such lobbyist or consultant would make or solicit any 
contribution, which if made or solicited by the business entity itself, would subject that entity to the restrictions of the 
Legislation; (vi) fund contributions made by third parties, including consultants, attorneys, family members, and 
employees; (vii) engage in any exchange of contributions to circumvent the intent of the Legislation; or (viii) directly or 
indirectly through or by any other person or means, do any act which would subject that entity to the restrictions of the 
Legislation. 
 
 Certification and Disclosure Requirement  
 

a) The Authority shall not enter into a contract to procure from any Business Entity services or any material, 
supplies or equipment, or to acquire, sell or lease any land or building, where the value of the transaction 
exceeds $17,500, if that Business Entity has solicited or made any contribution of money, or pledge of 
contribution, including in-kind contributions to a candidate committee and/or election fund of any candidate 
for or holder of the public office of Governor, or to any State, county or municipal political party committee, or 
legislative leadership committee during specified time periods. 
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b) Prior to the award of any contract or agreement, the intended Awardee shall submit the Certification and 
Disclosure form, certifying that no contributions prohibited by the Legislation have been made by the Business 
Entity and reporting all contributions the Business Entity made during the preceding four years to any political 
organization organized under 26 U.S.C.527 of the Internal Revenue Code that also meets the definition of a 
“continuing political committee” within the means of N.J.S.A. 19:44A-3(n) and N.J.A.C. 19:25-1.7. Failure to 
submit the required forms will preclude award of a contract under this RFP, as well as future contract 
opportunities.  

c) Further, the Contractor is required, on a continuing basis, to report any contributions it makes during the term 
of the contract, and any extension(s) thereof, at the time any such contribution is made. 

State Treasurer Review  
 
The State Treasurer or his designee shall review the Disclosures submitted pursuant to this attachment, as well as any 
other pertinent information concerning the contributions or reports thereof by the intended awardee, prior to award, or 
during the term of the contract, by the contractor. If the State Treasurer determines that any contribution or action by 
the contractor constitutes a breach of contract that poses a conflict of interest in the awarding of the contract under this 
solicitation, the State Treasurer shall disqualify the Business Entity from award of such contract.  
 
Additional Disclosure Requirement of P.L. 2005, C. 271  
 
Contractor is advised of its responsibility to file an annual disclosure statement on political contributions with the New 
Jersey Election Law Enforcement Commission (ELEC), pursuant to P.L. 2005, c. 271,  attachment 3 if the contractor 
receives contracts in excess of $50,000 from a public entity in a calendar year. It is the contractor’s responsibility to 
determine if filing is necessary. Failure to so file can result in the imposition of financial penalties by ELEC. Additional 
information about this requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us.  
 
Additional Disclosure Requirement Disclosure of P.L. 2005, C. 51 (Executive Order No. 117)  
 
Executive Order No. 117 (Corzine 2008) is designed to enhance New Jersey’s efforts to protect the integrity of 
government contractual decisions and increase the public’s confidence in government. The Executive Order builds on 
the provisions of P.L. 2005, c. 51 (“Chapter 51”), which limits contributions to certain political candidates and 
committees by for-profit business entities that are, or seek to become, State government vendors.  
 
Executive Order No. 117 extends the provisions of Chapter 51 in two ways: 
 

1. The definition of “business entity” is revised and expanded so that contributions by the following individuals 
also are considered contributions attributable to the business entity: 
 
• Officers of a corporation, any person or business entity who owns or controls 10% or more of the 

corporation’s stock, and professional services corporations, including any officer or shareholder, with the 
term “officer” being defined in the same manner as in the regulations of the Election Law Enforcement 
Commission regarding vendor disclosure requirements (N.J.A.C. 19:25-26.1), with the exception of 
officers of non-profit entities; 

• Partners of general partnerships, limited partnerships, and limited liability partnerships and members of 
limited liability companies (LLCs), with the term “partner” being defined in the same manner as in the 
regulations of the Election Law Enforcement Commission regarding vendor disclosure requirements 
(N.J.A.C. 19:25-26.1); 
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• In the case of a sole proprietorship: the proprietor; and  

• In the case of any other form or entity organized under the laws of this State or any other state or foreign 
jurisdiction: the entity and any principal, officer, and partner thereof;  

• Spouses, civil union partners, and resident children of officers,  partners, LLC members, persons owning 
or controlling 10% or more of a corporation’s stock, all shareholders of a professional services 
corporation, and sole proprietors are included within the new definition, except for contributions by 
spouses, civil union partners, or resident children to a candidate for whom the contributor is eligible to 
vote or to a political party committee within whose jurisdiction the contributor resides.  

2. Reportable contributions (those over $300.00 in the aggregate) to legislative leadership committees, municipal 
political party committees, and candidate committees or election funds for Lieutenant Governor are 
disqualifying contributions in the same manner as reportable contributions to State and county political party 
committees and candidate committees or election funds for Governor have been disqualifying contributions 
under Chapter 51. 
 

Executive Order No. 117 applies only to contributions made on or after November 15, 2008, and to contracts 
executed on or after November 15, 2008. 
 
Only the intended Awardee will be required to submit the required P.L. 2005 c. 51/Executive Order 117 and P.L., 2005, 
c. 271 forms.  The combined Chapter 51/Executive Order 117 form and the Chapter 271 form are available on the 
Department of Treasury Division of Purchase and Property’s website at: 
http://www.state.nj.us/treasury/purchase/forms.htm. 
 

Subsection B5 
Set-Off for State Tax  

 
Pursuant to N.J.S.A. 54:4-19, and notwithstanding any provision of the law to the contrary, whenever any taxpayer, 
partnership, or S corporation under Contract to provide goods or services or construction projects to the State of New 
Jersey or its agencies or instrumentalities, including the legislative and judicial branches of State government, is entitled 
to payment for those goods or services or construction projects and at the same time the taxpayer, or the partner or 
shareholder of that entity, is indebted for any State tax, the Director of the Division of Taxation shall seek to set-off that 
taxpayer’s, partner’s or shareholder’s share of the payment due to the taxpayer, partnership, or S corporation.  The 
amount of set-off shall not allow for the deduction of any expenses or other deductions which might be attributable to 
a partner or shareholder subject to set-off under this act.  No payment shall be made to the taxpayer, the provider of 
goods or services or the contractor or subcontractor of construction projects pending resolution of the indebtedness. 
 
The Director of Division of Taxation shall give notice to the set-off to the taxpayer, the provider of goods or services, or 
the contractor or subcontractor of construction projects and provide an opportunity for a hearing with thirty (30) days 
such notice under the procedures for protests established under R.S. 54:49-18.  No requests for conference, protest 
or subsequent appeal to the Tax Court from any protest under this attachment shall stay the collection of the 
indebtedness.  Interest that may be payable by the State pursuant to P.L. 1987, c. 184 (c.582:32-32et seq.) to the 
taxpayer, the provider of goods or services, or the contractor or subcontractor of construction projects shall be stayed. 

 
Subsection B6 
Right to Audit 

 
Pursuant to N.J.A.C. 17:44-2.2, authority to audit or review contract records: 

http://www.state.nj.us/treasury/purchase/forms.htm
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a) Relevant records of private vendors or other persons entering into contracts with covered entities are subject 
to review by the Office of the State Comptroller (OSC) pursuant to N.J.S.A. 52:15C-14(d). 

 
b) As of November 15, 2010, the Consultant (contract partner) shall maintain all documentation related to 

products, transactions or services under this contract for a period of five years from the date of final 
payment.  Such records shall be made available to the New Jersey Office of the State Comptroller upon 
request. 

 
Subsection B7 

Source Disclosure Certification 
 
Pursuant to N.J.S.A. 52:34-13.2 (Executive Order 129 (2004)), the Authority must consider the requirements of New 
Jersey’s contracting laws, the best interests of the State of New Jersey and its citizens, as well as applicable federal 
and international requirements. 
 
The Authority shall insure that all Firms seeking to enter into any contract in which services are procured on its behalf 
must disclose: 
 

a) The location by country where the services under contract will be performed; 
b) Any subcontracting of services under the contract and the location by country where the 

subcontracted services will be performed. 
 
This information must be disclosed on the Vendor Source Disclosure Form – N.J.S.A. 52:34-13.2 (Executive Order 129 
(2004)), which is available on the Authority’s website and returned with your Firm’s Expression of Interest (EOI).   
 

Subsection B8 
Disclosure of Investment Activities in Iran 

 
Pursuant to N.J.S.A. 52:32-57, any person or entity that submits a bid or proposal or otherwise proposes to enter into 
or renew a contract must complete the Authority’s “Disclosure of Investment Activities in Iran” certification to attest, 
under penalty of perjury, that neither the person or entity, nor any of its parents, subsidiaries, or affiliates (any parent, 
successor, subunit, direct or indirect subsidiary, or any entity under common ownership or control with, any entity), is 
identified on the Department of Treasury’s Chapter 25 list  as a person or entity engaging in investment activities in 
Iran. The Chapter 25 list is found on the State of New Jersey, Department of Treasury, Division of Purchase and 
Property website at http://www.state.nj.us/treasuery/purchase/pdf/Chapter25List.pdf.  Proposers must review this list 
prior to completing the certification.  If the Authority finds a person or entity to be in violation of the law, s/he shall take 
action as may be appropriate and provided by law, rule or contract, including but not limited to, imposing sanctions, 
seeking compliance, recovering damages, declaring the party in default and seeking debarment or suspension of the 
party. 
 
Completion of the certification is required of each Proposer (and all Subconsultants) and is available on the Authority’s 
website.   
  

http://www.state.nj.us/treasuery/purchase/pdf/Chapter25List.pdf
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Subsection B9 
Antidiscrimination Provisions 

 
In accordance with N.J.S.A. 10:2-1 every contract for or on behalf of the State or any county or municipality or other 
political subdivision of the State, or any agency of or authority created by any of the foregoing, for the construction, 
alteration or repair of any public building or public work or for the acquisition of materials, equipment, supplies or 
services shall contain provisions by which the contractor agrees that: 
 

a. In the hiring of persons for the performance of work under this contract or any subcontract hereunder, or for 
the procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or 
services to be acquired under this contract, no contractor, nor any person acting on behalf of such contractor 
or subcontractor, shall, by reason of race, creed, color, national origin, ancestry, marital status, gender identity 
or expression, affectional or sexual orientation or sex, discriminate against any person who is qualified and 
available to perform the work to which the employment relates; 

b. No contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or 
intimidate any employee engaged in the performance of work under this contract or any subcontract 
hereunder, or engaged in the procurement, manufacture, assembling or furnishing of any such materials, 
equipment, supplies or services to be acquired under such contract, on account of race, creed, color, national 
origin, ancestry, marital status, gender identity or expression, affectional or sexual orientation or sex; 

c. There may be deducted from the amount payable to the contractor by the contracting public agency, under 
this contract, a penalty of $ 50.00 for each person for each calendar day during which such person is 
discriminated against or intimidated in violation of the provisions of the contract; and 

d. This contract may be canceled or terminated by the contracting public agency, and all money due or to 
become due hereunder may be forfeited, for any violation of this attachment of the contract occurring after 
notice to the contractor from the contracting public agency of any prior violation of this attachment of the 
contract. 

 
Subsection B10 

Standards Prohibiting Conflicts of Interest 
Executive Order 189 (1988 - Kean) 

 
Pursuant to N.J.S.A.52:34-19 and Executive Order 134 (1976 - Byrne), Executive Order 189 (1988 - Kean) includes 
the following prohibitions on any vendor which provides or offers or proposes to provide goods or services to or perform 
any contract for the State of new Jersey or any State agency. 
 

(a) No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, 
compensation, gift, gratuity, or other thing of value of any kind to any State officer or employee or special 
State officer or employee, as defined by N.J.S.A. 52:13D-13b. and e., in the Department of the Treasury or 
any other agency with which such vendor transacts or offers or proposes to transact business, or to any 
member of the immediate family, as defined by N.J.S.A. 52:13D-13i., of any such officer or employee, or any 
partnership, Firm, or corporation with which they are employed or associated, or in which such officer or 
employee has an interest within the meaning of N.J.S.A. 52:13D-13g. 

(b) The solicitation of any fee, commission, compensation, gift, gratuity or other thing of value by any State officer 
or employee or special State officer or employee from any State vendor shall be reported in writing forthwith 
by the vendor to the Attorney General and the Executive Commission on Ethical Standards. 
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(c) No vendor may, directly or indirectly, undertake any private business, commercial or entrepreneurial 
relationship with, whether or not pursuant to employment, contract or other agreement, express or implied, or 
sell any interest in such vendor to, any State officer or employee or special State officer or employee having 
any duties or responsibilities in connection with the purchase, acquisition or sale of any property or services 
by or to any State agency or any instrumentality thereof, or with any person, Firm or entity with which he is 
employed or associated or in which he has an interest within the meaning of N.J.S.A. 52:13D-13g. Any 
relationships subject to this provision shall be reported in writing forthwith to the Executive Commission on 
Ethical Standards, which may grant a waiver of this restriction upon application of the State officer or employee 
or special State officer or employee upon a finding that the present or proposed relationship does not present 
the potential, actuality or appearance of a conflict of interest. 

(d) No vendor shall influence, or attempt to influence or cause to be influenced, any State officer or employee or 
special State officer or employee in his official capacity in any manner which might tend to impair the objectivity 
or independence of judgment of said officer or employee. 

(e) No vendor shall cause or influence, or attempt to cause or influence, any State officer or employee or special 
State officer or employee to use, or attempt to use, his official position to secure unwarranted privileges or 
advantages for the vendor or any other person. 

(f) The provisions cited above in paragraph 3a. through 3e. shall not be construed to prohibit a State officer or 
employee or special State officer or employee from receiving gifts from or contracting with vendors under the 
same terms and conditions as are offered or made available to members of the general public subject to any 
guidelines the Executive Commission on Ethical Standards may promulgate under paragraph 3c. 
 

 Subsection B11 
ADA Indemnification Act 

 
The Consultant and the Authority do hereby further agree that the provisions of Title II of the Americans With Disabilities 
Act of 1990 (the "Act") (42 U.S.C. §12101 et seq.), which prohibits discrimination on the basis of disability by public 
entities in all services, programs and activities provided or made available by public entities, and the rules and 
regulations promulgated pursuant thereunto, are made a part of this OPS. In providing any aid, benefit, or service on 
behalf of the Authority pursuant to this OPS, the Consultant agrees that the performance shall be in strict compliance 
with the Act. In the event that the Consultant, its agents, servants, employees, or subconsultants violate or are alleged 
to have violated the Act during the performance of this OPS, the Consultant shall defend the Authority in any action or 
administrative proceeding commenced pursuant to this Act. The Consultant shall indemnify, protect, and save harmless 
the Authority, its agents, servants, and employees from and against any and all suits, claims, losses demands, or 
damages, or whatever kind or nature arising out of or claimed to arise out of the alleged violation. The Consultant shall 
at its own expense, appear, defend, and pay any and all charges for legal services and any and all costs and other 
expenses arising from such action or administrative proceeding or incurred in connection therewith. In any and all 
complaints brought pursuant to the Authority grievance procedure, the Consultant agrees to abide by any decision of 
the Authority which is rendered pursuant to said grievance procedure. If any action or administrative proceeding results 
in an award of damages against the Authority or if the Authority incurs any expense to cure a violation of the Act which 
has been brought pursuant to its grievance procedure, the Consultant shall satisfy and discharge the same at its own 
expense. 
 
The Authority shall, as soon as practicable after a claim has been made against it, give written notice thereof to the 
Consultant along with full and complete particulars of the claim. If any action or administrative proceedings is brought 
against the Authority or any of its agents, servants, and employees, the Authority shall expeditiously forward or have 
forwarded to the Consultant every demand, complaint, notice, summons, pleading, or other process received by the 
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Authority or its representatives.  It is expressly agreed and understood that any approval by the Authority of the services 
provided by the Consultant pursuant to this contact will not relieve the Consultant of the obligation to comply with the 
Act and to defend, indemnify, protect, and save harmless the Authority pursuant to this attachment.  It is further agreed 
and understood that the Authority assumes no obligation to indemnify or save harmless the Consultant, its agents, 
servants, employees and subconsultants for any claim which may arise out of their performance of this OPS. 
Furthermore, the Consultant expressly understands and agrees that the provisions of this indemnification clause shall 
in no way limit the Consultant's obligations assumed in this OPS, nor shall they be construed to relieve the Consultant 
from any liability, nor preclude the Authority from taking any other actions available to it under any other provisions of 
the OPS or otherwise at law. 

Subsection B12 
Diane B. Allen Equal Pay Act 

 
Please be advised that in accordance with P.L. 2018, c. 9, also known as the Diane B. Allen Equal Pay Act, which was 
signed in to law by Governor Phil Murphy on April 24, 2018, a contractor performing “qualifying services” or “public 
work” to the State or any agency or instrumentality of the State shall provide the Commissioner of Labor and Workforce 
Development a report regarding the compensation and hours worked by employees categorized by gender, race, 
ethnicity, and job category.  For more information and report templates see https://nj.gov/labor/equalpay/equalpay.html 

 
Subsection B13 

Business Registration Act 
  

Proof of valid business registration with the State of New Jersey Department of the Treasury, Division of Revenue and 
Enterprise Services, shall be submitted by the successful Firm prior to award of the OPS in the form of a valid Business 
Registration Certificate in compliance with N.J.S.A. 52:32-44, as amended.  No OPS shall be awarded without proof of 
business registration with the Division of Revenue and Enterprise Services. Any questions with regard to obtaining a 
BRC can be directed to the Division of Revenue and Enterprise Services by visiting their website at 
state.nj.us/treasury/revenue. Failure to comply with the requirements of N.J.S.A. 52:32-44 will result in penalties per 
N.J.S.A. 54:49-4.1.   
 

https://nj.gov/labor/equalpay/equalpay.html
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