

**New Jersey Turnpike Authority
Engineering Department**

**Order for Professional Services No. A4174
Supervision of Construction Services for Contract No. A200.784
Guide Rail Improvements, New Jersey Turnpike Milepost 0 to 122
and Garden State Parkway Milepost 0 to 172**

**Response to Inquiries
Request for Expressions of Interest**

1. **Inquiry:** The full time RE hours provided in the Staffing Estimate in the EOI are 1300, however the project schedule duration is 14 months which would be approximately 2300 full time hours. Could you please confirm which is correct?

Response: Only part-time Resident Engineer is needed.