

Note: The following language is ADDED to the version of the NJTA 2004 Standard Supplementary Specifications which existed prior to the issuance of this DCA.

107.04 PROGRESS SCHEDULE

The third paragraph is deleted and replaced with the following:

A progress schedule submission is defined as the complete progress schedule described above, as well as subsequent updated progress schedules described under Part 107.04(E)(1)(e).

The Engineer shall not process a "Certificate for Payment to Contractor" until the progress schedule submission has been approved. Ten (10) working days will be required for review and comment on each progress schedule submission for projects having a duration of two (2) years or less with two (2) additional working days for each year or part thereof in excess of two (2) years. Once the progress schedule has been approved by the Engineer, the Contractor shall not deviate from the logic, interim milestones or contract completion date contained therein without the approval of the Engineer in writing.